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Appendix E: Enterprise Transformation Plan Tables 

This appendix contains four types of summary tables and figures associated with Business Enterprise Priorities. 

• BEP relationship to the BEA 
• Targets and Metrics for Business Capabilities 
• Systems/Initiatives Mapping to Business Capabilities 
• System/Initiative “Quad Chart” 
 
EXAMPLE:  BEP relationship to the BEA - Depicts the Business Capabilities that are being transformed to achieve 
BEP objectives and their relationship to the OV-5 activities in the BEA. 

 

BEP X

Capability A Capability B Capability C

Activity D Activity E Activity F

BEP X

Capability A Capability B Capability C

Activity D Activity E Activity F

AV Business Capability

AV Activities (OV-5)

Capabilities

Activities

BEP

 
 

EXAMPLE: Targets and Metrics for Business Capabilities - Provides a definition, targets, and key performance 
parameters for each Business Capability being transformed.  

Capability:   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

•  
•  
•  
 

•  
•  
•  
 

•  
•  
•  
 

Key Performance Parameters:   
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 EXAMPLE:  Systems/Initiatives Mapping to Business Capabilities – Shows the relationship between the Business 
Capabilities and the Systems/Initiatives that provide the Capability functionality.  This table also reveals whether the 
System/Initiative is implemented as an Enterprise Standard, an Enterprise Wide System/Initiative or an Enterprise Level 
System/Initiative. 

 

System/Initiative 
How Provides 

or Supports 
Capability 

1 
Capability 

2 
Capability 

3 
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(except X) 

QRS USTRANSCOM
-wide   

 
 

(except Y) 
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TUV 
AF-wide 

 
 

 
 

 

 
Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for 

How Provides or Supports and enter an “ ” under each Business Capability directly supported by the standard. 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the 

entire department (one solution that all DoD uses), enter “EW” for How Provides or Supports and “ ” for each 
Business Capability provided.  

• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management 
(one solution that DoD leadership uses), enter “EL” for How Provides or Supports and “ ” for each Business 
Capability provided. 
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EXAMPLE:  System/Initiative “Quad Chart” – describes key management information about the systems and 
initiatives that will transform the Business Capabilities described earlier. 

Enterprise System: XXX

 Description and Objective:  
 
 
. 

Approach:   
•  

  
•    

 
•   
 
 
 

Benefits:  
•    

 
•  

  
•  
 
 
 
 
 
 
 

6-Month Outcomes/Targets 
•   

 
•  

  
•    
 
 
 

12-Month Outcomes/Targets 
•  

 
•   

 
•    
 
 
 

18-Month Outcomes/Targets 
•  

 
•  

  
•    
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The BEA represents the “To Be” end state, which is not an isolated goal, but a means to achieve specific business 
capabilities to attain the BEP, identify elements of the BEA that specifically enable attainment of the BEP and describe how 
those elements add value for this specific BEP. Figure E1-1 and Table E1-1 provide additional detail on the PV Business 
Capabilities their relationship to the architecture and capability targets.  Table E1-2 provides a mapping of the Business 
Capabilities and the DoD Enterprise-Level or DoD Component-level system or initiative that enables the capability.

Role of the BEA in Achieving Personnel Visibility 

  

Benefits of Personnel Visibility will include providing timely and accurate cross-Service information on personnel; 
integrating Active, Reserve, and Guard personnel pay and human resources processes; providing a single, comprehensive 
record of service throughout a Service member’s life; ensuring accountability and care for family members; providing 
visibility of DoD personnel preparing for, executing, or completing official government travel; transforming civilian HR 
processes and HR service delivery; and reducing lost medical records. Commanders and/or managers will have the ability to 
access personnel information on everyone assigned to their organization. Additionally, Personnel Visibility will improve and 
facilitate in-transit visibility of patients for commanders and/or managers by providing a joint theater-level picture of 
patient movement, current diagnostic status, injury type (battle injury/non-disease battle injury), length of stay in military 
treatment facility, and patient disposition. One of the Personnel & Readiness organization’s top priorities is to achieve total 
personnel visibility and accountability to include: military service members, civilian employees, military retirees, and other 
U.S. personnel in theater of operations (including contractors and other federal employees). 

Personnel Visibility (PV) is real time, reliable information that provides visibility of military service members, civilian 
employees, military retirees, contractors (in theater), and other U.S. personnel, across the full spectrum – during peacetime 
and war, through mobilization and demobilization, for deployment and redeployment, while assigned in a theater of 
operation, at home base, and into retirement. This includes ensuring timely and accurate access to compensation and 
benefits for DoD personnel and their families and ensuring that Combatant Commanders have access to the timely and 
accurate data on personnel and their skill sets.  

Personnel Visibility 

Personnel Visibility Transformation Plan Tables 
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Figure E1-1: Personnel Visibility and the Business Enterprise Architecture 
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Targets and Metrics for Personnel Visibility Business Capabilities 
 

Table E1-1:  Targets and Metrics for Business Capabilities 
Capability: Manage Personnel and Pay - This capability encompasses all functions associated with 
entry to/exit from the organization; profile record management; career development and management; 
execution of human resources policies, procedures, and employee information management; and 
administering, authorizing and calculating pay. This capability includes the following: accession, 
recruitment, strength management, placement and assignment, position fill management and classification, 
budget justification, resource utilization projections, adverse actions, time and attendance tracking, human 
resources reporting, education, training and development, competency management, performance review 
and administration (including the promotion process). This capability also includes pay administration and 
policy, leave calculation, annuitant and retirement pay, special pay and entitlements, pay authorization and 
calculation, pay adjustments, allotments, bonds, garnishments and offsets, Thrift Savings Plan calculation, 
payroll and tax reporting, travel pay and other reimbursables. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Continue to prepare for the 
Transformation of DoD 
Personnel/Pay systems to be 
integrated and to improve 
timely availability of accurate 
human resource data to 
Services, warfighters, and 
managers at all levels within 24 
hours. of input 

• Continue to standardize 
personnel information 

• Continue to establish standard 
data elements generated from 
the set of common personnel 
processes and business rules 
across all Services/ 
Components 

• Begin transformation of DoD 
Personnel/Pay systems 

• Continue to standardize and 
implement personnel 
information 

• Continue to establish and 
begin to implement standard 
data elements across all 
Services/Components 

• Continue in the transformation 
of the DoD Personnel/Pay 
systems 

• Continue to standardize 
personnel information 

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

Key Performance Parameters:   

Military Personnel and Pay: 
• Provide accurate and timely data on personnel assets 
• Standardize data across services and components 
• Track reservists for pay and service credit 
• Track all military, civilian and contract personnel into and around theater 
• Provide integrated personnel and pay functions 
 
Civilian Personnel and Pay:  
• Plan and formulate civilian personnel programs 
• Administer services for Military Departments and Defense Agencies 
• Consolidate a number of common personnel functions 
 
DCPDS reached full operational capability on September 27, 2002. 
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Capability:  Administer Position Management - All capabilities associated with developing, analyzing 
and implementing position plans, managing strength levels against those plans.  This includes integrating 
force structure requirements into personnel functions enabling proper utilization of Department of 
Defense human resources through structuring organizations validating organizations against budgetary 
constraints, establishing and allocating positions, and managing programs required to support strategic 
goals.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Development of a data 
warehouse capability with 
enhanced corporate reporting 
functionality to provide DoD 
Enterprise-wide data to 
support senior leaders and 
managers 

• Implement DoD Enterprise-
wide tools for use with 
advanced reporting and data 
warehousing capability 

• Deploy data warehouse 
capability by 2006 for civilian 
personnel 

• Addition of more robust access 
through employee self-service 

• Preparation of a business case 
analysis for an integrated 
staffing solution to enhance 
staffing and recruitment 
functions being integrated with 
e-Gov Recruitment One-Stop 

• Completion of business case 
analysis for an integrated DoD 
HR/payroll provides baseline 
economic case for 
development and 
implementation. 

• Continue in the transformation 
of the DoD Personnel/Pay 
systems 

• Continue to standardize 
personnel information 

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

 

Key Performance Parameters:  DCPDS reached full operational capability on September 27, 2002. 
• Plan and formulate civilian personnel programs 
• Administer services for Military Departments and Defense Agencies 
• Consolidate a number of common personnel functions 
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Capability:  Access Candidate - This capability includes all activities associated with recruiting, 
identifying, evaluating, and selecting a candidate(s) to fill a position or organizational requirement.  
Personnel Visibility includes military recruiting (access) and civilian recruiting.  Military Recruiting; Access: 
includes the establishment of the initial record in the Human Resources Management system. The scope of 
these activities range from receiving guidance and interpreting recruiting policy, programming resources, 
planning program execution and conducting recruiting operations (from initial identification and screening 
of potential prior service and non-prior service enlistees and officer candidates through initial processing at 
the Military Entrance Processing Stations and subsequent training locations (such as lead-in processing at 
Officer Candidate Schools, Basic Training, before the formal training begins)). This may consist of the use 
of incentives, bonuses and scholarships.   Civilian recruiting includes the entire scope of recruiting to 
include accessions. 

6-Month Business Capability 
Targets 

12-Month Business 
Capability Targets 

18-Month Business 
Capability Targets 

• Development of a data warehouse 
capability with enhanced corporate 
reporting functionality will provide 
DoD Enterprise-wide data to 
support senior leaders and managers 

• Implement DoD Enterprise-wide 
tools for use with advanced 
reporting and data warehousing 
capability 

• Deploy data warehouse capability by 
2006 for civilian personnel 

• Continue to prepare for the 
Transformation of DoD 
Personnel/Pay systems relative to 
recruiting and accession, to be 
integrated and to improve timely 
availability of accurate human 
resource data to Services and 
managers at all levels within 24 hours 
of input 

• Continue to standardize personnel 
information relative to recruiting and 
accession 

• Continue to establish standard data 
elements generated from the set of 
common personnel and recruiting 
and accession processes and business 
rules across all Services/ 
Components 

• Preparation of a business 
case analysis for an 
integrated staffing solution 
to enhance staffing and 
recruitment functions being 
integrated with e-Gov 
Recruitment One-Stop 

• Begin transformation of 
DoD Personnel/Pay 
systems relative to recruiting 
and accession 

• Continue to standardize and 
implement personnel 
information relative to 
recruiting and accession  

• Continue to establish and 
begin to implement 
standard data elements 
across all 
Services/Components 

• Continue in the 
transformation of the DoD 
Personnel/Pay systems 
relative to recruiting and 
accession 

• Continue to standardize 
personnel, recruiting and 
accession information 

• Continue in the 
transformation of the DoD 
Personnel/Pay systems 

• Continue to standardize 
personnel information 

• Continue to establish and 
implement standard data 
elements across all 
Services/Components  

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

Key Performance Parameters:  DCPDS reached full operational capability on September 27, 2002. 
Civilian Personnel and Pay:  
• Plan and formulate civilian personnel programs 
• Administer services for Military Departments and Defense Agencies 
• Consolidate a number of common personnel functions 
 
Military Personnel and Pay: 
• Provide accurate and timely data on personnel assets 
• Provide integrated personnel and pay functions 
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Capability: Manage Assignment and Placement and Transfer -  All capabilities associated with 
assigning, placing against positions (e.g., planning and identifying placement requirements, determining 
candidate eligibility and suitability, providing placement advisory services, processing placement actions, 
etc.), and/or transferring Department of Defense members and employees.   

6-Month Business Capability 
Targets 

12-Month Business 
Capability Targets 

18-Month Business 
Capability Targets 

• Development of a data 
warehouse capability with 
enhanced corporate reporting 
functionality will provide DoD 
Enterprise-wide data to support 
senior leaders and managers 

• Implement DoD Enterprise-wide 
tools for use with advanced 
reporting and data warehousing 
capability 

• Deploy data warehouse capability 
by 2006 for civilian personnel 

• Continue to prepare for the 
Transformation of DoD 
Personnel/Pay systems to be 
integrated and to improve timely 
availability of accurate human 
resource data to Services, 
warfighters, and managers at all 
levels within 24 hours. of input 

• Continue to standardize 
personnel information 

• Continue to establish standard 
data elements generated from the 
set of common personnel 
processes and business rules 
across all Service/Components   

• Preparation of a business case 
analysis for an integrated 
staffing solution to enhance 
staffing and recruitment 
functions being integrated 
with e-Gov Recruitment One-
Stop 

• Begin transformation of DoD 
Personnel/Pay systems 

• Continue to standardize and 
implement personnel 
information 

• Continue to establish and 
begin to implement standard 
data elements across all 
Services/Components 

• Continue in the 
transformation of the DoD 
Personnel/Pay systems 

• Continue to standardize 
personnel information 

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

 

Key Performance Parameters:  

Military Personnel and Pay: 
• Provide accurate and timely data on personnel assets 
• Standardize data across services and components 
• Track reservists for pay and service credit 
• Track all military, civilian and contract personnel into and around theater 
• Provide integrated personnel and pay functions 
 
Civilian Personnel and Pay:  
• Plan and formulate civilian personnel programs 
• Administer services for Military Departments and Defense Agencies 
• Consolidate a number of common personnel functions 
 
DCPDS reached full operational capability on September 27, 2002. 
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Capability:   Manage Retirement and Separation - This capability includes the actions associated with 
DoD terminating affiliation with accessed persons (e.g., military, civilian, coalition force members, 
volunteers, and contract personnel). It includes voluntary separation (e.g., resignations, contract 
completion), involuntary separation (e.g., adverse actions), civilian retirement, and death. It also includes 
identifying losses which are used to identify replacement needs, perform final out-processing functions 
(e.g., exit interview, travel arrangement), and document the termination of the specific affiliation. 

6-Month Business Capability 
Targets 

12-Month Business 
Capability Targets 

18-Month Business Capability 
Targets 

• Development of a data 
warehouse capability with 
enhanced corporate reporting 
functionality will provide DoD 
Enterprise-wide data to support 
senior leaders and managers 

• Implement DoD Enterprise-wide 
tools for use with advanced 
reporting and data warehousing 
capability 

• Deploy data warehouse capability 
by 2006 for civilian personnel  

• Continue to prepare for the 
Transformation of DoD 
Personnel/Pay systems to be 
integrated and to improve timely 
availability of accurate human 
resource data to Services, 
warfighters, and managers at all 
levels within 24 hours. of input  

• Continue to standardize 
personnel information  

• Continue to establish standard 
data elements generated from the 
set of common personnel 
processes and business rules 
across all Service/Components 

• Begin transformation of 
DoD Personnel/Pay 
systems 

• Continue to standardize and 
implement personnel 
information  

• Continue to establish and 
begin to implement standard 
data elements across all 
Services/Components 

 

• Continue in the transformation 
of the DoD Personnel/Pay 
systems  

• Continue to standardize 
personnel information  

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

 

Key Performance Parameters:   

Military Personnel and Pay : 
• Provide accurate and timely data on personnel assets 
• Standardize data across services and components 
• Track reservists for pay and service credit 
• Track all military, civilian and contract personnel into and around theater 
• Provide integrated personnel and pay functions 

 
Civilian Personnel and Pay:  
• Plan and formulate civilian personnel programs 
• Administer services for Military Departments and Defense Agencies 
• Consolidate a number of common personnel functions 

 
DCPDS reached full operational capability on September 27, 2002. 
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Capability:   Manage Quality of Life and Morale, Welfare and Recreation - This capability includes 
all actions associated with maintaining or improving a person's personal time opportunities, personal 
support infrastructure, and a person's dignity/rights in the work place. This includes supporting Morale, 
Welfare and Recreation (MWR); family support; and casualty assistance and social action programs.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Continue to prepare for the 
Transformation of DoD 
Personnel/Pay systems, relative 
to personnel and family 
support and quality of life, to 
be integrated and to improve 
timely availability of accurate 
human resource data 

• Continue to standardize 
personnel information relative 
to personnel and family 
support and quality of life  

• Continue to establish standard 
data elements generated from 
the set of common personnel 
processes and business rules, 
relative to personnel and family 
support and quality of life, 
across all Service/Components 
 

• Begin transformation of DoD 
systems 

• Continue to standardize and 
implement personnel 
information  

• Continue to establish and begin 
to implement standard data 
elements across all 
Services/Components 

 

• Continue in the transformation 
of the DoD systems  

• Continue to standardize 
personnel information  

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

Key Performance Parameters:   

Military Personnel and Pay: 
• Provide accurate and timely data on personnel assets 
• Standardize data across services and components 
• Track reservists for pay and service credit 
• Track all military, civilian and contract personnel into and around theater 
• Provide integrated personnel and pay functions 
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Capability:  Manage Military Health Services - This capability provides direction, resources, health 
care providers, eligibility, enrollment and other means necessary to promote the health of the DoD 
TRICARE beneficiary population. This includes developing and promoting health awareness issues to 
educate customers; discovering and resolving environmentally based health threats; providing health 
services, including preventive care and problem intervention; and improving the means and methods for 
maintaining the health of the beneficiary population by constantly evaluating the performance of the health 
care services system. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Increase the percentage of 
patients who are satisfied with 
care in MTFs to 88.6% 

• Increase system availability to 
99.15% for those sites that are 
operational 

• Decrease the number of direct 
care system admissions/1000 
for active duty population to 
be reported for 9 common 
diagnoses to 2.81 

• Increase the number of patient 
encounters in CHCS II to 
7.0M 

 

• Increase the percentage of 
patients who are satisfied with 
care in MTFs to 88.7% 

• Increase system availability to 
99.25% for those sites that are 
operational 

• Decrease the number of direct 
care system admissions/1000 
for active duty population to be 
reported for 9 common 
diagnoses to 2.75 

• Increase the number of patient 
encounters in CHCS II to 
22.0M 

 

 

Key Performance Parameters:   

• System availability of 99.15% for those sites that are operational 
• Decrease the number of direct care system admissions/1000 for active duty population to be reported 

for 9 common diagnoses to 2.81 
• Increase the percentage of patients who are satisfied with care in MTFs to 88.6% 
• Increase the number of patient encounters  to 22.0M 
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Capability:  Manage Benefits - This capability is associated with the management of benefits to support 
DoD Quality of Life programs. This activity also includes indirect compensation, wage supplements, 
indirect payments, and provision of Morale, Welfare, and Recreation Programs (including Chaplain 
programs, commissary, exchange, and other Non-Appropriated Fund (NAF) operations). This includes 
medical, dental, life and long-term insurance; pension/retirement; flexible spending; disability benefits; 
entitlements; benefits eligibility, including management of housing and educational benefits, enrollment 
and termination; tracking of health care administrators; savings management (Thrift/Bonds); and benefits 
reporting.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Continue to prepare for the 
Transformation of DoD 
Personnel/Pay systems, 
relative to benefits to be 
integrated and to improve 
timely availability of accurate 
human resource data 

• Continue to standardize 
personnel information relative 
to benefits 

• Continue to establish standard 
data elements generated from 
the set of common personnel 
processes and business rules, 
relative to benefits, across all 
Service/Components 

 

• Begin transformation of DoD 
Personnel/Pay systems 

• Continue to standardize and 
implement personnel 
information 

• Continue to establish and begin 
to implement standard data 
elements across all 
Services/Components 

• Continue in the transformation 
of the DoD Personnel/Pay 
systems  

• Continue to standardize 
personnel information  

• Continue to establish and 
implement standard data 
elements across all 
Services/Components 

 

Key Performance Parameters:   
Military Personnel and Pay: 
• Provide accurate and timely data on personnel assets 
• Standardize data across services and components 
• Track reservists for pay and service credit 
• Track all military, civilian and contract personnel into and around theater 
• Provide integrated personnel and pay functions 
 
Civilian Personnel and Pay: 
• Plan and formulate civilian personnel programs 
• Administer services for Military Departments and Defense Agencies 
Consolidate a number of common personnel functions 

 
Composite Health Care II:  
• System availability of 99.15% for those sites that are operational 
• Decrease the number of direct care system admissions/1000 for active duty population to be reported 

for 9 common diagnoses to 2.81 
• Increase the percentage of patients who are satisfied with care in MTFs to 88.6% 
• Increase the number of patient encounters to 22.0M 
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Capability:   Manage Travel - This activity authorizes and documents all types of official travel (e.g. 
initial hire/first duty station travel, Temporary Duty (TDY) travel, and Permanent Duty Travel (PDT)). 
This includes verifying a travel authorization, required documentation, and traveler's eligibility and 
credentials (e.g., security clearance, passport, visa, foreign area clearance); initiating and finalizing travel 
requests and authorizations; gathering information necessary to create a travel authorization for individual 
or group travel; verifying funds availability; arranging travel accommodations (e.g., airlines, rental car, 
lodging); estimating travel costs; completing and issuing travel authorizations to the traveler and Financial 
Visibility to obligate funds; and capturing traveler visibility and related travel execution information needed 
to initiate the traveler's reimbursement. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Continue to transform and 
deliver the automated travel 
capabilities across the 
Department 

• Implement enhancements to 
existing travel capabilities using 
a spiral enhancement release 

• Convert all DoD contracts to 
centralized management under 
Small Business set-aside or Full 
& Open competition 

• Continue to transform and 
deliver the automated travel 
capabilities across the 
Department 

• Continue to implement 
enhancements to existing travel 
capabilities using a spiral 
enhancement release  

• Continue to convert all DoD 
contracts to centralized 
management under Small 
Business set-aside or Full & 
Open competition 

• Accommodate temporary duty 
travel requirements for all DoD 
personnel  

Key Performance Parameters:  

• % of reduction in voucher computation costs 
• % DTS system availability – 95 % standard 
• % Time to create authorization in DTS is less than 6 minutes 90% of the time 
• Sample data by Service and Military Agency at sites that have adopted DTS – 50 % threshold 

bles  
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Role of Systems and Initiatives in Achieving Personnel Visibility 
 
Table E1-2: Systems/Initiatives Mapping to Business Capabilities 
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Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for How Provides or Supports and enter an “ ” under 

each Business Capability directly supported by the standard 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the entire department (one solution that all DoD uses), 

enter “EW” for How Provides or Supports and “ ” for each Business Capability provided 
• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management (one solution that DoD leadership uses), enter “EL” for 

How Provides or Supports and “ ” for each Business Capability provided 
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Enterprise System: Defense Integrated Military Human Resources System (DIMHRS) 

Description and Objective: DIMHRS is the vehicle through which the Department of Defense (DoD) is revolutionizing military personnel and pay to support 
the 21st century warfighter.  DIMHRS (Pers/Pay) will be a fully integrated, all–Service, all–Component, military personnel and pay system that will support 
military personnel throughout their careers and retirement - in peacetime and war.  Once developed and implemented, DIMHRS will ensure accurate and timely 
pay and benefits for Service members and their families – anytime, anywhere. 

Approach:  
The developmental process used for DIMHRS consists of the 

following 5 phases: 

• Plan & Analysis – Completed  
• Design – Completed 
• Develop – DIMHRS is currently in this stage of system 

development 
• Test – This phase is scheduled to begin in FY06 and will occur 

throughout the development process 
• Implement – DIMHRS will be implemented incrementally 

beginning with the Army, Air Force, Navy and finally the Marine 
Corps, in that order 

 

Benefits:

• Integrates Personnel and Pay 
• Enables full integration of human resources customer service for the Service 

member and the DoD 
• Integrates Active, Reserve, and Guard personnel, pay, and human resources 

processes 
• Provides a single, comprehensive record of service throughout a Service member’s 

life 
• Enables a cross-Service support capability 
• Enables a full self-service support capability 
• Fully tracks personnel on temporary duty assignments and will also enable the full 

documentation of health and safety incidents in the permanent record 
• Provides timely and accurate cross-Service information of personnel, their 

qualification, their success, and their retention 
• Ensures accountability and care for family members 
• Full tracks all skill sets: those competencies required by the position and those held 

by the Service member,  competencies will be matched between Service members 
and potential positions and any discrepancies or additional training requirements will 
be identified prior to assignment 

• Replaces at least 80 legacy systems 
• Achieves 3 of the Secretary of Defense’s “Top “10” Priorities” 
• Improves force manning (Develop 21st century human resource approach) 
• Streamlines DoD processes 
• Improves interagency processes, focus and integration  

6-Month Outcomes/Targets 

• Continue systems development in preparation 
of subsuming the personnel and pay 
functionality from 120 legacy systems 

 

12-Month Outcomes/Targets

• Continue systems development in preparation 
of subsuming the personnel and pay 
functionality from 120 legacy systems 

• ARMY IOC 7/2007 

18-Month Outcomes/Targets 
• Continue systems development in 

preparation of subsuming the personnel and 
pay functionality from 120 legacy systems 

Note:  The DIMHRS program is being re-baselined and as a result the dates may change. Any changes will be incorporated in the next version of the ETP.
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Enterprise System: Defense Travel System (DTS) 

Description and Objective: DTS transforms what is currently a paper-based, labor – intensive travel process into a fully automated and web – based system 
that will support official travel. When fully implemented, DTS will be the designated single standard system for temporary duty travel requirements for all DoD 
personnel.  
 

Approach:   

• DTS is currently operational at 4,450 DoD sites  
• During FY05, DTS is scheduled to be deployed to service and 

agency Phase II sites 
• Award Small Business Commercial Travel Office (CTO) contracts
• Award Full and Open CTO contract while consolidating the 

existing DoD travel service contracts under one management 
entity 

 

Benefits: 

• At FOC, DTS will provide DoD with a seamless, paperless TDY travel system 
• Reduces cost to the Department that is associated with arranging, documenting and 

reimbursement processes associated with official government travel 
• Shortens the time between requesting and receiving reimbursement for travel 
• Reduces delinquent travel card payments by allowing split disbursement, scheduling 

partial payments and providing a charge card vendor interface 
• Provides visibility of DoD personnel preparing for, executing or completing official 

government travel 
 
 

6-Month Outcomes/Targets 

• Deploy DTS to scheduled FY05 service and 
agency Phase II sites 

• Award Small Business Commercial Travel 
Office (CTO) contracts and award the Full and 
Open CTO contract while consolidating the 
existing DoD travel service contracts under one 
management entity 

• Monroe software Presidential release is 
planned for 3rd Qtr 05 

 

12-Month Outcomes/Targets 

• Q. Adams software Presidential release is 
planned for release in late spring or early 
summer FY06 

• FOC 9/2006 
 

18-Month Outcomes/Targets 
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Enterprise System: Composite Health Care System II (CHCS II) 

Description and Objective: CHCS II is the military medical and dental clinical information system that will generate and maintain a comprehensive, life-long, 
computer-based patient record for each Military Health System (MHS) beneficiary. 

Approach:  

• CHCS II will be deployed to the DoD over an 8 year period.  Initial 
deployment training began in Jan 2004 

 
 

Benefits:

• Reduces the number of lost medical records 
• Eliminates the need for the member or beneficiary to hand carry records  
• Allows for real time entry and visibility of medical entries 
• Improves medical care by eliminating the need for handwritten notes that must be 

transcribed 
• Provides for more efficient patient check-in  
• Tracks patients  
• Allows for more accurate diagnostic coding  
 
 

6-Month Outcomes/Targets

• Subsume some CHCS ambulatory encounter 
documentation; Consult Tracking; Alerts and 
Reminders; and Role Based Security into 
CHCS II by 12/2006 

• Complete Block 1 Worldwide Implementation of 
CHCS II to 51 Sites 

• Begin to subsume SRTS1 Spectacle Request 
Transmission Capabilities into CHCS II  
by 6/2007 

• Complete migration from CIW to CHCS II  
by 5/2005 

 

12-Month Outcomes/Targets

• Complete Block 1 Worldwide Implementation of 
CHCS II to additional 32 Sites 

• Continue to subsume CHCS ambulatory 
encounter documentation; Consult Tracking; 
Alerts and Reminders; and Role Based Security 
into CHCS II by 12/2006 

• Continue to subsume SRTS I Spectacle 
Request Transmission System I Capabilities 
into CHCS II by 6/2007 

 

18-Month Outcomes/Targets 

• Complete Block 1 Worldwide 
Implementation of CHCS II to additional 49 
Sites. FOC Block 1 12/2006 

• Continue to subsume CHCS ambulatory 
encounter documentation; Consult Tracking; 
Alerts and Reminders; and Role Based 
Security into CHCS II by 12/2006   

• Continue to subsume SRTS I Spectacle 
Request Transmission System I Capabilities 
into CHCS II by 6/2007 
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Description and Objective: DCPDS is a single, web-based Human Resources (HR) system that standardizes civilian HR processes and promotes efficiency of 
HR service delivery.  The system uses a standard, easy-to-follow user interface to provide HR specialists, managers, and administrative specialists HR 
information at their fingertips.  DCPDS is also the largest automated HR system in the world, containing over 800,000 civilian employee records and over 1.5 
million position records.  DCPDS replaced ten legacy civilian HR systems, and supports all targeted DoD civilian employees and organizations. 

Approach:   

• The DCPDS reached FOC on September 27, 2002.  Civilian 
Personnel Management Service (CPMS) managed DCPDS 
development and deployment, and currently administers the 
operation, maintenance, and sustainment of DCPDS through a 
contract with Lockheed Martin Information Technology (LMIT).  
The sustainment phase includes the addition of system 
enhancements, to add new functionality or enhance existing 
capabilities.  The migration of DCPDS from a client-server to a 
web-based environment was completed in 2003, upgrading the 
application software to the newest release.  With the upgrade to 
this web-based version, users access the DCPDS application via 
a standard web browser, taking advantage of internet technology 
and improved system navigation.   

 

Benefits: 

• Supports all targeted DoD civilian employees and organizations  
• Transforms civilian HR processes and HR service delivery 
• Replaced 10 legacy civilian HR systems 
• Processes civilian personnel transactions, generates reports and maintains 

employee history 
• Provides web-based access 
• Provides interface with the DoD automated payroll system 
• Provides personnel management information to supervisors’ and managers’ desktop 

computers 
• Provides corporate civilian workforce information to senior DoD leaders 
• Saves DoD over $200M per year during the systems’ 15-year life cycle  
 

6-Month Outcomes/Targets 

• Identify goals and develop an implementation 
strategy for integrating modules supporting 
functionality currently provided by stand-alone 
applications 

• Identify goals and develop implementation 
strategy for integrating civilian payroll 
functionality into the enterprise human 
resources system 

 
 

12-Month Outcomes/Targets 

• Continue to identify goals and develop an 
implementation strategy for integrating modules 
supporting functionality currently provided by 
stand-alone applications 

• Continue to identify goals and develop 
implementation strategy for integrating civilian 
payroll functionality into the enterprise human 
resources system 

 

18-Month Outcomes/Targets 

 

Enterprise System: Defense Civilian Personnel Data System (DCPDS) 

Per
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Acquisition Visibility Transformation Plan Tables 

Acquisition Visibility 

Acquisition Visibility (AV) is defined as timely access to accurate, authoritative, and reliable information supporting 
acquisition oversight, accountability, and decision-making throughout the Department for effective and efficient delivery of 
warfighter capabilities. 
Acquisition Visibility brings transparency to acquisition information that is critical to supporting full life-cycle management 
of the Department’s processes that deliver weapon systems and automated information systems.  
Some of the benefits of these efforts are that users will have an increasing ability to drill down to relevant data, to organize 
for data collection, and to be more proactive as a result of the timeliness and depth of their data analysis. DAMIR tools will 
harness existing technology to exploit volumes of data and evolve as the enterprise meets new business challenges. In 
addition, USXPORTS already electronically disseminates export data and electronically transfers license application data 
among the interagency export community, resulting in savings to industry and the ability for DoD’s position to be captured 
with other interagency positions. 

Role of the BEA in Achieving Acquisition Visibility 

bles 

E-21 

Figure E2-1 illustrates the Acquisition Visibility Business Capabilities to the Business Enterprise Architecture developed for 
BEA 3.0.  Table E2-1 provides additional detail on Business Capabilities and their associated capability targets.  Table E2-2 
illustrates the Acquisition Visibility Systems and Initiatives key to transformation and relate the initial contribution of each 
to specific Business Capabilities. 
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Figure E2-1: Acquisition Visibility and the Business Enterprise Architecture 

A3331 Monitor 
Commercial Request for 
DoD Technology Export

Acquisition 
Visibility

Manage Acquisition 
Oversight Integration

Conduct Program 
Management

Monitor Commercial 
Requests for DoD
Technology Export

A3311 Manage 
Acquisition Oversight 

Integration

A338 Conduct Program 
Management

Acquisition 
Visibility

Manage Acquisition 
Oversight Integration

Conduct Program 
Management

Monitor Commercial 
Requests for DoD
Technology Export

A338 Conduct Program 
Management

A3331 Monitor 
Commercial Request for 
DoD Technology Export

AV Business Capability

AV Activities (OV-5)

A3311 Manage 
Acquisition Oversight 

Integration

Capabilities

Activities

BEP



Acquisition Visibility 

Departm

 Enterprise Transition Plan, Appendix E: Enterprise Transformation Plan Ta

ent of Defense Business Transformation  15 September 2005  

 

 

 

Table E2-1: Targets and Metrics for Business Capabilities 

 

Targets and Metrics for Personnel Visibility Business Capabilities 

Capability: Manage Acquisition Oversight Integration  

Capability: Conduct Program Management  

Manages the integration of acquisition oversight performed by DoD, Components, and congressional 
committees of defense programs to determine current status, ascertain if the requirements are achievable 
and/or require modification. These activities include capabilities based acquisition, periodic and ad-hoc 
reporting, acquisition assessments, and the associated activities for program management. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Complete the Earned Value 
Management Pilot with the 
Army 

• Release the DAES Review 
component of DAMIR 

• Full SAR Implementation in 
Purview 

• Implement Web Services 
architecture with all three 
Services 

• Electronic SAR submission to 
Congress 

• Begin implementing DAES 
IPT Recommendations 

Key Performance Parameters:   
• 90% of SAR, APB and DAES information being pulled from the Services 
• Users have 98% access to the appropriate DAMIR information, 98% of the time 
• DAMIR Virtual Library searching functionality completely integrated into DAMIR. 
• DAES Review functionality completely integrated into DAMIR. 
• DAMIR Purview expanded to contain all SAR unclassified data elements 

Capability: Monitor Commercial Requests for DoD Technology Export - Supports federal level 
review and resolution and provides DoD regulatory review and recommendation for commercial business 
request to export DoD technology.  This includes munitions and dual use technologies. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Final System Improvements – 
Jan 06 

• FOC 

• Review System Performance • Expanded User Base 

Key Performance Parameters:   
• The system shall receive case and technical data in electronic format from industry 
• Data submission into the USXPORTS System by industry, across government agencies, shall be required 

only once 
• The system shall respond to user queries against 4 years worth of case data in a timely manner 
• The system shall provide users access to the data through connectivity to the appropriate export control 

interagency systems 

bles 
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Role of Systems and Initiatives in Achieving Acquisition Visibility 
 

Table E2-2: Systems/Initiatives Mapping to Business Capabilities  
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Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for How Provides or Supports and enter an “ ” under 

each Business Capability directly supported by the standard 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the entire department (one solution that all DoD uses), 

enter “EW” for How Provides or Supports and “ ” for each Business Capability provided 
• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management (one solution that DoD leadership uses), enter “EL” for 

How Provides or Supports and “ ” for each Business Capability provided 
• FL = Provides a Capability at the Federal Enterprise Level 
• CL = Provides a Capability at the Commercial Enterprise Level 
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Enterprise System: US Export Systems (USXPORTS) 

Description and Objective:  USXPORTS is a congressionally mandated, mission essential IT system, which is having a positive and lasting impact on our 
national security, homeland defense, and the US economy.  USXPORTS, which rolled out Version 1.0 on June 1, 2004, is expediting the license application 
decision process while concurrently improving protection of national security interests and industry proprietary data. Its development was driven by the vision of 
the Office of the Under Secretary of Defense - Policy (OUSD (P)) to incrementally improve the automated export licensing process within and among Defense 
Technology Security Administration (DTSA), the Service Components, Department of State, and Department of Commerce. The system has automated a 
predominately paper-based process resulting in productivity enhancements, paper reduction, manpower savings, and reduced cycle times.  These benefits are 
realized by both DoD and Industry.  USXPORTS has achieved FOC and has improved throughput of export applications within DoD, resulting in a direct and 
dramatic impact on exports and the U.S. economy.  

Approach:   
USXPORTS electronically disseminates export data using an 
automated workflow process within DoD, and electronically transfers 
license application data among the interagency export community.  
DoD reviews license applications from a national security 
perspective. Functions include: auto-staffing; precedent search; 
basic and advanced search of structured and unstructured data; 
reporting; end-user checks; one-time staffing; and tiger team review. 
Without automation of the DoD internal review, DoD would not be 
able to receive electronic license applications, Industry would be 
required to provide applications in hard copy – a major cost to 
Industry, and DoD would not be fully supporting GPEA.  DoC and 
DoS would not be able to send electronic applications, nor would the 
DoD position be able to be captured with other interagency 
positions. 

Benefits: 

• Automated workflow process 
• Cost savings in the areas of consumables, manpower, and support infrastructure 
• Improved “authoritative source” and accountability within DoD for management 

reporting regarding the processing of “dual use” and “munitions” export applications 
 

6-Month Outcomes/Targets 

• Final System Improvements -  
USXPORTS V4.0 

• FOC 1/ 2006 
 
 

12-Month Outcomes/Targets 

•  Review System Performance 
 

18-Month Outcomes/Targets 

• Expand user base 
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Description and Objective: Defense Acquisition Management Information Retrieval (DAMIR) is a DoD initiative to provide enterprise visibility to acquisition 
program information.  The primary goal of DAMIR is to streamline acquisition management and oversight by leveraging existing data sources using net-centric 
capabilities.  DAMIR will enable the OSD, Military Services, Congress and other acquisition communities to access information relevant to their missions 
regardless of the agency or where the data resides.  As DAMIR evolves, it will replace the legacy system Consolidated Acquisition Reporting System (CARS), 
which is a data input and reporting tool for program management oversight. 

Approach:   

• DAMIR will be implemented using a spiral development approach based 
on net-centric tenets to pull data as needed from official authoritative 
sources, post data once and use many times, and provide information 
assurance and security.  DAMIR’s implementation relies on Web 
Services and related technology to develop a performance-based 
integrated collaborative environment that provides a shared solution for 
end users to collaborate on enterprise acquisition program management 
oversight.  DAMIR will allow users to drill down to relevant data 
organized for data collection, and to facilitate manager’s ability to be 
proactive as a result of the timeliness and depth of their data analysis.  
The DAMIR tools will harness existing technology to exploit volumes of 
data and evolve as the enterprise meets new business challenges.  The 
first phase of DAMIR includes Purview, an executive information system 
that provides SAR and DAES information on the desktop to include 
electronic access to Congress vice the traditional hardcopy SAR; the 
Virtual Library which provides web access to unstructured program 
documentation that resides in various automated sources throughout 
the enterprise; and DAES, which provides the capability to review and 
assess MDAP and MAIS program activity through a “stoplight” 
dashboard type approach.  Additional iterations will expand the 
information pull to other enterprise authoritative data sources as well as 
provide access to collaborative tools that permits users in remote 
locations to work as if working collectively in the same location, sharing 
common corporate resources.

Benefits: 

• Enterprise acquisition visibility to programs and status 
• Ability to share information that is accurate, relevant, consistent, and 

accessible in near real-time 
• Continuity and availability of the same data that program managers use to 

manage their programs on a daily basis 
• Responsiveness to evolving management and oversight information needs 
• Reduction of acquisition and management oversight workloads at all levels 
 

6-Month Outcomes/Targets 

• Complete the Earned Management Pilot with 
the Army 

• Release the DAES Review component of 
DAMIR 

 
 

12-Month Outcomes/Targets 

• Full SAR Implementation in Purview 
• Implement Web Services architecture with all 

three Services 
• Electronic SAR submission to Congress 
 

18-Month Outcomes/Targets 

• Begin implementing DAES IPT 
recommendations 

 

Enterprise Initiative: Defense Acquisition Management Information Retrieval (DAMIR) 

Acquisition Vis
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Common Supplier Engagement Plan Tables 

Common Supplier Engagement 

Common Supplier Engagement (CSE) is the alignment and integration of the policies, processes, data, technology and 
people to provide a consistent experience for suppliers and DoD stakeholders to ensure reliable and accurate delivery of 
acceptable goods and services to support the warfighter. 
The primary goal of CSE is to simplify and standardize the methods which DoD uses to interact with commercial and 
government suppliers in the acquisition of catalog, stock, as well as make-to-order and engineer-to-order goods and 
services. CSE also provides the associated visibility of that related information to the warfighter and Business Mission Area.  
Common Supplier Engagement will produce benefits such as improving supplier relationships through consistent data and 
processes between DoD and its commercial and government suppliers; improving reliability and accuracy of delivered 
goods and services; increasing the ability to meet socioeconomic goals through increased visibility of supplier activities; and 
increasing operation efficiencies in contingency and garrison operations through standardized data, processes and systems.   

Role of the BEA in Achieving Common Supplier Engagement 
Figure E3-1 illustrates the Common Supplier Engagement Business Capabilities to the Business Enterprise Architecture 
developed for BEA 3.0.  Table E3-1 provides additional detail on Business Capabilities and their associated capability 
targets.  Table E3-2 provides a mapping of the Business Capabilities and the DoD Enterprise-level or DoD Component-
level system or initiative that enables the capability. 
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Figure E3-1: Common Supplier Engagement and the Business Enterprise Architecture 
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Targets and Metrics for Common Supplier Engagement Business Capabilities 
 

Table E3-1:  Targets and Metrics for Business Capabilities 

Capability:   Manage Request – The ability to process approved requirements, collect and analyze 
requirements, conduct market research, forecast demand, analyze spend data, develop or refine sourcing 
plan, identify agreement.  (Maps to “Process Requirement” and “Develop Sourcing Strategy” activities in 
the BEA) 
 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Migrate Acquisition Spend 
Analysis Pilot (ASAP) 
functionality to an Enterprise 
data mart solution for 
Acquisition Spend Analysis 
Service (ASAS) 

• Conduct proof of concept for 
Advanced Requirements 
Management (ARM Pilot) 

 

• Initial production deployment 
of ASAS 

• Conduct ARM Pilot 
opportunity analysis 

 

• Second Production 
Deployment of ASAS with 
expanded capabilities 

Key Performance Parameters:   

• % Requirements aggregated into Enterprise vehicles (ARM Pilot/ASAS) 
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Capability:  Manage Sourcing - The ability to establish sourcing vehicle with government services, 
create draft request for proposal, review request proposal, and establish sourcing vehicle.  (Maps to 
“Execute Sourcing Strategy” activity in the BEA) 
 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Provide central location for 
hosting strategic sourcing 
vehicles (e-STRATS) via 
deployment of Navy SeaPort-e 
as an interim solution 

• Defense Business Sourcing 
Environment (DBSE) concept 
decision and program approval 

• Deploy taxpayer identification 
number validations in Central 
Contractor Registration (CCR) 
with IRS 

• DBSE Milestone A 
• Contingency Contracting SF44 

(CC-SF44) initial operational 
capability (IOC) Phase 1 for 
the battlefield 

 

• Deploy single catalogue 
purchase functionality (via 
DoD EMALL/GSA 
Advantage checkout) 

• Complete deployment of 
Standard Procurement System 
(SPS) version 4.2.2 to all 
current user sites 

• SPS version 4.2.3 Milestone C; 
begin deployment across DoD 

 

• Integration of CCR and 
FedReg for common 
buyer/supplier source of 
information 

• CC-SF44 initial operational 
capability (IOC) Phase 2 

• Complete development of On-
line Representations and 
Certifications Application 
(ORCA) expansion for DoD-
level requirements 

 

Key Performance Parameters: 

• % increase in EMALL transactions 
• % of sites on current SPS version 
• % of sites using CCR as source 
• % of sites requiring ORCA 
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Capability:  Manage Receipt and Acceptance - The ability to execute contract, receive goods and 
services, accept goods and services, administer contract, and monitor and improve process. (Maps to 
“Manage Sales and Procurement” activity in the BEA) 
 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

 • Deployment of the Electronic 
Subcontract Reporting System 
(eSRS)  throughout DoD 

• Wide Area Workflow (WAWF) 
full operational capability 

• Deploy machine-to-machine 
interface with Federal 
Procurement Data System – 
Next Generation (FPDS-NG) 
across DoD 

• Completion of Electronic 
Document Access (EDA)  
merge of EDA and the 
Navy/Air Force Interface 
(NAFI) functionality; 
deployment complete across 
DoD 

 

• Complete PPIRS transition and 
deployment 

• Complete deployment of 
WAWF across DoD 

Key Performance Parameters: 

• % of sites using CPARS 
•  % of documents posted to EDA 
•  % invoices processed in WAWF 
•  % of sites using eSRS for subcontract reporting information 
 

Capability:  Manage Payment – The ability to calculate entitlement, and disburse funds.  (Maps to 
“Calculate Entitlement” and “Manage Disbursements” activities in the Financial Visibility section of the 
BEA) 
 

6-Month Business Capability 
Targets 

12-Month Business Capability 
Targets 

18-Month Business Capability 
Targets 

• Define end-to-end process and 
data requirements for 
reimbursable Intra-
Governmental Transaction 
(IGT) 

 

• DoD manages buyer/seller 
information on-line at Federal 
Agency Registration (FedReg) 

 

• IGT preferred alternative 
determined 

 

Key Performance Parameters: 

• % of sites registered in FedReg 
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Role of Systems and Initiatives in Achieving Common Supplier Engagement 
 
Table E3-2: Systems/Initiatives Mapping to Business Capabilities 

 

System/Initiative 
How Provides or 

Supports 
Manage Request Manage Sourcing 

Manage Receipt 

and Acceptance 
Manage Payment 

Central Contractor 
Registration (CCR) FW/EW/S     

Contractor Performance 
Assessment Reporting System 
(CPARS) 

EW     

DoD Electronic Mall  
(DoD EMALL) EW     

Electronic Document Access 
(EDA) EW     

Electronic Subcontracting 
Reporting System (eSRS) FW/EW     

Excluded Parties Listing 
System (EPLS) 

FW/EW 
 

    

Federal Agency Registration 
(FedReg) FW/EW/S     

E
n

te
rp

ri
se

 S
ys

te
m

s 

Federal Business 
Opportunities (FBO) FW/EW     
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System/Initiative 
How Provides or 

Supports 
Manage Request Manage Sourcing 

Manage Receipt 

and Acceptance 
Manage Payment 

Federal Procurement Data 
System–Next Generation 
(FPDS-NG) 

FW/EW     

Federal Technical Data 
Solution (FedTeDS) FW/EW     

Online Representations and 
Certifications Application 
(ORCA) 

FW/EW     

Past Performance Information 
Retrieval System (PPIRS) FW/EW     

Standard Procurement System 
(SPS) EW     

Wage Determinations On-Line 
(WDOL) FW/EW     

E
n

te
rp

ri
se

 S
ys

te
m

s 

Wide Area Workflow 
(WAWF) EW     
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System/Initiative 
How Provides or 

Supports 
Manage Request Manage Sourcing 

Manage Receipt 

and Acceptance 
Manage Payment 

Acquisition Spend Analysis 
Service (ASAS) EW     

Advanced Requirements 
Management Pilot  
(ARM Pilot) 

EW     

Contingency Contracting SF44 
(CC-SF44) EW     

Defense Business Sourcing 
Environment (DBSE) EW     

e-Strategic Sourcing  
(e-STRATS) EW     

E
n

te
rp

ri
se

 I
n

it
ia

ti
ve

s 

IntraGovernmental 
Transaction (IGT)  
(shared responsibility with FV) 
(See FV for Quad Chart) 

EW/S     

C
om

p
on

en
t 

 
Sy

st
em

s 

TBD 
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Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for How Provides or Supports and enter an “ ” under 

each Business Capability directly supported by the standard 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the entire department (one solution that all DoD uses), 

enter “EW” for How Provides or Supports and “ ” for each Business Capability provided    
• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management (one solution that DoD leadership uses), enter “EL” for 

How Provides or Supports and “ ” for each Business Capability provided 
• FW (Federal-wide) – if the System/Initiative provides a homogenous implementation of the capability to the entire Federal Government (one solution that all Fed Gov uses), 

enter “FW” for How Provides or Supports and a “ ” for each Business Capability provided 
•   Indicates primary capability supported.   Indicates secondary capabilities supported 
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Enterprise System: Central Contractor Registration (CCR)  

Description and Objective: The primary objective of CCR is to provide the Federal Government insight to its commercial supplier base.  CCR is the single 
point of entry for commercial suppliers to provide organization information.  CCR is the authoritative source of commercial supplier information in support of the 
sourcing and payment processes of the Federal Government.  CCR is a system in the Federal eGov Integrated Acquisition Environment (IAE) initiative. 
. 

Approach:  

• CCR is fully deployed in the DoD, continue to track usage 
• Participate in development to ensure continued and improved 

usability 
 
 
 

Benefits: 
• Provides DoD the authoritative source / vendor master of commercial suppliers 
• Provides single point of entry for commercial suppliers 
• Provides search Capabilities for both public and government users 
• Provides data sharing capabilities with Government procurement and electronic 

business systems  
• Allows online data validation  
• Supports market research, competition, and supplier visibility  
 
 
 

6-Month Outcomes/Targets 

• Deploy web-enabled taxpayer identification 
number validations with the Internal Revenue 
Service (IRS) to improve data accuracy 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets

• Initiate work on web site redesign 
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• All Component contract writing systems 
deploy direct interfaces to CCR to improve 
the use as authoritative source 

• Integration of CCR with Federal Agency 
Registration (FedReg) for common 
buyer/supplier source of information 

• Continued sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Contractor Performance Assessment Reporting System (CPARS)  

Description and Objective: CPARS is the authoritative source of commercial supplier performance information reported by Department officials.  CPARS 
collects and manages an automated library of assessment reports of contractor performance completed by government officials, which provides a record, both 
positive and negative, on a given contract for a specific period of time. Each assessment is based on objective facts and is supported by program and contract 
management data.  Assessment reports are then used in source selection processes as a qualitative input. 

Approach:  

• Complete migration of Army Past Performance Information 
Management System (PPIMS) functionality to provide enterprise-
wide capability 

• Continued monitoring of Component use to ensure complete 
deployment 

 
 
 

Benefits: 
• Provides DoD and warfighters insight to the performance of its commercial supplier 

base 
• Provides single entry point for performance reports 
• Provides Government officials ability to rate a contractor’s performance on a given 

contract for a specified period of time  
• Provides industry ability to submit comments regarding the Government’s 

assessment  
• Provides electronic “check and balance” where a senior official reviews each 

Government-contractor disagreement ensuring the final report card reflects a fair 
evaluation  

• Provides completed report cards to be uploaded to PPIRS for use in best value 
evaluations across the Federal Government  

 
 
 

6-Month Outcomes/Targets 

• Complete transition plan for integration of 
Army’s Past Performance Information 
Management System (PPIMS) into CPARS 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by Past Performance Working Group 

 
 
 

12-Month Outcomes/Targets

• Complete PPIMS merge into CPARS to create 
one DoD feeder system into the Past 
Performance Information Retrieval System 
(PPIRS) 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by Past Performance Working Group 

 
 
 

18-Month Outcomes/Targets 
• Continued sustainment and enhancement of 

additional capabilities/functionality as 
approved by Past Performance Working 
Group 
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Enterprise System: DoD Electronic Mall (DoD EMALL) 

Description and Objective: DoD EMALL provides the entry point for DoD, Federal, Industry (as agents for government) and Allied Nation purchasers to 
research and acquire off-the-shelf, finished goods and services from the commercial marketplace and government sources.  DoD EMALL provides an 
advanced, web-based government e-procurement application while enabling a Common Supplier Engagement model. 
 

Approach:  

• The FY99 DoD Authorization Act stated, “…the Joint Electronic 
Commerce Program Office of the Department of Defense shall 
develop a single, defense-wide electronic mall system, which shall 
provide a single, defense-wide electronic point of entry and a 
single view, access, and ordering capability for all Department of 
Defense electronic catalogs.” 
- DLA was named the executive agent for DoD EMALL which 

remains dedicated to its DoD-wide mission but has also been 
extensively leveraged by the Department of Homeland 
Security. 

• Provide enhancements that facilitate DoD-wide and Federal 
usage 

• Provide enhancements that support the e-STRATS initiative 
 
 
 

Benefits: 
• Provides DoD a common solution for ordering goods and services via existing 

sourcing vehicles for the warfighter 
• Streamlines the DoD ordering process for regular items of supply and simple 

services 
• Leverages purchasing power across agencies to provide the Military Services & 

other Federal Agencies with volume discounts from suppliers 
• Reduces transaction costs 
• Provides level three data on all purchases for spend analysis & fraud protection 
 

6-Month Outcomes/Targets 

• Version 6.0 initial functional testing completed 
by July 2005 

• Support spend analysis on all purchases by 
Oct 2005 

• Full site technology replacement by Nov 2005 
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by the EMALL Joint Requirements Board (JRB) 

 
 

12-Month Outcomes/Targets

• Completion of GSA Advantage link to enable 
“shopping” within each site with one-time check-
out  

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by the EMALL JRB 

 
 
 

18-Month Outcomes/Targets 
• Continued sustainment and enhancement of 

additional capabilities/functionality as 
approved by the EMALL JRB 
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Enterprise System: Electronic Document Access (EDA)  

Description and Objective: EDA provides secure online, electronic storage and retrieval capabilities of procurement information and documents across the 
DoD.  
 
. 

Approach:  

• Merge exiting EDA with Navy Air Force Interface (NAFI) to reduce 
duplicative functionality among systems and increase efficiency 
within the DoD Business Process.  This will result in a single 
solution, EDA.  The merge will involve migrating all users and 
documents from NAFI to EDA with no loss of functionality to the 
users of either system.  In addition to the current EDA 
functionality, the merge with NAFI will result in a more robust 
workflow for increased efficiency in the processing of Contract 
Deficiency Reports. 

 
 
 

Benefits: 
• Provides DoD and commercial suppliers web access to contracts and contract 

related documents increasing availability to all parties with need to view such 
information 

• Increases accuracy of receipt and acceptance data by passing data electronically 
from the Standard Procurement System (SPS) to Wide Area Workflow (WAWF), 
allows for more efficient vendor payment  

 
 
 

6-Month Outcomes/Targets 

• Define business rules for merged EDA/NAFI 
program 

 
 
 

12-Month Outcomes/Targets

• Release fully merged solution incorporating 
document storage, data storage, and workflow 
capabilities to all users within the DoD 

• Evaluate merged system for improvements and 
additional requirements that will allow EDA to 
be deployed to a wider user community within 
the DoD 

• Continue sustainment and enhancement of 
additional capabilities/functionality as approved 
by the EDA JRB 

18-Month Outcomes/Targets 

• Develop identified requirements and deploy 
to user community 

• Continue sustainment and enhancement of 
additional capabilities/functionality as 
approved by EDA JRB 
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Enterprise System: Electronic Subcontracting Reporting System (eSRS)  

  

Description and Objective: eSRS provides a single point of entry for commercial suppliers to report subcontracting actions.  It is the authoritative source to 
provide the government with insight as to how its subcontracting dollars are being distributed among small and disadvantaged businesses in relation to socio-
economic goals.  eSRS is within the Federal eGov Integrated Acquisition Environment (IAE) initiative.  
 

Approach:  

• Established a DoD Migration Team to identify process 
improvements and deployment requirements 

• Deploy to all procurement sites for the collection and monitoring of 
prime contractor subcontract reporting data 

 
 
 

Benefits: 
• Provides DoD insight into the Department’s utilization of its extended industrial base 
• Provides single point of entry for commercial suppliers and is the authoritative 

source for subcontracting information  
• Automates the collection of prime contractor subcontract reporting data formerly 

done via the SF-294 and -295 
• Provides on-line report generation capability for federal agencies 
• Provides self-service and near real-time, searchable source 
• Interfaces with Central Contractor Registration (CCR) and Federal Procurement 

Data System – Next Generation (FPDS-NG) to obtain primary source of vendor and 
prime contract validation  

 
 
 

6-Month Outcomes/Targets 

• Deployment of Initial Operating Capability 
(IOC) for subcontract reporting 

• Deployment of Final Operating Capability for 
subcontract reporting 

 
 
 

12-Month Outcomes/Targets

• Complete DoD deployment 
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Continued sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Excluded Parties Listing System (EPLS)  

Description and Objective: EPLS is the on-line authoritative source of parties excluded from Federal procurement and non-procurement programs, commonly 
referred to as the debarred list.  EPLS identifies those parties excluded throughout the U.S. Government from receiving Federal contracts or certain 
subcontracts and from receiving certain types of Federal financial and non-financial assistance and benefits.  EPLS is a system within the Federal Integrated 
Acquisition Environment (IAE) initiative.  

Approach:  

• EPLS is fully deployed in the DoD, continue to track usage 
• Participate in development to ensure continued and improved 

usability 
 
 
 

Benefits: 
• Ensures that DoD and the warfighter do not do business with prohibited commercial 

providers 
• Provides a Federal web-based centralized authoritative source of information to 

ensure non-qualifying parties are prohibited from doing business with the Federal 
Government 

• Provides pre-built and customizable search queries available for commercial and 
government users 

• Includes 3 exclusion types: reciprocal, procurement, and non-procurement 
 
 
 

6-Month Outcomes/Targets 

• Complete re-compete of the design effort  
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Continued sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Federal Agency Registration (FedReg)  

Description and Objective: FedReg provides the single authoritative source of Federal and Departmental entities engaged in intragovernmental transactions. 
FedReg allows each intragovernmental transaction to have information attached to it about each trading partner.  FedReg is a system within the Federal eGov 
Integrated Acquisition Environment (IAE) initiative. 
. 

Approach:  

• Complete deployment in DoD by assigning Agency Registration 
Officials, conducting training, and establishing guidance and 
policy 

• Include FedReg as an authoritative source of government vendor 
data in concert with Central Contractor Registration 

 
 
 

Benefits: 
• Provides DoD and warfighter insight into its Department and Federal Government 

supplier base 
• Provides authoritative Government-wide source to collect and disseminate 

Federal/DoD business partner data 
• Provides POC and contract info to aid in transaction reconciliations  
• Provides a Federal “Yellow Pages” – a place where Government buyers can go to 

find Government sources for goods and services 
• Increases Federal sellers’ visibility in the procurement arena and helps lower costs 

to the Government by potentially increasing competition 
 
 
 

6-Month Outcomes/Targets 

• DoD begins transition to using FedReg online 
• DoD uses FedReg as authoritative source of 

intra-governmental buyer/seller info 
• Inclusion of the Fiscal Station Number (FSN) 

data element 
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 

12-Month Outcomes/Targets
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Integration with CCR  
• Continued sustainment and enhancement of 

additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Federal Business Opportunities (FBO)  

Description and Objective: FBO provides the single Government point-of-entry (GPE) for Federal Government procurement opportunities. Government 
buyers publicize opportunities by posting solicitation information directly to FBO via the Internet. Commercial suppliers can search, monitor and retrieve 
opportunities solicited by the entire Federal contracting community.  FBO is a system within the Federal eGov Integrated Acquisition Environment (IAE) 
initiative. 

Approach:  

• FBO is fully deployed in the DoD, continue to track usage 
• Participate in development to ensure continued and improved 

usability 
 
 
 

Benefits: 
• Provides DoD and the warfighter the single method to communicate needs to 

industry and promote competition for sourcing opportunities 
• Provides single point of entry for commercial suppliers to search for opportunities 
• Provides  robust searching capabilities for vendors to locate relevant Federal 

solicitation information 
• Provides government user with interested vendor list and sends e-mail notifications 

to vendors on applicable solicitation information 
• Provides metrics module to give authorized government users ability to track 

aggregated FBO activity for their particular agency and office location 
 
 
 
 

6-Month Outcomes/Targets 

• Transition to follow-on system re-design 
• Continued sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Continued sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Federal Procurement Data System – Next Generation (FPDS-NG)  

Description and Objective: Provides visibility into all federal contract sourcing arrangements with commercial suppliers. It is a web-based system that offers 
both the public and Federal Government with a self-service, near real-time, searchable repository for information about unclassified government contracts with 
third party vendors.  System will collect contract reporting data from all federal agencies.  FPDS-NG is a system within the Federal eGov Integrated Acquisition 
Environment (IAE) initiative. 

Approach:  

• Deploy to all procurement sites for machine-to-machine or on-line 
reporting of procurement actions 

 
 
 

Benefits: 
• Provides single site for collection of procurement award information 
• Collects and stores data related to all contract actions  
• Interfaces with Central Contractor Registration (CCR) to obtain primary source of 

vendor validation  
• Interfaces machine-to-machine with contract writing systems across the federal 

government to allow for near real time updates  
• Allows for government and public users to run an array of standard, semi-

configurable on-line reports as well as utilize more advanced ad hoc query feature  
 
 
 

6-Month Outcomes/Targets 

• Begin transition of DoD contract sites to the 
machine-to-machine interface 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets

• Complete transition DoD contract reporting to 
FPDS-NG via the machine-to-machine interface 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Begin to decommission DoD  feeder 
systems 

• Continued sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Federal Technical Data Solution (FedTeDS)  

Description and Objective: Provides a single solution to disseminate acquisition-related sensitive but unclassified information associated with an active 
acquisition or solicitation to Federal Government vendors.  FedTeDS is a system within the Federal eGov Integrated Acquisition Environment (IAE) initiative 
 
. 

Approach:  

• Continue to deploy FedTeDS across DoD, continue to  
track usage 

• Participate in development to ensure continued and improved 
usability 

 
 
 

Benefits: 
• Provides DoD a secure site for uploading sensitive but unclassified documents and 

ensures appropriate access to maintain competition for warfighter needs 
• Interfaces with Central Contractor Registration (CCR) to obtain primary source of 

vendor validation 
• Integrates with Federal Business Opportunity (FedBizOpps) to provide user with link 

to FedTeDS when a solicitation has related sensitive but unclassified information 
associated with it 

 
 
 

6-Month Outcomes/Targets 

• Implement a continuity of operations  
(COOP) site 

• Continue sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets

• Continue sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Continue sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Online Representations and Certifications Application (ORCA)  

Description and Objective: ORCA is the single entry point for suppliers to assert their compliance with Federal law via submission of Federal Acquisition 
Regulation (FAR)-required Representations and Certifications.  It provides Government Contracting Officers the authoritative source of that information.  ORCA 
is a system in the Federal eGov Integrated Acquisition Environment (IAE) initiative.   
 

Approach:  

• Incorporated Defense FAR Supplement (DFARS) required 
representations and certifications into the ORCA system 

• Develop an extract based on IAE standards to facilitate use by 
automated contract writing systems 

 
 
 

Benefits: 
• Ensures DoD and warfighters do business with commercial entities that comply with 

U.S. law 
• Provides the authoritative source of representations and certifications 
• Provides a single point of entry for commercial suppliers 
• Adds the ability for contractors to address DoD-wide provisions in addition to current 

ability to address Federal-wide provisions 
• Provides ability to review the latest relevant contractor record within ORCA 

electronically for integration with eBusiness systems 
 
 
 

6-Month Outcomes/Targets 

• Identify the DFARS provisions to be included 
• Work with IAE and user groups to identify 

requirements for extract 
• Continue sustainment and enhancement of 

additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets

• Continue sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Complete automated contract writing system 
interfaces 

• Continue sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 

• Complete development of ORCA expansion 
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Enterprise System: Past Performance Information Retrieval System (PPIRS)  

Description and Objective: PPIRS is the authoritative source for contract performance assessment reports submitted by Federal government officials.  A 
module in development would expand PPIRS to interface with Component primary delivery systems in order to collect quantitative performance information 
(such as on-time delivery) for statistical reporting.  PPIRS is a system within the Federal eGov Integrated Acquisition Environment (IAE) initiative. 
 

Approach:  

• Confirm and gain acceptance on system requirements for 
enterprise-wide implementation of statistical reporting 
enhancements 

• Expand current limited pilot already underway to deploy statistical 
reporting capability across DoD by integrating with targeted 
component delivery systems 

• Establish policy to require SR for contracts under the $100K 
threshold 

 
 
 

Benefits: 
• Provides DoD and warfighters visibility into the performance of commercial suppliers 
• Provides a single point of retrieval of performance reports submitted Federal-wide 
• Provides quantifiable, objective evaluations of vendor performance that can be 

compared across the enterprise 
• Combined with the current PPIRS report cards module, creates a single, paperless 

past performance system which provides a holistic view of contractor performance 
and is capable of handling all contracts regardless of contract threshold 

 
 
 

6-Month Outcomes/Targets 

• Complete analysis of initial piloted effort, 
determine needs for any additional 
requirements, establish interface standards  

• Conduct workforce training and begin roll out of 
statistical reporting 

• Continue sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 

12-Month Outcomes/Targets

• Establish policy to use new integrated system  
• Complete roll out to targeted systems 
• Institutionalize process within architecture 
• Continue sustainment and enhancement of 

additional functionality as approved by IAE 
 
 
 

18-Month Outcomes/Targets 

• Complete transition and deployment 
• Continue with training and user support 

efforts 
• Continue sustainment and enhancement of 

additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Standard Procurement System (SPS)  

Description and Objective: SPS provides enterprise-wide contract writing and management capabilities and is a key enabler providing visibility into sourcing 
actions of major weapon systems, materiel and services of the Department.  It allows for a standard method for producing agreements with suppliers.  SPS 
v4.2.3 will provide a web-based capability to support the contracting activities for Post/Camp/Station, Major Weapon Systems and Inventory Control Point 
functions. 

Approach:  

• All users will migrate to SPS v4.2.2 in order to upgrade to SPS 
v4.2.3 which will provide the following capabilities: 
- Provides a significantly more robust technical architecture 
- Enhances capability to support current and additional user 

communities 
- Preserves current functionality for existing communities’ 

business needs 
- Provides FPDS-NG machine to machine connection 
- Provides EDA connection 
- Provides potential WAWF direct connection 
- Stores ORCA and WDOL pdf's 

• The migration to SPS v4.2.3 will commence in July 2006 and will 
facilitate the migration from legacy contract writing systems 

 
 
 

Benefits: 
• Provides DoD standard contract writing capabilities in accordance with statutes and 

regulations 
• Ensures legal and financial sufficiency of DoD sourcing practices 
• Provides the authoritative source of sourcing information 
• Aligns disparate business process around a common enterprise solution 
• Enables the migration and retirement of many legacy component systems  
• Increases data integrity across DoD 
• Provides more accurate information transfer throughout the supply chain 
 
 
 

6-Month Outcomes/Targets 

• Deployment of SPS v4.2.2 will continue to all 
current users and some Weapon System 
communities, e.g. NAVAIR   

• Collect lessons learned and potential process 
and system improvements from the 
deployments 

• Development of SPS v4.2.3 will be completed 
and testing will commence 

 
 

12-Month Outcomes/Targets

• SPS v.4.2.3 will achieve Milestone C decision in 
February 2006 and begin deployment in July 
2006   

• Deployment of v4.2.2 will be completed to all 
current user communities 

 
 
 

18-Month Outcomes/Targets 

• All communities will be actively deploying 
SPS v4.2.3 throughout this time period 

• Based on user feedback, some additional 
updates may be made to the system.  This 
transition and retirement of Component 
legacy contract writing systems should begin 
at this time 
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Enterprise System: Wage Determinations Online (WDOL)  

Description and Objective: WDOL provides a single location for federal contracting officers to obtain appropriate Service Contract Act (SCA) and Davis-Bacon 
Act (DBA) wage determinations (WD) for each official contract action.  WDOL is a system within the Federal eGov Integrated Acquisition Environment (IAE) 
initiative. 
 

Approach:  

• Deploy for use in DoD upon policy change by Department of 
Labor 

• Contracting officer may go to this site to check wage 
determinations rather than requesting paper determinations 

 
 
 

Benefits: 
• Ensures DoD does business with commercial suppliers that comply with Federal law 

and requirements related to employee compensation 
• Provides contracting officers direct access to the Department of Labor’s “e98” 

website to submit a request for SCA WDs for use on official contract actions 
• Provides availability to all government agencies, contractors, labor unions, and the 

general public 
 
 
 

6-Month Outcomes/Targets 

• Department of Labor to issue updated FAR 
policy July 31 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

12-Month Outcomes/Targets

• DoD fully deployed (dependant on DoL policy 
change) 

• Continued sustainment and enhancement of 
additional capabilities/functionality as approved 
by IAE 

 
 
 

18-Month Outcomes/Targets 

• Continued sustainment and enhancement of 
additional capabilities/functionality as 
approved by IAE 
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Enterprise System: Wide Area Workflow (WAWF)  

Description and Objective: WAWF provides the Department and its suppliers the single point of entry to generate, capture, and process invoice, acceptance, 
and payments related documentation and data to support the DoD asset visibility, tracking, and payment processes.  It provides the nexus of information related 
to acceptance of goods and services in support of the DoD supply chain. 
 

Approach:  
WAWF is still being enhanced to meet the changing needs of the 
user communities.  Additional improvements that will be enacted 
and/or investigated include using WAWF for processing the transfer 
of Government Furnished Property, connecting WAWF to emerging 
Component Enterprise programs via the Common Adaptive 
Strategy, integrating with the Standard Procurement System (SPS), 
using WAWF to process IntraGovernmental Transaction (IGT) and 
integrating WAWF with the transportation systems to provide 
visibility of these shipments from point of shipment to receipt. 
 
 

Benefits: 
• Provides DoD and the warfighter insight into the supply chain for goods/services 

received 
• Ensures collection of Item Unique Identifiers (IUIDs) to support monitoring of the 

movement of physical assets 
• Provides suppliers a single method for invoice submission enabling payment 
• Improves accuracy, timeliness and integrity of data exchanged; and eliminates 

errors associated with human data transcription 
• Eliminates costs associated with manual data entry and rework from errors 
• Creates standard data that can be shared by a wider range of communities 
 
 
 

6-Month Outcomes/Targets 

• System Release v3.0.9 – enhanced 
functionality includes capability to process 
receipt and acceptance of government 
furnished property, enhanced UID processing 
capability, and ability to view financial payment 
status 

 
 
 

12-Month Outcomes/Targets

• System Release v3.0.10 – enhance functionality 
includes additional GFP processing capability 
and an interface with Navy ERP 

 
 
 

18-Month Outcomes/Targets 

• Continue to identify functionalities that will 
enable the system to be better utilized by all 
services and agencies throughout DoD 

• FOC and full deployment across the DoD 
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Enterprise Initiative: Acquisition Spend Analysis Service (ASAS)  

Description and Objective: The Acquisition Spend Analysis Pilot (ASAP) (an OSD NII FY04 RAIN-NC pilot) demonstrated the ability to aggregate the 
Department’s contractual information into a common data model providing an enterprise view of spend.  Acquisition Spend Analysis Service (ASAS) will expand 
ASAP to support DoD-wide Strategic Sourcing by providing an enterprise wide spend analysis capability that can access data across disparate databases; 
aggregate that data to a common, enterprise view; and make spend data visible and available for analysis across the Department. 

Approach:  

• Adopt a disciplined program framework for full realization of 
Enterprise Spend Analysis Capability 
- With Army as the Executive Agent (EA), continue to work 

though the joint Community of Interest (COI) to work towards a 
fully deployable solution with 6, 12, and 18 month incremental 
phases 

• Use pilot results to address the May 20, 2005 OMB guidance on 
implementing Strategic Sourcing 

• Continue to partner with NII on developing a strategy for Net-
Centric Enterprise Services (NCES) Integration, to include: 
- Working with industry to better meet DoD’s net-centric 

requirements 
- Investigating the recent wave of BI/EII partnerships 
- Develop strategy for creating Service Level Agreements (SLAs) 

for COI services 
 
 
 

Benefits: 
• Provides DoD insight to buying patterns in order to support the most efficient 

sourcing strategies for the warfighter 
• Provides a common understanding view of spend (CDM) that is extensible across 

the Enterprise 
• Provides a management tool to identify issues related to data quality, accuracy, and 

completeness 
• Allows community to identify various sub-optimal purchasing trends 
• Provides ability to compare workload across enterprise and look for opportunities to 

leverage across Agencies 
 
 
 

6-Month Outcomes/Targets 

• Migrate ASAP functionality to ETL/data mart 
solution 

• Fix scalability and performance problems 
identified in the pilot phase 

• Add capability to allow for concurrent users  
• Access additional contract data available in the 

Air Force (AF) and Army Contract Business 
Intelligence Systems 

 
 

12-Month Outcomes/Targets

• Initial Production Deployment 
• Implement data cleansing 
• Enhance front-end analytics 
• Expose additional data from all contract writing 

systems across AT&L (e.g., Army, Navy, AF, 
ODAs, etc) 

 
 
 

18-Month Outcomes/Targets 

• Second Production Deployment with 
expanded capabilities 

• Canned reporting services web-service 
enabled to share with other users, apps in 
the Enterprise 
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Enterprise Initiative: Advanced Requirements Management Pilot (ARM Pilot)  

Description and Objective: The ARM pilot solution will demonstrate requirements discovery capability to support DoD-Wide strategic sourcing regarding 
demand management and forecasting.  It will prove the possibility to search, discover, understand and access unstructured requirements data across the DoD 
and enable data visibility by tagging data assets to identify the category of good or service requested in the requirement, the requirement initiator and owner, 
and the requirement data asset location, in support of Common Supplier Engagement and Acquisition Visibility transformation priorities. 

Approach:  

• Use the Acquisition Spend Analysis Service (ASAS) initiative’s 
architecture, Net-Centric Enterprise Services (NCES), joint 
functional and technical Community of Interest (COI), best 
practices, and lessons learned for continuous evaluation and 
improvements of strategic sourcing capabilities, requirements,  
and objectives 

• Prove key tenets of AT&L discovery architecture including 
indexing unstructured data with an AT&L taxonomy and 
discovering and aggregating similar unstructured data  

 
 
 

Benefits: 
• Provides early identification of warfighter needs to affect efficient supply chain 

delivery of goods and services 
• Automates the quantitative aspects of a requirements gathering and analysis; 

eliminating a large portion of the manual data call process otherwise necessary.   
• Provides managers capability to do analysis at any time with better quality, more 

complete and timely data 
• Increases the likelihood of discovering new sources of requirements data and 

aggregating like demand for strategic sourcing, by proving a Net-Centric approach 
to Requirements Management is feasible, the pilot solution can be extended to the 
rest of the enterprise 

• Provides a scalable solution, thereby dramatically reducing future development and 
deployment costs 

 
 
 

6-Month Outcomes/Targets 

• Develop MOA and funding estimates, obtain 
funding, conduct kick-off meeting, develop 
project charter, spend plan, and project plan 

• Define operational and data requirements, 
define taxonomy and architecture, COTS, map 
existing data models to target, define proof of 
concept plan 

• Conduct Proof of Concept 
 
 

12-Month Outcomes/Targets

• Develop pilot components, develop technical 
documentation, conduct testing, mitigate IA 
risks 

• Develop training, gather lessons learned, 
conduct performance testing, develop post-pilot 
implementation plan, measure success 
according to net-centric checklist and functional 
evaluation survey 

• Conduct opportunity analysis 
 

18-Month Outcomes/Targets 

• Execute any post-pilot implementation 
• Enhance capabilities 
• Resolve functional and technical issues 

identified during testing and evaluation 
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Enterprise Initiative: Contingency Contracting SF44 (CC-SF44) 

  

Description and Objective: Develop a man-portable, stand-alone capability that can allow deployed Contingency Contracting Officers (CCOs) or Ordering 
Officers in theater to work independently in an austere environment, to publish both purchase orders and contracts. 
 
. 

Approach:  

• During contingency battlefield situations, CCOs must quickly and 
decisively act to procure goods and services in support of the 
warfighter in theater.  Presently, this is done by use of a Standard 
Form 44 (SF44), a three part carbon form, which serves as a 
contract, purchase order and/or invoice to the vendor 

• Create an electronic system that supports the CCO use of the 
SF44 with no external support require will provide the technology 
in theater to support this operational capability and integrate the 
SF44 information with back-end business processes to increase 
spend intelligence 

 
 

Benefits: 
• Provides deployed warfighters an efficient mechanism to obtain goods and services 

on the battlefield 
• Updates the paper-based SF44 process for CCOs with portable electronic solution 
• Provides near-real-time visibility on items procured, delivered, and money obligated 

throughout the CCO community, as well as the ability to transfer information easily 
to home offices 

• Expands the capabilities of CCOs in theater, increasing their support to the 
warfighter 

• Provides data on contingency actions for analysis to improve procurement and 
logistics activities 

 
 
 

6-Month Outcomes/Targets 

• Demonstrate Handheld Capability and Battle 
Ready Contingency Contracting System 
(BRCCS) Installer, 10/2005   

• First Test Unit equipped with BRCCS Installer 
and SF44 Handheld, 12/2005 

• Phase I IOC Achieved; Replaces current 
fielded version BRCCS, 2/2006 

 
 
 

12-Month Outcomes/Targets
 
 

18-Month Outcomes/Targets 
Phase II 

• System Demonstration, 6/2006 
• First Unit Equipped, 8/2006 
• IOC, 11/2006 
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Enterprise Initiative: Defense Business Sourcing Environment (DBSE) 

Description and Objective: The Defense Business Sourcing Environment (DBSE) (ACAT 1AM designated MAIS program) will provide the DoD enterprise a 
standard and automated end-to-end sourcing capability by which supplies and services are acquired in support of the warfighter.  DBSE will provide the 
common core enterprise service for DoD sourcing and enable a Common Supplier Engagement Model from requisition to payment by delivering an integrated 
suite of new & existing DoD-wide capabilities. 

Approach:  

• An Analysis of Alternatives (AOA) was tasked on 23 November 
2003 by AT&L to assess future sourcing requirements in 
consideration of previously identified capability gaps within the 
current DoD sourcing solutions 
- The Air Force has been the Executive Agent (EA) leading the 

AOA effort and joint study team, and will continue to lead the 
effort to Milestone (MS) A 

• It is anticipated that the Defense Business System Acquisition 
Executive (DBSAE) will lead this program 

• In order to accelerate the delivery of capabilities, DBSE will have 
3 deployment increments: 
- #1 from 01/2006, MS B1 in 6/2006 and MS C1 in 09/2010 
- #2 from 08/2009, MS B2 in 2/2010 and MS C2 in 03/2012 
- #3 from 05/2011, MS B3 in 12/2011and MS C3 in 06/2013   
- Note that these dates are notional as the AoA has not yet been 

completed 
 
 

Benefits: 
• Provides DoD and the warfighter a single, unified environment for sourcing 

capabilities 
• Utilizes Commercial Best Practices and standards, and reduces the technological 

footprint for savings on sustainment costs 
• Provides true end-to-end processing of requirements through the sourcing process  
• Supports the implementation of a common data strategy and the exposure of 

sourcing (contract) data at the DoD Enterprise-level 
- Seamless department-wide view of acquisition and sourcing 

• Helps DoD leverage it’s buying power and enable strategic sourcing 
 
 
 

6-Month Outcomes/Targets 

• Initial Capabilities Document (ICD) is in final 
staffing expect completion 

• Concept Decision 
• AoA final report 
• Complete TDS 
• New Start Notification 
• Milestone A 

- Technology development phase begins 
 
 

12-Month Outcomes/Targets

• PMO Established 
• Technology Developments and Demonstrations 

conducted 
 
 
 

18-Month Outcomes/Targets 
• Completion of Technology Demonstrations 

& Assessments 
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Enterprise Initiative: e-Strategic Sourcing (e-STRATS) 

Description and Objective: e-Strategic Sourcing (e-STRATS) will provide the Department with a common capability for placement and management of task 
and delivery orders against previously competed, strategically sourced contracts.  The Department’s existing enterprise systems (SPS and DoD EMALL) do not 
have the capability to host these contracts or to provide for decentralized, best-value ordering and administration.  
 

Approach:  

• DoD use the Navy’s SeaPort-e infrastructure as an interim/pilot 
solution to host the Administrative/Clerical Support ID/IQ contracts 
(the first Department-wide strategically sourced contracts). 
- Using this web based system, task orders against the 

strategically sourced multiple award IDIQ type contracts will be 
made available for use across the Enterprise   

- The SeaPort-e infrastructure has proven reliability and well 
established business rules that support the end-to-end 
requirements, solicitation, proposal evaluation, and task order 
award and administration processes   

- The system also provides centralized reporting capabilities that 
will support the scorecard requirements of the commodity 
council 

• A more robust, final-state solution enabled under the DBSE 
program 

 
 
 

Benefits: 
• Provides DoD visibility and access to DoD wide and Service/ Component specific 

multiple award contracts through a single point of entry 
• Establishes common business processes for all stakeholders (e.g., requirements 

and contracting personnel and vendors) 
• Enables monitoring of compliance with mandatory use contracts 
• Serves as a catalyst on the approach for managing enterprise capabilities 
• Supplies relevant benchmarks, scorecards, and information for DoD CAO reports to 

OMB/OFPP 
 
 
 

6-Month Outcomes/Targets 

• Configuration & use of SeaPort-e as an interim 
Enterprise solution 

• Coordination with DLA and the DoD EMALL 
Joint Requirements Board (JRB) to explore 
enhancements to DoD EMALL as a mid-state 
solution 

• Coordination with the Strategic Sourcing 
Directors Board (SSDB) to identify/define 
specific DoD-wide capabilities and 
requirements 

12-Month Outcomes/Targets

• Continued use of SeaPort-e as an interim 
Enterprise solution 

• Planning by the DoD EMALL JRB to implement 
approved enhancements to DoD EMALL in 
order to establish a mid-state solution 

• Validation of SSDB defined requirements by the 
Contracting and Procurement IPT for delivery to 
the DBSE Program and BEA 

 
 

18-Month Outcomes/Targets 

• Continued use of SeaPort-e as an interim 
Enterprise solution 

• Implementation of approved enhancements 
to DoD EMALL in order to establish a mid-
state solution for other commodities 

• Continued documentation of Strategic 
Sourcing capabilities under the DBSE 
Program and assured alignment with in the 
BEA 
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Figure E4-1 maps Materiel Visibility Business Capabilities to the BEA operational activities in the Operational Activity 
Model (OV-5).  Table E4-1 provides additional detail on Business Capabilities their relationship to the architecture and 
capability targets.

Materiel Visibility Transformation Plan Tables 

Materiel Visibility 

The Materiel Visibility (MV) Business Enterprise Priority is defined as the ability to locate and account for materiel assets 
throughout their lifecycle and provide transaction visibility across logistics systems in support of the joint warfighting 
mission. 
Materiel Visibility will provide users with timely and accurate information on the location, movement, status, and identity of 
unit equipment, materiel and supplies, and the ability to act upon that information to improve supply chain performance. 
The MV BEP will improve the delivery of warfighting capability to the warfighter as measured in terms of responsiveness, 
reliability and flexibility.  
One benefit of Materiel Visibility will be the capability to account for and report all material costs incurred to acquire and 
bring a military equipment asset to a form and location suitable for its intended use. Materiel Visibility will also provide the 
ability to see, locate and account for materiel assets through their lifecycle, with transaction visibility across logistics systems 
in support of joint warfighting mission and in support of a tiered and hierarchical and federated architecture supported by 
the two major agents for MSSM (DLA and USTRANSCOM) in partnership with the other Components. 

Role of the BEA in Achieving Materiel Visibility  
The BEA represents the “To Be” end state, which is not an isolated goal, but a means to achieve specific Business 
Capabilities to attain the BEP. 

bles  

E-57 

The BEA will provide value for Materiel Visibility, particularly in the key areas of establishing common processes, best 
practices, business rules, and data standards. For example, BEA 3.0 breaks down each of the core Business Capabilities into 
its core component parts. This breakdown further enables the Materiel Community to articulate at the activity level the 
expected impacts of any particular initiative, and, therefore, how those initiatives will support both specific capability 
enhancement(s) as well as the overall priority of enhancing Materiel Visibility. 
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Figure E4-1: Materiel Visibility and the Business Enterprise Architecture 
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Targets and Metrics for Materiel Visibility Business Capabilities 
 

Table E4-1:  Targets and Metrics for Business Capabilities 

Capability:  Perform Build, Make, Maintain and Sustainment - Ability to develop, sustain, maintain, 
or upgrade property and equipment. (Maps to “Perform Build, Make, Maintain and Sustainment” activity 
in the BEA 3.0.) 
Capability:  Deliver Property and Forces - Ability to satisfy the needs of internal and external 
customers, as evidenced by orders (i.e. requisitions, purchase orders or contracts), by issuing or 
transporting forces, inventory and related materials or capital equipment. (Maps to “Perform Asset 
Accountability” activity in the BEA 3.0.) 
Capability:  Dispose or Return Property and Materiel - Ability to send goods and equipment back into 
the supply chain when they are received in error, in excess of required quantities, or defective, obsolete, 
damaged, or worn until rendered no longer useful in their current condition. It also includes the disposal of 
real property by demolition or transfer. (Maps to “Dispose or Return Property and Materiel” activity) 

6-Month Business Capability Targets 
12-Month Business 
Capability Targets 

18-Month Business 
Capability Targets 

• Begin to capture MEV data linked directly to 
IUID data 

• IUID Registry established and enhanced to 
accept IUID legacy data for property in 
inventory and operational use, and DoD 
property in the possession of contractors 

• DFARS Rule for all new contracts and 
solicitations with GFP to apply IUID for 
property management and reporting  

• All Program IUID Implementation Plans 
and Automated Information System (AIS) 
plans completed and submitted to their 
respective Milestone Decision Authority 

• Extension of Tactical RFID USMC 
implementation at Camp Lejeune and launch 
at 3 selected aerial ports 

• Identify systems within USTRANSCOM 
and Transportation Component Commands 
(TCCs) using MILS 

• IUID STANAG 
ratification by NATO 
Asset Tracking Working 
Group 

• Full capability for 
electronic management of 
DoD property in the 
possession of contractors 

• Implement RFID tagging 
for all Class I 
commodities, and Classes 
IIIP, IV, V, VII, VIII, 
and IX shipments to 
distribution depots, aerial 
ports, and maintenance 
facilities 

• Monitor trading partner 
migration performance 
from MILS 

• Demonstrate an 
integrated IUID data 
environment 

• All serially managed 
assets registered in the 
IUID Registry 

• Fully integrated 
capability for uniquely 
identifying and marking 
of personal property 
items in all organic 
depots 

• Suppliers apply passive 
RFID tags to all 
shipments for all 
commodities 

• Monitor trading partner 
migration performance 
from MILS 

Key Performance Parameters:   

• Warfighter—Level 1: Force Readiness, Force Sustainment; Level 2: Materiel Support, MC Rates 
• Logistics process–Level 1: Logistics Chain Reliability, Logistics Chain Effectiveness; Level 2: Perfect 

Order Fulfillment, Logistics Chain Cycle Time 
• Resource planning–Level 1: Logistics Chain Cost-Effectiveness, Logistics Chain Cost-Effectiveness; 

Level 2: Total Logistics Chain Cost; Total Logistics Chain Cost Percentage 
• RFID-% of locations having ability to read/write passive RFID; % consolidated shipments flowing into 

Iraq and Afghanistan having active RFID tag 
• IUID-40% of personal property items and affiliated embedded items meeting IUID for ACAT 1D 

programs 
• IUID – 30% of personal property items and affiliated embedded items meeting IUID criteria for non-

ACAT 1D programs 
• MILS to EDI or XML-% of trading partners successfully migrated 
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Capability:  Perform Asset Accountability - Ability to record accountability and control for all property 
throughout its lifecycle, from when the government takes title to or possession of property until when 
formally relieved of accountability by authorized means. It establishes the responsibility imposed by law, 
lawful order, or regulation, accepted by the Department for keeping accurate records, to ensure control of 
property, with or without physical possession. (Maps to “Perform Asset Accountability” activity in the 
BEA 3.0.) 

6-Month Business Capability 
Targets 

12-Month Business Capability 
Targets 

18-Month Business Capability 
Targets 

• Initial program valuations 
completed (100% of total 
universe) 

 

• Account for and report “full 
cost” to acquire and bring a 
military equipment (ME) asset 
to a form and location for its 
intended use. CAMS-ME 
Release 1.1 IOC  

• Establish database for baseline 
balances for FY07. CAMS-ME 
Release 1.1 FOC 

• Approval to obligate funds for 
ME production database. 
CAMS-ME Increment 2 
Milestone B 

Key Performance Parameters:   

• Number of programs with valuations 
• Percentage completion in development of enterprise baseline maintenance and update tool 

 
Notes: 
• Business Capabilities will be enabled concurrently through three (3) distinct initiatives (i.e., IUID, RFID, and MEV). 
• Logistics BSC Supply Chain Management Metrics Level 1 (L1) and Level 2 (L2), JLB approved, will be used across 

capabilities



Materie
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Role of Systems and Initiatives in Achieving Materiel Visibility 
Initiatives identified by the Supply Chain Support organization play major roles in attaining Materiel Visibility. The 
initiatives that have been selected satisfied each of the following criteria: 
• Supports one or more of the desired business capability targets in either the 6, 12, and/or 18-month timeframes 
• Transformational in nature 
• Cross-functional and/or Cross-Component in nature (i.e., enterprise solutions) 

While a number of initiatives may satisfy each of the criteria, the MV BEP has been narrowed to the four most strategic 
initiatives in order to ensure adequate and appropriate focus and resource allocation is made that will yield the highest 
likelihood for success. Including additional initiatives at this time will increase the risk associated with success to a point of 
diminishing returns. 
 

bles 
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Table E4-2 provides a high-level representation of each Enterprise initiative that depicts its contribution to achievement of 
the Business Capability. Some initiatives provide standards that enable Business Capabilities, while others provide specific 
Business Capabilities either at the DoD Enterprise-level by ensuring the interoperability of Component solutions (i.e., 
heterogeneous solution) or DoD Enterprise-wide (i.e., homogeneous solution).
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Table E4-2: Systems/Initiatives Mapping to Business Capabilities 

 

System/Initiative 
How 

Provides or 
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Deliver 
Property and 

Forces 

Dispose or 
Return 
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Material 

Perform Build, 
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and Sustainment 

Perform 
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Capitol Asset Management System – 
Military Equipment (CAMS-ME)1 EL   

 

 

Military Equipment Valuation (MEV) EW     

Item Unique Identification (IUID) EL     

Radio Frequency Identification (RFID) EL     
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Transition from MILS to EDI or XML 
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Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for How Provides or Supports and enter an “ ” under 

each Business Capability directly supported by the standard 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the entire department (one solution that all DoD uses), 

enter “EW” for How Provides or Supports and “ ” for each Business Capability provided 
• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management (one solution that DoD leadership uses), enter “EL” for 

How Provides or Supports and “ ” for each Business Capability provided 

                                                        
1 CAMS-ME Approach, Benefits and Outcomes/Targets are contained in the MEV chart on the following page. 

Department of Defense Business Transformation  15 September 2005  E-62 



Materiel Visibility  Enterprise Transition Plan, Appendix E: Enterprise Transformation Plan Tables 
 

Enterprise Initiative: Military Equipment Valuation (MEV)  

Description and Objective: Provide DoD the capability to account for and report all materiel costs incurred to acquire and bring a military equipment asset to a 
form and location suitable for its intended use. 
 

Approach:  

• Military Equipment Valuation business capabilities will be 
incrementally deployed.  Four business capabilities are included 
in this initiative:  establishing work-in-process, creating an asset 
value, conducting fixed asset accounting, and performing asset 
accountability. Increment 1 of CAMS-ME will provide for the first 
3 capabilities based on manual feeds.  Increment 2 of CAMS-
ME will be based on process changes in acquisition planning 
and contract writing, and receipt and acceptance to allow 
automated processing of account establishment in work-in-
process.  Additional process and system changes in 
accountability systems will allow automated asset disposition 
inputs from cleansed accountability systems 

 

Benefits: There are 2 primary benefits 
1. Provide decision makers with accurate, timely, complete, reliable, and consistent 

information upon which to make investment decisions. 
- by calculating gross book value, accumulated depreciation, depreciation expense 

per period, gain/loss associated with disposition, and WIP balances quarterly 
- by supporting the preparation and execution of budgets 

2. Gain and maintain the public’s trust 
- by providing the ability to manage approximately 1,000 acquisition programs that 

meet the Federal Accounting Standards Advisory Board (FASAB) standards 
- by providing a complete audit trail to facilitate audits 

Other benefits include establishing the ability to add new programs and new contracts 
annually, providing for adequate agency management reporting, and facilitating the 
preparation of financial statements and other financial reports in accordance with 
Federal accounting and reporting standards 
 

6-Month Outcomes/Targets 

• Automation of current manual spreadsheets 
with CAMS-ME Prototype 

• Initial Program Valuations Completed (100% of 
total universe) 

 

12-Month Outcomes/Targets

• Account for and report “full cost” to acquire and 
bring a military equipment (ME) asset to a form 
and location for its intended use. CAMS-ME 
release 1.1 IOC  

• Establish database for baseline balances for 
FY07. CAMS-ME release 1.1 FOC 

 

18-Month Outcomes/Targets 
• Approval to obligate funds for ME  

production database. CAMS-ME  
Increment 2 Milestone B 
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Enterprise Initiative: Item Unique Identification (IUID)  

Description and Objective: Item Unique Identification (IUID) is the strategic imperative for uniquely identifying tangible personal property items that enables 
the accurate, timely recording of information on the location, movement, status and identity of equipment, materiel and supplies to ensure accurate acquisition, 
repair, and deployment of items in an efficient and effective manner.  
 

Approach:   

• Leverages existing open and internationally recognized part 
marking standards in constructing the IUID policy 

• Expand existing policies requiring unique identification 
• Establish a central IUID Registry of Unique Item Identifiers (UII) 

that associates item data from multiple information systems 
through globally unique ubiquitous identifiers 

• Utilize WAWF receipt/acceptance/invoice as the electronic 
transaction tool to register new items in the IUID Registry 

• Enhance Wide Area Workflow (WAWF) to update IUID Registry 
for property transfers 

• Effect changes for integration with Plant Clearance Automated 
Reutilization Screening System, Lost Damaged and Destroyed 
On-line system, and Defense Medical Logistics Support System, 
as well as inventory, property book and maintenance systems 

 

Benefits: 

• Provide item visibility regardless of platform or "owner"  
• Supply data for logistics and engineering analysis  
• Provide an accurate source for property and equipment valuation/accountability  
• Improve access to historical data for use during systems design and throughout the 

life of an item  
• Provide better item intelligence for the warfighter for operational planning  
• Reduce workforce burden through efficiencies  
• Enable condition-based maintenance 
• Achieve lower life-cycle cost of item management 
 

6-Month Outcomes/Targets 

• DFARS Rule for all new contracts and 
solicitations with GFP to apply IUID for property 
management and reporting 

• All Program IUID Implementation Plans and 
Automated Information System (AIS) plans 
completed and submitted to their respective 
Milestone Decision Authority 

 

12-Month Outcomes/Targets 

• IUID STANAG ratification by NATO Asset 
Tracking Working Group 

• Full capability for electronic management of 
DoD property in the possession of contractors  

 

18-Month Outcomes/Targets 

• Demonstrate an integrated data 
environment 

• All serially managed assets registered in the 
IUID Registry 

• Fully integrated capability for uniquely 
identifying and marking of personal property 
items in all organic depots 
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Enterprise Initiative: Radio Frequency Identification (RFID)  

Description and Objective: Within the collective suite of Automatic Identification Technology (AIT) applications, RFID is a family of technologies that enables 
hands-off processing of materiel transactions. RFID is a transformational technology and will play a vital role in achieving the DoD vision for implementing 
knowledge-enabled logistic support to the warfighter through fully automated visibility and management of assets. Employment of RFID allows DoD to re-
apportion critical manpower resources to warfighting functions and to streamline business processes, in partnership with industry that benefits both enterprises 

Approach:   

• RFID technology will be implemented through a phased 
approach, applied both to supplier requirements and DoD sites. 
Shipments of goods and materials will be phased in by 
procurement methods, classes/commodities, location and layers 
of packaging. (Phase I) Starting in 2005, RFID tagging will be 
required for DoD manufacturers and suppliers who have new 
contracts issued with the appropriate contract clause. Selected 
items in classes of supply I, II, VI, & IX scheduled for shipment 
to the Defense Distribution Depots at Susquehanna, PA and 
San Joaquin, CA will require RFID tags to be placed on all 
individual cases, all cases packaged within palletized unit loads, 
and all palletized unit loads. (Phase II) In 2006, the requirement 
for RFID tags will be expanded to cover the remaining classes 
of supply shipped to other distribution depots, aerial ports, and 
maintenance facilities in the military services and DLA. (Phase 
III) In 2007, all classes of supply will require RFID tags on all 
individual cases, all cases packaged within palletized unit loads, 
all pallets, and all unit packs for unique identification (UID) 
items. RFID tagging will be required on commodities shipped to 
any DoD location 

 
 

Benefits: 

• Improve visibility of information and assets throughout the DoD supply chain. 
• Improve process efficiency of shipping, receiving, and inventory management. 
• Reduce cycle time 
• Increase warfighter/customer confidence in the reliability of the DoD supply chain. 
 
 

6-Month Outcomes/Targets 

• Implement tactical USMC pilot at Camp 
Lejeune 

• Implement RFID at 3 aerial ports 
• Publish DFAR clause for Class I (some), II, VI, 

IX shipments to distribution depots, aerial ports, 
and maintenance facilities 

• Suppliers apply passive RFID tagging to items 
in DFAR clause 

 
 

12-Month Outcomes/Targets 

• Implement ability to read/write passive RFID at 
half of OCONUS depots 

 
 

18-Month Outcomes/Targets 

• Implement ability to read/write passive RFID 
at 3/4ths of OCONUS depots  

• Publish DFAR clause for applying tags to 
remaining commodities and remaining 
locations 

• Suppliers apply passive RFID tags to all 
shipments for all commodities 
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Description and Objective: Facilitate DOD directed migration of automated information systems (AISs) interfaces from Military Standards (MILS) 80 record 
position transactions to ANSI X12 Electronic Data Interchange (EDI) or Extensible Markup Language (XML) variable length transactions. 
 
 

Approach:   

• DLA will provide to the Department the additional functionality by providing 
more current versions of standard variable length exchanges (e.g. Advance 
Shipping Notice) with RFID, UID and SFIS content 

• “Bridge” the time till receiving legacy systems are replaced or migrated to 
DLMS with deployed middleware 

• DoD will provide incentives and accelerate the Component’s transformation 
from MILS to variable length records 

• USTRANSCOM will attack this transformation challenge by identifying 
systems currently using MILS, both within USTRANSCOM and within 
Transportation Component Commands (TCCs) 

• The USTRANSCOM approach will go further to identify and transform multi-
system common transactions specified in the Defense Transportation 
Regulation (DTR) using MILS that will provide highly leveraged “bang for 
the buck” in both the distribution and transportation domains.  A major 
initiative will be the Standard Truck Manifest 

• Component initiatives will support extension of RFID/IUID content to 
forward edge of battlefield 

Benefits: 

• Improve the DOD end-to-end distribution system  
• Enhance the responsive, affordable, and time-sensitive transportation 

services provided across the DOD  
• Allow visibility of materiel throughout the distribution and transportation 

cycle 
• Allow transmission of information among systems and organizations at a 

rate and with a level of detail currently not possible with the 80-character 
limited MILS interface formats 

• Improves Total Asset Visibility 
• Enable near term implementation of IUID and RFID by existing legacy 

systems  
• Enables Standard Financial Information Structure/ “Family” of IUIDs  
 
 
 

6-Month Outcomes/Targets 

• Develop and deploy middleware (“bridge”) to 
be positioned immediately in front of legacy 
logistics systems using MILS to perform 
materiel receiving with IUID and RFID content 

• Determine all Defense Transportation System 
(DTS) potential trading partner interfaces   

• Prioritize all potential DTS interfaces.  Allocate 
1/2 of the funds to the highest priority interfaces  

• Monitor trading partner migration performance 
and provide assistance as appropriate 

• Concurrent “Master Data” (Vendor, Item, 
Customer) modernizations 

 

12-Month Outcomes/Targets 

• Allocate the second half of the funds to the next 
highest priority transportation interfaces 

• Monitor trading partner migration performance 
and provide assistance as appropriate   

• Assure successful implementation of migrated 
interfaces   

• Extend “bridge”  to additional data hubs 
 

18-Month Outcomes/Targets 

• Monitor trading partner migration 
performance and provide assistance as 
appropriate  

• Assure successful implementation of 
migrated interfaces 

• Extend “Bridge”  to remaining data hubs 
 

Enterprise Initiative: Transition from MILS to EDI or XML (MILS to EDI or XML) 

Materie
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Real Property Accountability Transformation Plan Tables 

Real Property Accountability 
Real Property Accountability (RPA) provides the warfighter and Business Mission Areas access to near-real time secure, 
accurate and reliable physical, legal, financial and environmental information on real property assets in which the 
Department of Defense has a legal interest. 
RPA goals enable warfighter and business mission continuous access to information for evaluation of real property. For 
example, assisting the DoD Enterprise-wide Installations and Environment community improve management of dispersed 
and disparate real property assets is one RPA goal. Other goals include facilitating management of lifecycle real property 
information by installation manager while supporting enterprise requirements such as financial reporting. 
RPA benefits include access to more reliable and accurate real property data, providing the capability to electronically 
manage the DoD real property portfolio; accurately identifying and value environmental liabilities (estimated at over $64 
billion), directly supporting improved financial visibility and real property accountability; and making accurate location 
information available to the transportation, warfighting, logistics, and personnel communities. 

Role of the BEA in Achieving Real Property Accountability 
 
The BEA will provide significant value for the Real Property Support organization, establishing standard and measurable 
processes, business rules and data standards for use across the Components.  During the Investment Review Process, after 
completion of the Analysis of Material Alternatives (AoMA), it will be each Component’s responsibility to assure 
compliance, thereby assuring interoperability among the Components. 
Figure E5-1 describes the Business Capabilities and activities incorporated in BEA V3.0.  Table E5-1 provides additional 
detail on Business Capabilities their relationship to the architecture and capability targets.
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Figure E5-1: Real Property Accountability and the Business Enterprise Architecture 
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Targets and Metrics for Real Property Accountability Business Capabilities 
 

Table E5-1:  Targets and Metrics for Business Capabilities 
Capability:  Real Property Inventory - The ability to electronically manage the DoD Real Property 
portfolio ubiquitously, 24x7 for both physical and fiscal attributes.  Two discrete initiatives have been 
identified to fulfill this capability (e.g., Inventory Requirements and Unique Identification); in addition, the 
inclusion of geospatial site depiction and reconciliation of legal and physical discrepancies are also 
addressed in fulfilling this capability. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Develop of Initial Capabilities 
Document  

• IRB Decision on RPI Systems 
AoMA  

• Obtain Joint Capabilities 
Integration and Development 
System (JCIDS) and Defense 
Business Systems Management 
Committee (DBSMC) approval 
of RPI System 

• Establish Real Property 
Community of Interest 

• Develop RPI transition 
planning and change 
Management  

• Create site registry 
• Begin loading of site data into 

registry 
• Prototype site/land parcel to 

geospatial link 
• Deliver site data to services 

• Engage Budget Process for 
RPI “To-Be” System(s) 

• Establish target geospatial data 
model for sites and land parcels 

• Implement DISDI strategic 
viewer 

• Funding and implementation 
of transition planning 

• Services validate site data 
• Site UID Registry IOC 
• IOC of Real Property Asset 

Registry capability 

• Implementation of “To-Be” 
system(s) decision 

• Continue to populate Asset 
Registry 

Key Performance Parameters:   

• Percent of real property sites to which an appropriately secure user can access tabular data  
throughout DoD 

• Percent reduction in labor hours applied to data collection for the Base Structure Report 
• Percent complete of BMMP Transition Plan activities 
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Capability:  Real Property Acceptance - The Department requires the ability to uniformly manage this 
first phase of the DoD real property life-cycle in accordance with the inventory requirements and 
acceptance business practices. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Real Property Acceptance 
Requirements Document 

• Revise Unified Facilities 
Criteria (UFC) 1-300-08 for 
Acceptance of RP 

• Begin implementation of 
Unified Facilities Criteria 
(UFC) 1-300-08 for Acceptance 
of RP 

• Continue implementation of 
UFC 1-300-08  
of RP 

Key Performance Parameters:   

• Percent of DoD Real Property Acceptance governed by revised UFC 
 
 

Capability:  Environmental Liabilities Identification and Valuation - Directly supporting the DoD 
Enterprise Priority of Financial Visibility as well as Real Property Accountability, and especially given their 
significance (estimated at over $64B), DoD requires the ability to prepare auditable and complete 
environmental liability estimates.  This includes data capture; inventory recording, integration with core 
financial systems and linkage to real property assets where appropriate. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Complete update of data model 
with data elements associated 
with 60% (by dollar value) of 
the total environmental liability 
estimate and linked to real 
property inventory 

• Release Environmental Liabilities 
Recognition, Valuation and 
Reporting Requirements document 

• Complete linkage of 
environmental requirements 
with real property inventory 

• Assist with implementation as 
appropriate 

Key Performance Parameters:   

• Elimination of material weakness 
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Capability:  Hazardous Materials Process Controls and Information Management - This capability 
enables the Department to provide mission-specific controls for warfighter and business operations 
involving hazardous materials.  In addition, the capability enables common product hazard data across the 
enterprise. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Draft Phase I Requirements 
document 

• Initiate BPR Phase II 
• Define approach for unique 

association of hazardous 
products and standard product 
hazard data 

• Begin incorporation of product 
hazard data in DoD Data 
Master 

• Release Phase I Requirements 
Document 

• Complete BPR Phase II 
• Integrate Phase II products 

across CBMs 
• Draft configuration control 

process for hazardous materials 
management 

• Continue development of 
Product Hazard Data Master  

• Incorporate Phase II products 
into BEA 

• Draft Phase II requirements 
document 

• Complete DoD Product 
Hazard Data Master 

Key Performance Parameters:   

• Percent reduction in HazMat incidents 
• Percent increase in correctly associated products and hazard data 
• Percent reduction in lost days of work due to mishandling of HazMats 
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Role of Systems and Initiatives in Achieving Real Property Accountability  
 
Key initiatives addressed in support of the RPA priority include: 
• Real Property Inventory Requirements:  This initiative is focused on making consistent real property data (fiscal, 

physical, legal, environmental and geospatial) available across the enterprise through development of an integrated real 
property inventory where data is maintained by the authoritative source. 

• Real Property Unique Identification:  The goal for this initiative is to enable access to real property information 
(physical and fiscal) across the enterprise for effective management of assets and support of both the Warfighting and 
Business Mission Areas. 

• Real Property Acceptance Requirements:  The goal of this initiative is to provide a uniform, automated and auditable 
real property acceptance process across the enterprise to allow ubiquitous electronic access to all real property acceptance 
information including financial, operating, and maintenance data. 

• Environmental Liabilities Recognition, Valuation and Reporting Requirements:  The objective of this initiative is 
to identify, value, and categorize environmental liability related data, and make the information readily accessible to the 
financial community for use in reporting.  This effort is being jointly led with the Financial Management Support office. 

• Hazardous Materials Process Controls and Information Management Requirements:  The objective of this 
initiative is to develop and implement an end-to-end, systematic management process for hazardous materials operations 
in DoD.  The “To Be” process will reduce risks and improve accuracy and availability of authoritative hazard data in 
conjunction with the Material Visibility DoD Data Master initiative.  The HMPC&IMR initiative is expected to eliminate 
redundant data purchases and entry across DoD, by influencing appropriate acquisition, logistics, human resources and 
financial management business processes.  As such, this capability provides controls on the Materiel Visibility process. 

 
No enterprise IT systems are currently envisioned to achieve the RPA capability. 

bles 

E-72 

The following pages provide a detailed overview of each initiative.  Following table E5-2, which provides a summary of the 
contributions of each initiative to the business capability?
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Table E5-2: Systems/Initiatives Mapping to Business Capabilities 

 

System/Initiative How Provides 
or Supports 

Real Property 
Inventory 

Environmental 
Liabilities 

Identification 
and Valuation 

Hazardous 
Materials 
Process 

Controls and 
Information 

Management 

Real Property 
Acceptance 

Real Property Inventory Requirements 
(RPIR) S     

Real Property Asset and Site Unique 
Identification (RPUID) S     

Real Property Acceptance Requirements 
(RPAR) S     

Environmental Liabilities Recognition, 
Valuation and Reporting Requirements 
(ELRV&RR) 

S   
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Hazardous Materials Process Controls & 
Information Management Requirements 
(HMPC&IMR) 

S    
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TBD    

  

Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for How Provides or Supports and enter an “ ” under 

each Business Capability directly supported by the standard 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the entire department (one solution that all DoD uses), 

enter “EW” for How Provides or Supports and “ ” for each Business Capability provided  
• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management (one solution that DoD leadership uses), enter “EL” for 

How Provides or Supports and “ ” for each Business Capability provided 
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Enterprise Initiative: Real Property Inventory Requirements (RPIR) 

Description and Objective: The Military Departments currently maintain independent, disparate and redundant real property inventory systems that are not 
capable of being integrated across the Warfighting and Business Mission Areas.  As a result, consistent and standardized real property information on locations 
and assets is unavailable.  The initiative goal is to make consistent real property data (fiscal, physical, legal, environmental and geospatial) available across the 
enterprise through development of an integrated real property inventory where data is maintained by the authoritative source. 

Approach:  

• The Real Property Support organization will serve as the lead for 
this initiative 

• The real property inventory business process reengineering effort 
is complete and the requirements have been included in the DoD 
Business Enterprise Architecture to assure integration with 
processes outside RPILM 

• Policy changes have been made to the DoDI 4165.14 “DoD Real 
Property Inventory Reporting and Forecasting”, FMR and DFAR  

• Implementation activities are being planned within the Military 
Departments and WHS 

 
 

Benefits: 
• Improved ability to achieve an unqualified audit opinion 
• Appropriately coordinated and integrated business processes 
• Effective business processes that eliminate duplication  
• Effective and comprehensive data  management, including DoD Enterprise-wide 

data standards fostering transparency and interoperability 
• Compliance with Federal Real Property Council inventory requirements 
• More comprehensive Data to contribute to better real property portfolio management 

decisions 
 
 

6-Month Outcomes/Targets 

• Development of Initial Capabilities Document  
• IRB Decision on RPI Systems AoMA  
• Obtain Joint Capabilities Integration and 

Development System (JCIDS) and Defense 
Business Systems Management Committee 
(DBSMC) approval of RPI System 

• Establish Real Property Community of Interest 
• Develop RPI Transition Planning & Change 

Management  
 

12-Month Outcomes/Targets

• Engage Budget Process for RPI “To-Be” 
System(s) 

• Establish target geospatial data model for sites 
and land parcels 

• Implement DISDI strategic Viewer 
• Funding and Implementation of Transition 

Planning 
 

18-Month Outcomes/Targets 

• Implementation of “To-Be” System(s) 
Decision  
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Enterprise Initiative: Real Property Asset and Site Unique Identification (RPUID) 

 

Description and Objective: The Military Departments maintain real property inventory systems that use incompatible methods to identify and locate assets. As 
a result, enterprise wide real property portfolio information is neither available, auditable nor timely. This initiative will make auditable real property information 
accessible across the enterprise for effective management of assets and support of both the Warfighting and Business Mission Areas.  
 

Approach:  

• The Real Property Support organization will serve as the lead for 
this initiative 

• The real property unique identification business process 
reengineering effort is complete and has been incorporated into 
the DoD Business Enterprise Architecture to assure integration 
with processes outside RPILM 

• Contracts have been awarded to build the site Registry and 
collect/reconcile site boundaries across DoD 

• Implementation Activities are being coordinated with Military 
Departments and WHS 

 
 

Benefits: 
• Provides access to more reliable and accurate real property data – solves material 

weakness 
• Implements the DoD Unique Identification (UID) construct for real property 
• Allows critical environmental information to be related to real property 
• Makes accurate location information available to the transportation, warfighting, 

logistics, and personnel communities  
• Allows for improved accuracy and auditability of financial statements 
 
 

6-Month Outcomes/Targets 
Site Registry 

• Create registry 
• Begin loading of site data into registry 
• Prototype site/land parcel to geospatial link 
• Deliver site data to services 
 

12-Month Outcomes/Targets
Site Registry 

• Services validate site data 
• Site UID Registry IOC 
 
Real Property Asset Registry 

• IOC -Establish Asset UID Registry 
 

18-Month Outcomes/Targets 
Real Property Asset Registry 

• Continue to populate Asset Registry 
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Enterprise Initiative: Real Property Acceptance Requirements (RPAR) 

Description and Objective: Currently there are not uniform automatable processes for Real Property Acceptance (RPA) across the Military Departments and 
WHS. The result is inconsistent accountability and financial reporting for new real property. The goal is to provide a uniform, automated and auditable real 
property acceptance process across the enterprise to allow ubiquitous electronic access to all real property acceptance information including financial, 
operating, and maintenance data. 

Approach:  

• The Real Property Support Organization will serve as the lead for 
this initiative 

• The real property acceptance business process reengineering 
effort is complete and has been included in the DoD Business 
Enterprise Architecture to assure integration with processes 
outside RPILM 

• Implementation Activities are being coordinated with Military 
Departments and WHS 

 
 

Benefits: 
• Achievement and sustainment of an unqualified audit opinion 
• Alignment of accountability, authority and responsibility for RP Acceptance 
• Automated capture of core financial, operational, and sustainment information 
• Appropriately coordinated and integrated processes 
• Effective automated business processes 
• Comprehensive data management, including consistent enterprise standards 

allowing interoperability and transparency 
 
 

6-Month Outcomes/Targets 

• Deliver Real Property Acceptance 
Requirements Document 

• Revised Unified Facilities Criteria (UFC) 1-300-
08 for Acceptance of RP 

 
 

12-Month Outcomes/Targets

• Implementation of revised UFC 1-300- 08 
 
 

18-Month Outcomes/Targets 

• Continued implementation of revised UFC 1-
300- 08 
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Enterprise Initiative: Environmental Liabilities Recognition, Valuation and Reporting Requirements (ELRV&RR) 
 

Description and Objective: The objective of this initiative is to identify, value, and categorize environmental liability-related data – as directed by guidance – 
then, make that information readily accessible to the financial community for use in financial reporting.  A key tenet of successful financial reporting is the ability 
to audit the data.  As such, the envisioned environmental liabilities “To Be” process not only makes the appropriate data readily available, it also provides 
adequate management controls throughout the process to facilitate an unqualified audit opinion.  

Approach:  

• Develop a “To Be" process model for environmental liabilities 
recognition, valuation, and reporting that facilitates the 
development of clean, auditable data. The process model, already 
incorporated into BEA 3.0, created accounts for all environmental 
liabilities.  The current data model, also incorporated into BEA 3.0, 
accounts for about 60% (by dollar value) of the total 
environmental liabilities. 

 
 

Benefits: 
• Achievement and sustainment of an unqualified audit opinion 
• Automated capture of core relevant financial information 
• Appropriately coordinated and integrated processes 
• Effective automated business processes 
• Comprehensive data management, including consistent enterprise standards 

allowing interoperability 
• Improved information system effectiveness – both within the RPILM components 

and throughout  the enterprise 
• Elimination of identified material weakness 
 
 

12-Month Outcomes/Targets 18-Month Outcomes/Targets6-Month Outcomes/Targets 

• Complete update of the data model with 
remaining environmental liability data elements 
and begin linkage to real property inventory 

• Release Environmental Liabilities Recognition, 
Valuation and Reporting Requirements 
document 

 
 

 

• Assist with implementation as appropriate 
 

 

• Complete linkage of environmental 
requirements with real property inventory 
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Description and Objective: The objective of this initiative is to develop and implement an end-to-end, systematic management process for hazardous 
materials operations in DoD.  The “To Be” process will reduce risks and improve accuracy and availability of authoritative hazard data and eliminate redundant 
data purchase and entry across DoD by influencing appropriate acquisition, logistics, human resources and financial management business processes.  The 
hazardous materials management process will support the warfighter with comprehensive hazardous materials data provided just-in-time, and uniquely coupled 
with the right product, at the right time and place. 

Approach:  

• The Hazardous Materials Process Controls and Information 
Management project is underway. Phase 1, business process 
reengineering, was completed in May 2005 with subsequent 
inclusion in the BEA.  Phase 1 provided an initial definition of 
standard product hazard data requirements, and a business 
process to develop environmental, safety and occupational health 
controls for DoD mission activities involving hazardous materials 

• Integration with other Core Business Mission Areas (CBMA) is a 
key element of the approach in all Phases of this initiative.  Phase 
1 emphasized integration with Material Supply and Service 
Management and Human Resources Management.  Subsequent 
Phases will emphasize integration with Weapon System Lifecycle 
Management and other CBMAs, to ensure hazardous materials 
are properly controlled across the lifecycle in acquisition, logistics 
and human resources business processes 

• Change management efforts will commence concurrent with the 
integration effort 

 
 

Benefits: 
• Reduced risks and costs to the warfighter, the mission, and the environment  
• Improved access to hazardous materials data across DoD – when and where its 

required 
• Improved inter-Component cross-feed of best practices  
• Cost effective hazardous materials business management processes 
• Enhanced support of mission, regulatory requirements, environmental management 

systems, and auditability 
 
 

6-Month Outcomes/Targets 

• Draft Phase I Requirements Document 
• Initiate BPR Phase II 
• Define approach for unique association of 

hazardous products and standard product 
hazard data 

• Begin incorporation of product hazard data in 
DoD Data Master 

 
 

12-Month Outcomes/Targets

• Release Phase I Requirements Document 
• Complete BPR Phase II 
• Integrate Phase II products across CBMs 
• Draft configuration control process for 

hazardous materials management 
• Continue development of Product Hazard Data 

Master 
 
 

18-Month Outcomes/Targets 

• Incorporate Phase II products into BEA 
• Draft Phase II requirements document 
• DoD Product Hazard Data Master 
 

 

Enterprise Initiative: Hazardous Materials Process Controls and Information Management Requirements (HMPC&IMR) 

Rea
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Financial Visibility Transformation Plan Tables 

Financial Visibility 
Financial Visibility (FV) means having immediate access to accurate and reliable financial information (planning, 
programming, budgeting, accounting, and cost information) in support of financial accountability and efficient and effective 
decision-making throughout the Department in support of the missions of the warfighter. 
At the highest level, the goal for Financial Visibility is more efficient and effective decision-making throughout the 
Department and assistance in satisfying the DoD-wide effort to achieve financial auditability. 
Financial Visibility will result in a number of benefits. Creating transparent financial data throughout the enterprise, for 
example, will mean that decision-makers can efficiently compare similar programs and activities across DoD. Establishing 
authoritative financial data sources will support a single source for DoD Enterprise-wide financial information and make all 
accounting entries auditable to source systems and data through the Business Enterprise Information Services. 
  

Role of the Business Enterprise Architecture (BEA) in Achieving Financial Visibility  

bles 
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The BEA will provide value for Financial Visibility, particularly in the key areas of establishing common processes, leading 
practices, business rules, and data standards.  For example, BEA 3.0 breaks down each of the core Business Capabilities 
into its core component parts.  Specifically, this has been done by way of the activities that have been identified in the 
Financial Visibility portion of the BEA (see Figure E6-1).  This breakdown further enables the financial community to 
articulate at the activity level the expected impacts of any particular initiative, and, therefore, how those initiatives will 
support both specific capability enhancement(s) as well as the overall priority of enhancing Financial Visibility.  Table E6-1 
provides additional detail on the Financial Visibility Business Capabilities their relationship to the architecture and the 
capability targets. 
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 Figure E6-1: Financial Visibility and the Business Enterprise Architecture 
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Targets and Metrics for Financial Visibility Business Capabilities 
 

Table E6-1:  Targets and Metrics for Business Capabilities 

Capability:  Forecast Plan, Program, and Budget - Ability to develop, review, evaluate and support 
financial forecasts, plans, programs and budgets and to integrate them with appropriate performance 
indicators to achieve effective business operations and program goals.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Establish initial set of 
standards-based requirements 
for identifying, capturing, and 
integrating planning, 
programming, and budgeting 
with execution financial 
information  

• Begin integrating planning and 
programming with budgeting 
on an initial limited scale to 
yield the ability to provide 
consolidated information 
analytics throughout the 
Programming, Planning, and 
Budgeting (PPB) life cycle  

• Expand on the set of 
Programming, Planning, 
Budgeting, and Execution 
(PPBE) standards-based 
coding requirements identified 
during initial definition phase  

 

Key Performance Parameters:   
• Resourcing Model Completeness:  % of DoD Total Obligation Authority (TOA) for a given fiscal 

year accounted for by component data that has been modeled and for which the necessary business rules 
to populate the Program/Budget Framework have been applied 

• Budget Event Latency: The average length of time between (a) a PPBE event and (b) the availability of 
useful data about the event for analysis, for those events that affect the budget at the DoD Enterprise-
level 

 
Capability:  Manage Financial Assets and Liabilities - Ability to identify, classify, value and manage 
financial (fiscal) assets to include accounts receivable and liabilities to include accounts payable from 
acquisition or inception to disposal or liquidation.   

6-Month Business Capability 
Targets 

12-Month Business 
Capability Targets 

18-Month Business Capability 
Targets 

• Identify the DoD Enterprise-wide 
process and information 
requirements to support the 
ability to perform 
intragovernmental eliminations in 
a timely and accurate way, thereby 
also enhancing the Department’s 
ability to effectively manage 
receivables, payables, and revenue   

• Identify standards for DoD 
Enterprise-wide financial asset 
and liability types 

• Initiate the phased 
implementation of a solution 
that supports the 
requirements needed to 
appropriately manage 
intragovernmental 
transactions  

• Begin to provide DoD 
Enterprise-wide standard 
reporting for financial asset 
and liability types for 
internal and external 
reporting 

• Continue the phased 
implementation of a solution 
that supports the requirements 
needed to appropriately 
manage IGT 

• Provide DoD Enterprise-wide 
standard reporting for financial 
asset and liability types for 
internal and external reporting   

• Identify Enterprise-level 
entitlement systems 

Key Performance Parameters: 
• Fiscal Asset Visibility:  Percent of assets that have been captured  in an automated system at the OSD 

level, are properly valued, and have been entered into the corporate general ledger, to include 
depreciation 

• Interest on Payables:  Total interest paid, as a percent of total payables, by commercial pay lines of 
business 

• IGT Reconciliation:  Degree to which Payables and Receivables can be linked and matched in dollar 
terms across intragovernmental transactions 

• IGT Management: Days Sales Outstanding (DSO) for intragovernmental transactions 
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Capability:  Managerial Accounting - Ability to accumulate, classify, measure, analyze, interpret and 
report cost and other financial information useful to internal and external decision makers reviewing the 
execution of an organization’s program or project resources to ensure they are effectively being used to 
meet objectives.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Identify the specific 
requirements for 
managerial/cost accounting in 
terms of what kind of business 
information needs to be 
captured and how they should 
be made available to 
management 

• Complete standard data 
element definitions to support 
managerial/cost accounting 

• Identify enterprise business 
operations to be enhanced by 
cost accounting standards    

• Begin to propagate managerial 
accounting data elements 
within enterprise financial 
systems 

• Enhance operational cost 
accounting activities based on 
the propagation of these 
standardized data requirements  

 

• Propagate managerial 
accounting data elements 
within enterprise financial 
systems  

• Enhance operational cost 
accounting activities based on 
the propagation of these 
standardized data requirements 

 

Key Performance Parameters  
• Traceability to Budget:  Percent of executed program dollars that can be traced back to budget at the 

OSD level, by appropriation type 
 

Capability:  Funds Allocation, Collection, Control, and Disbursement - Ability to control and 
distribute funds based on appropriation and authorization laws; monitor such funds against available 
balances for purpose, time and amount; collect funds; issue and track disbursements; and monitor cash 
position.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Streamline business processes 
associated with distribution of 
funds to provide enhanced 
visibility into undistributed 
transactions  

• Enable DoD Enterprise-wide 
cash accountability from a 
single source to increase 
efficiency and auditability 

• Enhance ability to efficiently 
and effectively reconcile Fund 
Balance with Treasury  

• Begin DoD Enterprise-wide 
disbursing from a single source 
to increase efficiency and 
auditability 

Key Performance Parameters:  
• Funds Visibility:  % of dollars in appropriations whose status and disposition can be traced through 

subordinate organization appropriations 
• FBWT Reconciliation:  Index reflecting degree to which appropriation SGL account balances 

reconcile to fund balances reported by Treasury  
• Funds Control Integrity:  Index reflecting degree of funds misappropriation (as a % of total obligation 

authority) and lag time between discovery of potential misappropriation and final disposition 
• Funds Accountability:  % of $ value of adjustments which are properly supported by accounting 

entries 
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Capability:  Manage General Ledger - Ability to record proprietary and budgetary GL transactions in 
accordance with Federal Accounting Standards Advisory Board (FASAB) standards, Generally Accepted 
Accounting Principles (GAAP), and regulatory requirements; to define the use of, and rules to, control GL 
accounts; and to conduct GL analyses and reconciliations.   
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Establish corporate-wide, 
USSGL-based general ledger 

• Create standards-based 
postings to corporate general 
ledger for an initial, small set of 
Components 

 

• Significantly increase the 
number of DoD entities for 
which transaction-level 
financial information is 
provided to corporate, and, in 
turn, enables standards-based 
posting within the corporate 
general ledger 

 

• Increase the number of DoD 
entities for which transaction-
level financial information is 
provided to corporate, and, in 
turn, enables standards-based 
posting within the corporate 
general ledger 

• Begin summary-level financial 
information posting to the 
corporate general ledger 

Key Performance Parameters: 

• Migration to USSGL:   Percent of systems (see Section 3, Linkage Between Financial Visibility 
Initiatives and Component Transformation Activities definition for system approaches) that have 
developed (a) necessary test plans, (b) executed the plans, and are (c) appropriately posting transactions 
to DoD subsidiary/general ledger 
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Capability:  Financial Reporting - Ability to provide relevant financial visibility and real-time 
information dashboards for DoD decision-makers and to summarize financial information for the purpose 
of producing mandatory reports in compliance with regulatory requirements and discretionary reports in 
support of other requirements. 
6-Month Business Capability 

Targets 
12-Month Business Capability 

Targets 
18-Month Business Capability 

Targets 

• Enhance corporate internal and 
external reporting capabilities 
by implementing financial 
management data standards to 
a minimum of 3 new entities, 
focusing initially on those data 
elements that are necessary for 
posting to the USSGL  

• Identify, document, and 
prioritize financial reporting 
needs of OSD-level decision-
makers and begin to develop 
plans to meet such 
requirements 

• Begin to provide a single 
source of authoritative DoD 
Enterprise-wide data that 
provides access to summary 
information, as well as drill-
down into transaction level 
detail for at least 3 entities 
(enterprise business 
intelligence) 

• Begin to provide external 
reporting via single, 
standardized authoritative data 
source (rather than individual, 
non-standard data feeds from 
each of the Components) for 
initial set of reporting entities 

• Incorporate those financial 
management data standard 
elements that have been 
defined (beyond those that are 
needed for posting to USSGL) 
into corporate reporting 
structure  

• Expand usage of corporate 
reporting structure by a 
minimum of 5 additional 
entities 

• Incrementally meet decision-
maker reporting requirements, 
with particular focus on entities 
that require data 
standardization and 
consolidation across 
Components in order to 
achieve FV (including OSD 
level)  

• Expand external reporting via 
single, standardized 
authoritative data source for all 
entities that provide transaction 
level detail to corporate 
environment  

• Incorporate those financial 
management data standard 
elements that have been 
defined (beyond those that are 
needed for posting to USSGL) 
into corporate reporting 
structure  

• Incrementally meet decision-
maker reporting requirements, 
with particular focus on entities 
that require data 
standardization and 
consolidation across 
Components in order to 
achieve FV (including OSD 
level)  

• Expand external reporting via 
single, standardized 
authoritative data source for all 
entities that provide transaction 
level detail to corporate 
environment  

Key Performance Parameters: 

• Report Reliability:  Percent of OSD-level reports that are (a) produced using SFIS-compliant data, (b) 
can be traced in an automated way back to original transactions, and (c) are produced in accordance with 
established deadlines (OSD-level reports include U.S. Treasury Reports and Statements, CFO Financial 
Statements, Office of Management and Budget (OMB) Reports and Schedules, and Other Budget 
Reports) 
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Role of Systems and Initiatives in Achieving Financial Visibility 
Key Systems and Initiatives identified by the FM Support organization play major roles in attaining Financial Visibility.   
The Systems and Initiatives that have been selected satisfied each of the following criteria: 
• Supports one or more of the desired business capability targets in either the 6, 12, and/or 18-month timeframes 
• Transformational in nature 
• Cross-functional and/or cross-Component in nature (i.e., enterprise solutions) 
 
While a number of initiatives may satisfy each of the criteria, the FM Support organization has narrowed the initial list of 
potential initiatives to five in order to ensure adequate and appropriate focus and resource allocation is made that will yield 
the highest likelihood for success.  Including additional initiatives at this time will increase the risk associated with success 
to a point of diminishing returns. 
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Table E6-2 provides a high-level representation of each Enterprise and Component System and Initiative that depicts its 
contribution to achievement of the Business Capability. Additionally, individual profiles are included for each DoD 
Enterprise-level System and Initiative to provide more details on its role.  A discussion of how the DoD Enterprise-level 
System and Initiatives are being addressed by the Components follows these profiles.
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System/Initiative 

How Provides 
or Supports 

Forecast, 
Plan, 

Program, 
and 

Budget 

Manage General 
Ledger 

Manage 
Financial Assets 

& Liabilities 

Managerial 
Accounting

Financial 
Reporting 

Funds Allocation, 
Collection, 
Control & 

Disbursement 

Business Enterprise 
Information Services 
(BEIS) 

EL       

E
n

te
rp

ri
se

 
Sy

st
em

s 

Defense Cash 
Accountability System 
(DCAS) 

EW     
 

(Cash only) 
 

Standard Financial 
Information Structure 
(SFIS)) 

S       

Intragovernmental 
Transaction (IGT) EW  

 
(Intragovernmental 

only) 

 
(Intragovernmental 

only) 
 

 
(Intragovernmental 

only) 

 
(Intragovernmental 

only) 

E
n

te
rp

ri
se

 I
n

it
ia

ti
ve

s 

Program Budget 
Framework (PB 
Framework) 

S       

C
om

p
on

en
t 

Sy
st

em
s Defense Enterprise 

Accounting 
Management System  
(DEAMS-AF) 

AF-wide 
 

 
 

 
 

 
 

 
 

 

 
(except 

Disbursement) 
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System/Initiative 

How Provides 
or Supports 

Forecast, 
Plan, 

Program, 
and 

Budget 

Manage General 
Ledger 

Manage 
Financial Assets 

& Liabilities 

Managerial 
Accounting

Financial 
Reporting 

Funds Allocation, 
Collection, 
Control & 

Disbursement 

Defense Enterprise 
Accounting 
Management System  
(DEAMS- 
USTRANSCOM) 

USTRANSCOM
-wide 

 
 

 
 

 
 

 
 

 
 

 
(except 

Disbursement) 

General Fund 
Enterprise Business 
System (GFEBS)  

Army-wide 
 

 
 

 
 

 
 

 
 

 

 
(except 

Disbursement) 

C
om

p
on

en
t 

Sy
st

em
s 

Non-appropriated 
Funds 
Transformation 
(NAF-T) 

AF-wide 
(NAF) 

 
 

 
    

Enterprise/Component Systems and Initiatives use the following notation: 
• S (DoD Enterprise-wide Standard) – if the primary end product of the System/Initiative is a standard, enter an “S” for How Provides or Supports and enter an “ ” under 

each Business Capability directly supported by the standard 
• EW (DoD Enterprise-wide) – if the System/Initiative provides a homogeneous implementation of the capability to the entire department (one solution that all DoD uses), 

enter “EW” for How Provides or Supports and “ ” for each Business Capability provided 
• EL (Enterprise-level) – if the System/Initiative provides a heterogeneous rollup of information to upper management (one solution that DoD leadership uses), enter “EL” for 

How Provides or Supports and “ ” for each Business Capability provided 
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Enterprise System: Business Enterprise Information Services (BEIS)  

Description and Objective: The Business Enterprise Information Services (BEIS) program will build upon existing infrastructure to provide timely, accurate, 
and reliable business information from across the Department of Defense to support auditable financial statements as well as provide detailed financial 
information visibility for management in support of the warfighter. 
 

Approach:  

• Leverage existing infrastructure that currently provides the desired 
capability but does so only on a limited scale (primarily USSOCOM) 

• This infrastructure includes DCD/DCW, DDRS, and the existing 
financial systems from across the Department 

• Identify initial targets for rapid deployment, (including Dept. of Army 
and TI97 agencies), as well as the expansion of the USSOCOM 
capability to include SFIS compliance 

• Implement SFIS Library as single, authoritative source for SFIS 
values 

• Additional targets will be prioritized for subsequent deployment. BEIS 
will expand on existing DCD functionality to interface, standardize, 
and share data between Finance and Accounting (F&A)/FM systems 
in an SFIS-compliant format 

• This central repository of transaction-level data will then feed DCW, 
which will provide a single point for DoD Enterprise-wide financial 
management reporting and information analysis 

• The DDRS tool will be incorporated into this single solution, which will 
summarize transaction level information from DCW to produce DoD 
financial statements and mandatory budgetary reports 

Benefits: 
• Single source for DoD Enterprise-wide financial visibility yields significantly 

greater access to timely, accurate, and reliable financial information 
• All accounting entries are auditable to source systems and data (audit trails are 

built-in) 
• All transactions are standardized using SFIS for consistency and compliance 

with the USSGL 
• Solution will automatically produce a single trial balance per organization from 

transaction-level data 
• All budget and execution reports and financial statements will be produced from 

the same trial balance, eliminating the possibility of discrepancies 
 
 

6-Month Outcomes/Targets 

• Migrate from Standard Fiscal Code (SFC) to 
SFIS for USSGL required elements 

• Implement SFIS Library as single, authoritative 
source for SFIS values 

• Complete deployments for USSOCOM and 
Dept. of Army General Fund 

• Extend integration between DCW and DDRS 
for financial statement generation (Army) 

• Army Property, Plant, & Equipment (PPE) 
(Capital Assets) 

• USSOCOM solution for TMA & DARPA  
 

12-Month Outcomes/Targets

• Migrate from SFC to SFIS for rest of Phase I 
elements 

• Analyze level of effort to incorporate SFIS 
Phase II 

• Centralized Global Edit Table (CGET) 
• USSOCOM solution for MDA, JCS, DSCA, & 

WHS 
• Additional joint program (Joint Strike Fighter) 
• Extend data processing and “corporate” GL 

posting capability to Marine Corps 

18-Month Outcomes/Targets 

• Implement SFIS Phase II elements 
• Extend data processing and “corporate” GL 

posting capability to additional Component 
(Air Force or Navy) 
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Enterprise System: Defense Cash Accountability System (DCAS)   

Description and Objective: The Defense Cash Accountability System (DCAS) will consolidate disbursements and collections information from a number of 
disparate systems from across the DoD into a single, DoD Enterprise-wide system that provides standardized Treasury reporting and enhanced data integrity. 
 
 

Approach:  

• The Department needs to migrate from producing a number of 
Treasury-mandated reports via numerous disparate systems to a 
single technical environment 

• Specific reports to be produced on a DoD Enterprise-wide basis 
out of DCAS includes: 
- Consolidated Statement of Accountability 
- Statement of Transactions 
- Statement of Interfund Transactions  
- Statement of Differences 
- International Balance of Payments (IBOP) Report 

• Deployment occurs in phases based on location & functionality 
(* = Completed): 

 

Benefits: 
• Standardizes the Treasury reporting process 
• Enables automated Treasury trial balance comparison 
• Yields enhanced timeliness and integrity of data 
• Eliminates numerous cash accountability and Treasury reporting systems that exist 

today throughout the Department 
• Captures and summarizes cash transactions for reporting and reconciliation 
• Provides the detail-level data necessary to support a clean audit opinion 
 
 

6-Month Outcomes/Targets 

• Elimination of FRS (Financial Reporting 
System) 

• Improved Distribution  
 
 

12-Month Outcomes/Targets

• Treasury reporting (Indianapolis, Columbus, 
Denver) 

• Miscellaneous cash system replacements 
• Treasury reconciliation 
• Investigate BEIS as sole source for DCAS data  
 

18-Month Outcomes/Targets 

• Begin implementation of BEIS as sole 
source of DCAS data 

• This effort will eliminate the need for 
numerous interfaces into DCAS as well as 
the need for cross-walks within DCAS 

 

 

Department of Defense Business Transformation  15 September 2005  E-89 



Financial Visibility  Enterprise Transition Plan, Appendix E: Enterprise Transformation Plan Tables 
 

Enterprise Initiative: Standard Financial Information Structure (SFIS) 

Description and Objective: SFIS is a comprehensive data structure that supports information/data requirements for budgeting, financial accounting, 
cost/performance management, and external reporting across the DoD enterprise.  SFIS provides an enterprise-wide standard for categorizing financial 
information along several dimensions to support financial management and reporting functions.  These dimensions include: Appropriation Account, Budget 
Program, Organization, Transaction, Trading Partner, and Cost Accounting information. 

Approach:  

• Complete definition of the 59 Phase I data elements, all of which 
support the generation of financial statements 

• Define specific approach for Category A, B, and C targets for 
deployment of the Phase I data elements: 
- Category ‘A’: Business Feeder Systems (emerging or legacy) 

that include non-accounting systems that generate business 
transactions across DoD 

- Category ‘B’: Legacy Accounting Systems in which direct 
investment is not recommended; rather, an interim approach for 
these systems (which includes mapping and cross walks) is 
preferred 

- Category ‘C’: Target Accounting Systems, including new ERP 
systems, will receive detailed guidance and support for deployment 
of the SFIS elements in these new solutions 

• Provide leadership from FM Support organization for each Category to 
prioritize deployment and assist Components in adoption of  standards 

• Develop processes for the evolution of SFIS including the introduction 
of new elements 

Benefits: 
• Standardizes financial reporting data across DoD 
• Enables decision-makers to efficiently compare similar programs and 

activities across DoD 
• Provides decision-makers the level of detail they require for information 

retrieval and auditability 
• Improves the efficiency of maintaining business systems, thereby reducing 

costly maintenance and translation of non-standard data 
• Links program execution to performance, budgetary resources, and actual 

financial information 
 
 

6-Month Outcomes/Targets 

• Deploy SFIS Phase 1 in BEA 
• Category A: develop detailed change proposals 

for impacted systems, including level of effort, 
resources, and funding 

• Category B: migrate from SFC to SFIS for 
USSGL required elements in BEIS 

• Category C: assist ERP implementation 
blueprinting and integration planning 

• Complete Phase II definitions (focus = cost / 
performance management) 

• Implement single, authoritative source as SFIS 
Library within BEIS 

 

12-Month Outcomes/Targets

• Update BEA (Phase II elements) 
• Category A: assist Components in implementing 

system and process changes for Phase 1 
elements 

• Category B: migrate from SFC to SFIS for rest 
of Phase I elements in BEIS 

• Category C: continue to assist in ERP 
implementation blueprinting and integration 
planning; incorporate Phase II definitions into 
guidance 

• Begin Phase III definitions 
 

18-Month Outcomes/Targets 

• Complete Phase III definitions 01/2008 
• Category A: continue to assist Components 

in implementing system and process 
changes for Phase 1 elements 

• Category B: implement standards for cross-
walks for Phase II within BEIS 

• Category C: continue to assist in ERP 
implementation blueprinting and integration 
planning; incorporate Phase II definitions 
into guidance 
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Enterprise Initiative: Intragovernmental Transactions (IGT)  

Description and Objective: The IGT initiative addresses one of the DoD’s material weaknesses (financial eliminations) by way of standardized, consolidated, 
and integrated processes and system components, as well as provides significantly enhanced visibility into both the buying and selling elements of 
intragovernmental transactions both within the DoD and across the Federal Government. 

Approach:  

• Acknowledge change in approach from short-term, date-driven approach to 
holistic, end-to-end solution. New approach requires significant participation 
from both FM and AT&L to address entire end-to-end process 

• Adopt common processes and standard data for all DoD intragovernmental 
activity 

Phase I (# months): 
• Define problem scope and stratifications of intragovernmental transactions 
• Obtain concurrence across mission areas on process, business rules, data 

elements 
• Confirm system gap analysis work to date in support of future transition 

planning 
• Define end-to-end process for IGT 
• Issue policy letter to establish validated process 
Phase II (# months): 
• Define detailed requirements for IGT program/process for exchange 

transactions 
• Conduct “fast track” analysis of alternatives; Stand up additional teams,  

as required 
• Identify funding needs, sources 
Phase III (# months): 
• Implement preferred alternative identified in Phase II 
• Conduct first eliminations and spend analysis with captured data 
• Submit process for enterprise audit 

Benefits: 
• Provides a centralized capability to render elimination entries for all DoD 

(addresses a material weakness) 
• Provides a standard, DoD-wide capability for creating and routing: 

requisitions, purchase orders, billing, payments, and collections 
associated with IGT 

• Standardized and centralized capability will provide enhanced visibility 
to the IGT lifecycle (i.e., requisition, fulfillment, billing, receipt, payment, 
and collection), thereby yielding more timely and reliable information for 
decision-makers 

 
 

6-Month Outcomes/Targets 

• Define scope and stratifications of IGT 
• Obtain concurrence across mission areas on 

processes, business rules, & data elements 
• Confirm system gap analysis in support of 

future state transition planning 
• Define end-to-end process for IGT  
• IOC 10/2005 

12-Month Outcomes/Targets

• Define detailed requirements for IGT 
program/process for exchange transactions 

• Conduct “fast track” analysis of alternatives 
• Identify funding and resource needs/ sources 
• Begin implementation of to-be state 
 
 

18-Month Outcomes/Targets 

• Continue implementation of to-be state 
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Enterprise Initiative: Program Budget Framework (PB Framework) 

Description and Objective: The Program Budget (PB) Framework provides a foundation for a new program and budget data structure utilizing a common 
language that enables senior level DoD decision makers to weigh options versus resource constraints across a spectrum of challenges. The PB Framework 
consists of a number of related data transparency initiatives that span across all portions of the PPBE process. 
 

Approach:  

• Create enterprise definitions for the four risk quadrants, their 
categories, sub-categories, elements and sub-elements 

• Using Component data structures, determine lowest level of data 
structure in order to correctly assign resources to the 
aforementioned definitions 

• Create enterprise understanding of Component data structures by 
using dimensional modeling techniques 

• Provide enterprise definitions, business rules, and data structures 
to Components for inclusion in system upgrades and new 
procurements 

• Stand up PB Framework in Defense Acquisition University (DAU) 
lab environment 

• Map SFIS into PB Framework 
• Develop a structure that supports the use of native 

Service/Agency data through Common Information Model (CIM) 
• Define authoritative data sources to support net-centric data 

strategy and data transparency 
 
 

Benefits: 
• Facilitates resource tradeoff decisions by presenting issues in a tangible manner 
• Establishes ability to view programs and resources based on the DoD risk 

management framework 
• Enforces “commonality of language” 
• Improved data structure allows for the use of modern technology to make 

information quickly and easily accessible 
• Allows for improvements in program element structure and other resource data 

elements 
 
 

6-Month Outcomes/Targets 

• Services and DLA dimensional models created 
• Business rules for creating an Enterprise 

Project Number (PNO) developed, 10/2005 
• Data structure link to SFIS Phase I determined, 

07/2005 
 
 

12-Month Outcomes/Targets

• Remaining Component dimensional models 
created 

• Determine authoritative resource data sources 
• I&E metrics incorporated into Enterprise 

Resource Data Structure 
 
 

18-Month Outcomes/Targets 

• Continue to determine authoritative resource 
data sources 

• Additional metrics incorporated into 
Enterprise Resource Data Structure 
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Appendix F: Master List of Systems and Initiatives 

This appendix contains a spreadsheet with four tables in individual tabs that lists DoD Enterprise and 
Component business systems and initiatives as follows: 

Table I: Key Systems & Initiatives 

This tab contains the list of DoD Enterprise-level and Component systems supporting BEPs and 
Component Priorities. It contains columns that provide high-level categorization of each system or 
initiative. 

EXAMPLE 

The following chart is a small, representative sample from the Key Systems & Initiatives tab. Most of 
the headings are self-explanatory, except as indicated below. 

 
 
 
 
 
 

DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

1294 Modify ACBIS Army Contracting Business 
Intelligence System Component System AT&L WSLM/MSSM Army Acquisition Visibility

Common Supplier Engagement

126 New CHCS II Composite Health Care System II Enterprise System P&R HRM TMA Personnel Visibility

none New FM SDM Financial Management Service 
Delivery Model Component Initiative Comptroller FM Air Force Financial Visibility

none New RPAR Real Property Acceptance 
Requirements Enterprise Initiative AT&L RPILM OSD Real Property Accountability

 

This column indicates the primary BEP for 
Enterprise Level Systems and Initiatives and 
therefore lists only one.  Component Level 
Systems and Initiatives may list one or more 
BEPs as appropriate. 

 
 
Table II: Other Systems 

This table lists systems that will be part of the target environment but have not been identified as 
transformational programs in the ETP.  The systems listed in this table (a small sample of which appears 
below) come from one of the following sources: 
 

1. FIAR:  Financial Improvement & Audit Readiness Plan 
2. BEA SV-1:  Systems shown as interfaced to DoD Enterprise-level systems in BEA 3.0 
3. Component Transformation Plans:  Other significant systems not previously identified. 
 

The column heading “Identified Source of System Information” lists “FIAR” if the system is from the 
FIAR, “SV-1” if the system is from the BEA 3.0, SV-1, or lists the specific component name if the system is 
from one of the component Transformation Plans. 
 

See page F-2 for a sample of Table II: Other Systems. 
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System Acronym System Name
Identified Source 

of System 
Information

DITPR ID ITMA

AMP Analysis of Mobility Platform USTRANCOM 487 6492
A-PLUS Acquisition Program List Uniform Synopsis SV-1
CA Corporate Applications USTRANCOM 1183 0221
CAB Cargo and Billing System USTRANCOM 374 6485
CAIMS-OSE Conventional Ammunition Integrated Management System FIAR
CCE Coding Compliance Editor FIAR
CDS Centralized Disbursing System FIAR 31 0991

Listing of Systems that are part of the Target Environment that are not DoD Enterprise or Component Priority Programs

 

 

Table III: Using Components - Enterprise 

This table contains a matrix that identifies the primary customers (using components) of each DoD 
Enterprise-level or Enterprise-wide system. The example below is a partial view of the matrix. 
 

Enterprise
Systems

Ameri
ca

n Force
s I

nform
ati

on 

Serv
ice

 (A
FIS)

Defe
nse

 A
dva

nce
d R

es
ea

rch
 

Pro
jec

ts 
Agen

cy
 (D

ARPA)

Defe
nse

 C
ommiss

ary
 A

gen
cy

 

(D
ECA)

Defe
nse

 C
ontra

ct 
Audit A

gen
cy

 

(D
CAA)

Defe
nse

 C
ontra

ct 
Man

ag
em

en
t 

Agen
cy

 (D
CMA)

Defe
nse

 Finan
ce

 an
d A

cc
ountin

g 

Serv
ice

 (D
FAS)

Defe
nse

 In
form

ati
on Sys

tem
s 

Agen
cy

 (D
ISA)

Defe
nse

 In
tel

lig
en

ce
 A

gen
cy

 (D
IA

)

Defe
nse

 Leg
al 

Serv
ice

s A
gen

cy
 

(D
LSA)

Defe
nse

 Logist
ics

 A
gen

cy
 (D

LA)

Defe
nse

 Pris
oner 

of W
ar/

Miss
ing 

Pers
onnel 

Offic
e (

DPMO)

Defe
nse

 Sec
urit

y C
oopera

tio
n 

Agen
cy

 (D
SCA)

Defe
nse

 Sec
urit

y S
erv

ice
 (D

SS)

Defe
nse

 Threa
t R

ed
ucti

on A
gen

cy
 

(D
TRA)

Dep
art

men
t o

f D
efe

nse
 Educa

tio
n 

Acti
vit

y (
DoDEA)

DoD H
uman

 R
es

ource
s A

cti
vit

y 

(D
oDHRA)

Miss
ile

 D
efe

nse
 A

gen
cy

 (M
DA)

Nati
onal 

Im
ag

ery
 an

d M
ap

ping 

Agen
cy

 (N
IM

A)

Nati
onal 

Sec
urit

y A
gen

cy
 (N

SA)

Offic
e o

f E
co

nomic 
Adjustm

e

(O
EA)

Offic
e o

f th
e S

ec
re

Pen
tag

ARM Pilot

ASAS X X

BEIS X X X

BMMP X X X X X X X X X X X X X X X X X X X X X X
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CCR X X X X X X X X X X X X X X X X X X X X X X

X

 
 
 
Table IV: Using Components - Components 

This table contains a similar matrix to that above. It identifies the primary customers (using components) of 
each Component level system. 
 

Component
Systems

Ameri
ca

n Force
s I

nform
ati

on 

Serv
ice

 (A
FIS)

Defe
nse

 A
dva

nce
d R

es
ea

rch
 

Pro
jec

ts 
Agen

cy
 (D

ARPA)

Defe
nse

 C
ommiss

ary
 A

gen
cy

 

(D
ECA)

Defe
nse

 C
ontra

ct 
Audit A

gen
cy

 

(D
CAA)

Defe
nse

 C
ontra

ct 
Man

ag
em

en
t 

Agen
cy

 (D
CMA)

Defe
nse

 Finan
ce

 an
d A

cc
ountin

g 

Serv
ice

 (D
FAS)

Defe
nse

 In
form

ati
on Sys

tem
s 

Agen
cy

 (D
ISA)

Defe
nse

 In
tel

lig
en

ce
 A

gen
cy

 (D
IA

)

Defe
nse

 Leg
al 

Serv
ice

s A
gen

cy
 

(D
LSA)

Defe
nse

 Logist
ics

 A
gen

cy
 (D

LA)

Defe
nse

 Pris
oner 

of W
ar/

Miss
ing 

Pers
onnel 

Offic
e (

DPMO)

Defe
nse

 Sec
urit

y C
oopera

tio
n 

Agen
cy

 (D
SCA)

Defe
nse

 Sec
urit

y S
erv

ice
 (D

SS)

Defe
nse

 Threa
t R

ed
ucti

on A
gen

cy
 

(D
TRA)

Dep
art

men
t o

f D
efe

nse
 Educa

tio
n 

Acti
vit

y (
DoDEA)

DoD H
uman

 R
es

ource
s A

cti
vit

y 

(D
oDHRA)

Miss
ile

 D
efe

nse
 A

gen
cy

 (M
DA)

Nati
onal 

Im
ag

ery
 an

d M
ap

ping 

Agen
cy

 (N
IM

A)

Nati
onal 

Sec
urit

y A
gen

cy
 (N

SA)

Offic
e o

f E
co

nomic 
Adjustm

e

(O
EA)

Offic
e o

f th
e S

ec
re

Pen
tag

o

BSM-ENERGY X X
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CRM X

DEAMS-AF X
DEAMS (USTRANSCOM) X

Disb HPO X X X X X X X X X X X X X X X X X X X X X X
DLA IDE X X X X X X  
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

1294 Modify ACBIS Army Contracting Business 
Intelligence System Component System AT&L WSLM/MSSM Army Acquisition Visibility

Common Supplier Engagement

167 Modify ACES Automated Civil Engineering 
System Component System AT&L RPILM Air Force Real Property Accountability

899 Legacy ADLS Advanced Distributed Learning 
System Component System P&R HRM Air Force Personnel Visibility

none New AFIR&I Air Force Information Reliability & 
Integration Action Plan Component Initiative Comptroller FM Air Force

Financial Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

Real Property Accountability

63 Legacy AFRISS Air Force Recruiter Information 
Support System Component System P&R HRM Air Force Personnel Visibility

617 Modify AIM Acquisition Information 
Management Component System AT&L WSLM/MSSM Army

Financial Visibility
Acquisition Visibility
Personnel Visibility

304 New AIT Automated Identification 
Technology Component Initiative AT&L WSLM/MSSM Navy

Financial Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

none New ARM Pilot Advanced Requirements 
Management Pilot Enterprise Initiative AT&L WSLM/MSSM OSD Common Supplier Engagement

none New ASAS Acquisition Spend Analysis Service Enterprise Initiative AT&L WSLM/MSSM Army Common Supplier Engagement

none New BEIS Business Enterprise Information 
Services Enterprise System Comptroller FM DFAS Financial Visibility

none New BMMP Business Management 
Modernization Program Enterprise Initiative AT&L none identified OSD

Personnel Visibility
Acquisition Visibility

Common Supplier Engagement
Materiel Visibility

Real Property Accountability
Financial Visibility

488 New BSM Business Systems Modernization Component System AT&L WSLM/MSSM DLA
Financial Visibility 

Acquisition Visibility 
Materiel Visibility
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

419 New BSM-ENERGY Business Systems Modernization - 
Energy Component System AT&L WSLM/MSSM DLA

Financial Visibility 
Acquisition Visibility 

Materiel Visibility

869 New CAMS-ME Capital Asset Management System -
Military Equipment Enterprise System AT&L WSLM/MSSM OSD Materiel Visibility

410 Legacy CCR Central Contractor Registration Enterprise System AT&L WSLM/MSSM DISA Common Supplier Engagement

none Modify CC-SF44 Contingency Contracting SF44 Enterprise Initiative AT&L WSLM/MSSM Army Common Supplier Engagement

481 New CFMS Common Food Management 
System Component System AT&L WSLM/MSSM DLA

Financial Visibility 
Acquisition Visibility 

Materiel Visibility

126 New CHCS II Composite Health Care System II Enterprise System P&R HRM TMA Personnel Visibility

413 Modify CPARS Contractor Performance 
Assessment Reporting System Enterprise System AT&L WSLM/MSSM Navy Common Supplier Engagement

1438 New CRM Customer Relationship 
Management Component Initiative AT&L WSLM/MSSM DLA Materiel Visibility

none New DAMIR Defense Acquisition Management 
Information Retrieval Enterprise Initiative AT&L WSLM/MSSM OSD Acquisition Visibility

none Modify DBSE Defense Business Sourcing 
Environment Enterprise Initiative AT&L WSLM/MSSM Army Common Supplier Engagement

8 New DCAS Defense Cash Accountability 
System Enterprise System Comptroller FM DFAS Financial Visibility

91 Modify DCPDS Defense Civilian Personnel Data 
System - Sustainment Enterprise System P&R HRM DHRA Personnel Visibility

465 New DEAMS-AF Defense Enterprise Accounting 
Management System-Air Force Component System Comptroller FM Air Force Financial Visibility

47 New DEAMS 
(USTRANSCOM)

Defense Enterprise Accounting 
Management System 

(USTRANSCOM)
Component System Comptroller FM USTRANSCOM Financial Visibility
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

716 New DIMHRS Defense Integrated Military Human 
Resources System Enterprise System P&R HRM Navy Personnel Visibility

none Modify Disb HPO Disbursing High Performing 
Organization Component Initiative Comptroller FM DFAS Financial Visibility

1440 New DLA IDE Defense Logistics Agency 
Integrated Data Environment Component Initiative AT&L WSLM/MSSM DLA Materiel Visibility

626 New DLS Distributed Learning System Component System P&R HRM Army Personnel Visibility

416 Modify DoD EMALL DoD Electronic Mall Enterprise System AT&L WSLM/MSSM DLA Common Supplier Engagement

279 New DPMS Distribution Planning and 
Management System Component System AT&L WSLM/MSSM DLA Materiel Visibility

125 New DTS Defense Travel System Enterprise System P&R HRM DFAS Personnel Visibility

706 Modify EA-21 Electronic Acquisition (EA)-21 Component Initiative AT&L WSLM/MSSM Navy Acquisition Visibility
Common Supplier Engagement

1117 Modify EBS Enterprise Business System Component System AT&L WSLM/MSSM Air Force

Financial Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

Real Property Accountability

none Modify EC Electronic Commerce Component Initiative Comptroller FM DFAS Financial Visibility

441 New ECSS-IL Expeditionary Combat Support 
System Component System AT&L WSLM/MSSM Air Force

Financial Visibility
Acquisition Visibility

Materiel Visibility
Common Supplier Engagement

418 Modify EDA Electronic Document Access Enterprise System AT&L WSLM/MSSM DISA Common Supplier Engagement
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

169 Modify EESOH-MIS
Enterprise Environmental Safety 
and Occupational Health Mgt Info 

Sys
Component System AT&L RPILM Air Force Real Property Accountability

none not identified ELRV&RR
Environmental Liabilities 

Recognition, Valuation and 
Reporting Requirements

Enterprise Initiative AT&L RPILM OSD Real Property Accountability

none New ELR Enterprise Lean Re-Engineering Component Initiative none identified none identified Air Force Materiel Visibility
Personnel Visibility

83 Modify eMILPO Electronic Military Personnel Office Component System P&R HRM Army Personnel Visibility

none Modify EPLS Excluded Parties Listing System Enterprise System AT&L WSLM/MSSM GSA Common Supplier Engagement

none Modify eSRS Electronic Subcontracting Reporting 
System Enterprise System AT&L WSLM/MSSM SBA Common Supplier Engagement

none New e-STRATS e-Strategic Sourcing Enterprise Initiative AT&L WSLM/MSSM Navy Common Supplier Engagement

477 New ETIMS Enhanced Technical Information 
Management System Component System AT&L WSLM/MSSM Air Force Materiel Visibility

none Modify FBO Federal Business Opportunities Enterprise System AT&L WSLM/MSSM GSA Common Supplier Engagement

1278 New FBS Future Business System Component System AT&L WSLM/MSSM Army Acquisition Visibility

96 New FCP Forward Compatible Payroll Component System P&R HRM DFAS Financial Visibility
Personnel Visibility

596 Modify FCS-ACE Future Combat Systems Advanced 
Collaborative Environment Component System AT&L WSLM/MSSM Army Acquisition Visibility

none New Federal IAE Federal Integrated Acquisition 
Environment Enterprise Initiative AT&L WSLM/MSSM OSD Common Supplier Engagement

none Modify FedReg Federal Agency Registration Enterprise System AT&L WSLM/MSSM DISA Common Supplier Engagement
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

421 Modify FedTeDS Federal Technical Data Solution Enterprise System AT&L WSLM/MSSM DISA Common Supplier Engagement

378 Modify FIRST Financial Information Resource 
System Component System Comptroller FM Air Force Financial Visibility

none New FM SDM Financial Management Service 
Delivery Model Component Initiative Comptroller FM Air Force Financial Visibility

none Modify FPDS-NG Federal Procurement Data System-
Next Generation Enterprise System AT&L WSLM/MSSM GSA Common Supplier Engagement

621 New GCSS-A Global Combat Support System - 
Army Component System AT&L WSLM/MSSM Army Materiel Visibility

303 New GCSS-MC Global Combat Support System - 
Marine Corps Component System NII WSLM/MSSM Navy Materiel Visibility

622 New GFEBS General Fund Enterprise Business 
System Component System Comptroller FM Army Financial Visibility

Real Property Accountability

none not identified HMPC&IMR
Hazardous Materials Process 

Controls & Information Management 
Requirements

Enterprise Initiative AT&L RPILM OSD Real Property Accountability

none New IGT IntraGovernmental Transaction Enterprise Initiative Comptroller FM DFAS Financial Visibility

none New IUID Item Unique Identification Enterprise Initiative AT&L WSLM/MSSM OSD Materiel Visibility

232 New LMP Logistics Modernization Program Component System AT&L WSLM/MSSM Army
Financial Visibility
Materiel Visibility

Common Supplier Engagement

none New MC FII Marine Corps Financial 
Improvement Initiative Component Initiative Comptroller FM Navy

Financial Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

Real Property Accountability

none New MEV Military Equipment Valuation Enterprise Initiative AT&L WSLM/MSSM OSD Materiel Visibility
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

none New MILS to EDI or XML Transition from MILS to EDI or XML Enterprise Initiative AT&L WSLM/MSSM USTRANSCOM Materiel Visibility

468 New MPES-DP Manpower Programming and 
Execution System Component System P&R HRM Air Force Personnel Visibility

820 New NAF-T Non-Appropriated Funds (NAF) 
Transformation Component System Comptroller FM Air Force Financial Visibility

804 Modify Navy Cash Navy Cash Component System Comptroller FM Navy Financial Visibility

802 New Navy ERP Navy Enterprise Resource Planning Component System AT&L WSLM/MSSM Navy

Financial Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

Common Supplier Engagement

717 Modify NMCI Navy Marine Corps Intranet Component Initiative NII none identified Navy

Financail Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

Real Property Accountability
Common Supplier Engagement

299 Legacy NTCSS Navy Tactical Command Support 
System Component System AT&L WSLM/MSSM Navy Materiel Visibility

none Modify ORCA On-Line Representations and 
Certifications Application Enterprise System AT&L WSLM/MSSM DISA Common Supplier Engagement

none New OSMP Operational Support Modernization 
Program Component Initiative none identified none identified Air Force

Financail Visibility
Acquisition Visibility

Materiel Visibility
Personnel Visibility

Real Property Accountability
Common Supplier Engagement

none New P3I Pre-Planned Product Improvement Component Initiative AT&L WSLM/MSSM DLA
Financial Visibility 

Acquisition Visibility 
Materiel Visibility

none New PB Framework Program Budget Framework Enterprise Initiative Comptroller FM OSD Financial Visibility
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

295 New PDMI Product Data Management Initiative Component Initiative AT&L WSLM/MSSM DLA Materiel Visibility

none New Pers Trans Personnel Transformation Component Initiative P&R HRM Air Force Personnel Visibility

none not identified PM&O Program Management and 
Oversight Component Initiative AT&L WSLM/MSSM Air Force Acquisition Visibility

776 Modify PPIRS Past Performance Information 
Retrieval System Enterprise System AT&L WSLM/MSSM Navy Common Supplier Engagement

75 Legacy RCAS Reserve Component Automation 
System Component System P&R HRM Army Personnel Visibility

none New RFID Radio Frequency Identification Enterprise Initiative AT&L WSLM/MSSM OSD Materiel Visibility

482 New RMP Reutilization Modernization Program Component System AT&L WSLM/MSSM DLA Materiel Visibility

none New RPAR Real Property Acceptance 
Requirements Enterprise Initiative AT&L RPILM OSD Real Property Accountability

none New RPIR Real Property Inventory 
Requirements Enterprise Initiative AT&L RPILM OSD Real Property Accountability

none New RPUID Real Property Asset and Site 
Unique Identification Enterprise Initiative AT&L RPILM OSD Real Property Accountability

none New SFIS Standard Financial Information 
Structure Enterprise Initiative Comptroller FM OSD Financial Visibility

none New Sourcing Sourcing Component Initiative AT&L WSLM/MSSM Air Force Common Supplier Engagement

431 Modify SPS Standard Procurement System Enterprise System AT&L WSLM/MSSM Army Common Supplier Engagement

1210 New STEM Science & Technology Enterprise 
Management Component System AT&L WSLM/MSSM Army Acquisition Visibility
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DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

none New Strategic Sourcing Strategic Sourcing Enterprise Initiative AT&L WSLM/MSSM Army Common Supplier Engagement

none New T&E Test and Evaluation Component Initiative AT&L WSLM/MSSM Air Force Acquisition Visibility

233 New TC-AIMS II
Transportation Coordinators' - 

Automated Information for 
Movements System II

Component System AT&L WSLM/MSSM Army Materiel Visibility

none New TFAS Total Force Administration System Component System P&R HRM Navy Acquisition Visibility
Personnel Visibility

832 New USXPORTS US Export Systems Enterprise System AT&L WSLM/MSSM OSD Acquisition Visibility

1213 New VIS Virtual InSight Component System AT&L WSLM/MSSM Army Acquisition Visibility

1202 New VISION ATEC Versatile Information System 
Integrated Online Nationwide Component System AT&L WSLM/MSSM Army Acquisition Visibility

432 Modify WAWF Wide Area Workflow Enterprise System AT&L WSLM/MSSM DISA Common Supplier Engagement

none Modify WDOL Wage Determinations On-Line Enterprise System AT&L WSLM/MSSM DoL Common Supplier Engagement

Department of Defense Business Transformation Table I - Key Systems & Initiatives   15 September 2005  F-10



Enterprise Transition Plan, Appendix F: Master List of Systems and Initiatives

DITPR 
ID

NDAA 
Category

System/ Initiative 
Acronym System / Initiative Name

Transition Level
Enterprise / 
Component

System / 
Initiative

Certification 
Authority Lead CBM Component Business Enterprise Priority

(Primary for Enterprise)

Systems Initiatives Total
Enterprise 23 21 44

Component 37 18 55
Total 60 39 99

Multiple BEP 0 1 1
Personnel Visibility 4 0 4

Acquisition Visibility 1 1 2
Common Supplier Engagement 15 7 22

Materiel Visibility 1 4 5
Real Property Accountability 0 5 5

Financial Visibility 2 3 5
Total 23 21 44

Air Force 11 8 19
Army 14 0 14

DFAS 1 2 3
DLA 5 4 9

Navy 5 4 9
USTRANSCOM 1 0 1

Total 37 18 55
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System Acronym System Name
Identified Source 

of System 
Information

DITPR ID ITMA

AMP Analysis of Mobility Platform USTRANCOM 487 6492
A-PLUS Acquisition Program List Uniform Synopsis SV-1
CA Corporate Applications USTRANCOM 1183 0221
CAB Cargo and Billing System USTRANCOM 374 6485
CAIMS-OSE Conventional Ammunition Integrated Management System FIAR
CARS Consolidated Acquisition Reporting System SV-1 6042
CCE Coding Compliance Editor FIAR
CDS Centralized Disbursing System FIAR 31 0991
CFMS (GFM) CONUS Freight Management System USTRANCOM 355 0467
CUSTOMS Customs/Border USTRANCOM 490 5010
DAMIR Defense Acquisition Management Information Retrieval SV-1
DASHBOARD Navy's Dashboard Database SV-1
DCPS Defense Civilian Pay System FIAR, DFAS 93 0572
DDMS Defense Debt Management System FIAR 32 0579
DOORs Dynamic Object Oriented Requirements System SV-1
DPAS Defense Property Accountability System FIAR 282 0622
DPD-DW Defense Programming Database - Data Warehouse SV-1
DPS Defense Personal Property System USTRANCOM 489 0313
DRAS Defense Retiree and Annuitant Pay System DFAS 98 0623
DSAMS Defense Security Assistance Management Systems SV-1
D-Trade Defense Trade Controls System SV-1
DWAS Defense Working Capital Fund Accounting System FIAR 7 4009
eARMYU Electronic Army University Army 1221
ECASS Export Control Automated Support System SV-1
eHRS Enterprise Human Resources System Army 627 6584
EITDR Enterprise Information Technology Data Repository FIAR

Listing of Systems that are part of the Target Environment that are not DoD Enterprise or Component Priority Programs

Department of Defense Business Transformation Table II - Other Systems  15 September 2005  F-12



Enterprise Transition Plan, Appendix F:  Master List of Systems and Initiatives

System Acronym System Name
Identified Source 

of System 
Information

DITPR ID ITMA

Listing of Systems that are part of the Target Environment that are not DoD Enterprise or Component Priority Programs

ENBOSS Engineering and Base Operations Support System Army
ENTSE Enterprise System Entity SV-1
EXTSE External System Entity SV-1
FMSE Financial Management System Entity SV-1
GATES Global Air Transportation Execution System USTRANCOM 369 0879
GCSS-AF Global Combat Support System-Air Force Air Force 195 5069
HQEIS Headquarters Executive Information System Army
HRMSE Human Resource Management System Entity SV-1
HSMS Hazardous Substance Management System Army 174 0908
IAMD Roadmap V1 Integrated Air and Missile Defense Roadmap V1 System SV-1
IBS Integrated Booking System USTRANCOM 353 0054
ICODES Integrated Computerized Deployment System USTRANCOM 359 0055
IEIS Information System Army
IFS Integrated Facilities System FIAR, Army 175 1924
IMS-A Installation Management Systems - Army Army 172 5046
iPERMS Interactive Personnel Electronic Records Management System Army 1289
IRRIS Intelligent Road/Rail Information Server USTRANCOM 357 6535
JFAST Joint Flow and Analysis System for Transportation USTRANCOM 376 6492
MAARS Marine Ammunition Accounting and Reporting System FIAR
MCTFS Marine Corps Total Force System FIAR, DFAS 139 1154
MIRS MEPCOM Integrated Resource System Army 81 1191
MMT Matrix Mapping Tool SV-1
MOCAS Mechanization of Contract Administration Services FIAR 423 1171
MSSMSE Materiel Supply and Service Management System Entity SV-1
MSTPO Milpay Systems Transition Program Office DFAS 103 8428
Multi CBMSE Multi Core Business Mission System Entity SV-1
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System Acronym System Name
Identified Source 

of System 
Information

DITPR ID ITMA

Listing of Systems that are part of the Target Environment that are not DoD Enterprise or Component Priority Programs

ODS Operational Data Store FIAR 13 8202
PowerTrack PowerTrack FIAR 497 5006
PRIDE Planning Resource for Infrastructure Development and Execution Army 1253
PRPS Purchase Request Process System Air Force 443 8126
PSD Personnel Service Delivery Air Force 453 0421
RCPS Regionalization of Civilian Personnel Support Air Force 459 4065
RFMIS Recruiting Faculties Management Information System Army
RPILMSE Real Property and Installation Lifecycle Management System Entity SV-1
SMART System Monitoring and Reporting Tool SV-1
SMAS Standard Material Accounting System FIAR 24 1788
TFMS-M Transportation Financial Management System-MTMC FIAR 217 6953
UBANGS User Based Army National Guard System Army
WPS Worldwide Port System USTRANCOM 259 2076
WSLMSE Weapon System Lifecycle management Entity SV-1
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ASAS X X X X X X X

BEIS X X X X X X X X

BMMP X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

CAMS-ME X X X X X X X

CCR X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

CC-SF44 X

CHCS II X X X X

CPARS X X X X X X X X X X X X X X X X

DAMIR X X X X X X X X X X

DBSE

DCAS X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

DCPDS X X X X X X X X X X X X X X X X X X X X X X X X X X X

DIMHRS X X X X X X X X X X X X X X X X X

DoD EMALL X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

DTS X X X X X X X X

EDA X X X X X X X X X X X X X X X X X X X X X X X X

ELI&VR X X X X X X X X X

EPLS X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

eSRS

e-STRATS X

FBO X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

Federal IAE

FedReg X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

FedTeDS X X X X

FPDS-NG X X

HMPC&IMR X X X X X X X X X X X

IGT X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

IUID X X X X X X X X X X X X X X X X X X X X

MEV X X X X X X X

MILS to EDI or XML X X X X X X X X X X

ORCA X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

PBFramework

PPIRS X X X X X X X X X X X X X X X X X X X X X

RFID X X X X X X X

RPAR X X X X X

RPIR X X X X X

RPUID X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

SFIS

SPS X X X X X X X X X X X X X X X

Strategic Sourcing

USXPORTS X X X X

WAWF X X X X X X X X X X X X X

WDOL X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
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ACBIS X X X X
ACES X
ADLS X
AFIR&I X
AFRISS X

AIM X X X X X X X X X X
AIT

BSM X X X X X X
BSM-ENERGY X X X X X X

CFMS X X X X X
CRM X

DEAMS-AF X X X
DEAMS (USTRANSCOM) X X X

Disb HPO X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
DLA IDE X X X X X X X X X X X X

DLS X X X X X
DPMS X X X X X
EA-21 X X X
EBS X
EC X

ECSS-IL X X
EESOH-MIS X

ELR X
eMILPO X
ETIMS X
FBS X X X X X X X X X X X X
FCP X X X X X X X

FCS-ACE X X X X X X X X X X X
FIRST X

FM SDM X
GCSS-A X

GCSS-MC X
GFEBS X X

LMP X
MC FII X

MPES-DP X X X X X X X X X
NAF-T X

Navy Cash X X
Navy ERP X X

NMCI X X
NTCSS X X
OSMP X

P3I X X X X X X
PDMI X X X X X

Pers Trans X
PM&O X
RCAS X
RMP X

Sourcing X
STEM X X X X
T&E X

TC-AIMS II X X X X X
TFAS X
VIS X X X X

VISION X
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Appendix G: System Migration Diagrams 

The System Migration Diagrams are fishbone diagrams – sets of figures that graphically reflect the 
migration of legacy systems along with the key milestones of the target system. These diagrams 
comprise the graphical depiction of the System Evolution Description (SV-8). Each figure shows one 
target system, all the legacy systems migrating to it with migration dates, and key milestones for the 
target system. Each figure is annotated with five characteristics of a system: 

• Program Level: Indicates the program management level of the target system (DoD Enterprise 
or Component) 

• BEPs: The Business Enterprise Priorities addressed by this system  
• Certification Authority: The lead Certification Authority for investment review of this system 
• Lead CBM: The lead Core Business Mission for this system 
• Component: The Military Service, Defense Agency, or Field Activity managing the system 
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Milestone A
04/2003

FOC
04/2011

Milestone B 
08/2004

Milestone C
03/2007

CFMS
Common Food Management 

System

AFMIS

CFS

NFMIS

MCFMIS

03/2006-01/2009

FSM afloat
06/2006-04/2011

IOC
08/2006

Phase ‘A’ AoA 
01/2004

Phase ‘B’ AoA 
09/2006

Program Level: Component System
BEPs: Financial Visibility

Acquisition Visibility
Materiel Visibility

Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  DLA

STORES NT 04/2004-04/2005
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CHCS II
Composite Health Care System II

IOC
09/2004

FOC
12/2006

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:  HRM
Component:  TMA

CHCS 01/2004 – 09/2011

CIW

PHCA

01/2004 – 5/2005

01/2004 – 03/2005

SRTS I 07/2005 – 06/2007

CIS 10/2009 – 09/2011

Block 1

Block 2

Block 3

FDDR
11/2003

Milestone C
01/2003

Milestone B 
01/2003

FOC
03/2008

Initial FDDR
05/2005

Milestone A 
01/2003

Milestone B
03/2006

Milestone C
09/2007

FOC
09/2011

Initial FDDR
& FDDR, Rel. 2

03/2008

FDDR, Rel. 4
09/2009

FDDR, Rel. 3
12/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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CPARS
Contractor Performance 

Assessment Reporting System

Delivery of CPARS PPIMS 
Transition Plan; Obtain DoD 

level Program Funding 
(include FPDS-NG 

Interface); Obtain DoD 
PPIMS Trans. Funding; DoD 

as Centralized CPARS 
Funding Sponsor

09/2005

Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  Navy

PPIMS
12/2004 - 09/2006

CCASS
ACASS 11/2004 - 09/2005

ACASS/CCASS 
Transition MOA & 
Transition Funding

11/2004

ACASS/CCASS 
Implementation & 

CPARS new release
10/2005

FPDS-NG 
Interface
06/2006 ACASS/CCASS/CPARS Quarterly 

Release & PPIMS Transition 
Complete & CPARS Joint 

Requirements Board Stand Up
09/2006

ACASS/CCAS
S Policy Guide

01/2006

DFARS Change: CPARS 
Single DoD PPI Collection 

System & PPIRS Single DoD 
PPI Retrieval System; Single 

DoD CPARS Guide
10/2006
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Program Level: Enterprise System
Primary BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  DFAS

DCAS
Defense Cash

Accountability System

FOC
09/2007

Milestone C
03/2006

IOC;
Phase 3 –

FRS Elimination
02/2006

CHOOSE CRS DCMS DFRRS
DIT DRO FOS IBOP
MAFR NPPI RECERT SABRS (E&C)
SAMS SORS TBO WYPC
XDISB

09/2007

UTP TBD

Phase 2 –
Treasury Reporting

(CL/KC)
04/2003

FRS ACCTG

HQARS

02/2006

03/2006
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DCPDS
Defense Civilian Personnel Data

System - Sustainment

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  DHRA

DCPDS is the Department's enterprise capability for civilian HRM.

DCPDS achieved Milestone III on March 22, 2002 and reached full operating capability on September 
27, 2002.  DCPDS was web-enabled in 2003.  In addition, development and testing processes were 
completed in April 2004 for Public Key Enabling (PKE) by the DoD Joint Interoperability Test 
Command (JITC) and all tests were passed for full certification. Final test results and formal 
certification of  DCPDS, the first DoD enterprise-wide entity to be PKE certified, were received on 
June 30, 2004.  PKE will be utilized for identification and authentication of authorized users.  

Certify Compliance
to Policy
09/2004

No Legacy Systems Identified
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DEAMS-AF
Defense Enterprise Accounting
Management System-Air Force

Program Level: Component System
BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  Air Force

GAFS

Complete
AoA

01/2005
Milestone A

04/2005

GAFS-R

FMS

TFMS-M

09/2007

03/2009

CPAS

Increment 2 
USAF

ASIFICS
10/2006

ABSS

09/2010

09/2010

Increment 1 
USTRANSCOM

Milestone B
01/2007

IOC;
Milestone C

09/2007

FOC
02/2008

Milestone A
01/2007

Milestone B
02/2008

IOC;
Milestone C

03/2009

BARS

IAPS

12/2004

09/2010
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GAFS

Complete
AoA

01/2005
Milestone A

04/2005

GAFS-R

FMS

TFMS-M

09/2007

03/2009

CPAS

Increment 2 
USAF

ASIFICS
10/2006

ABSS

09/2010

09/2010

Increment 1 
USTRANSCOM

Milestone B
01/2007

IOC;
Milestone C

09/2007

FOC
02/2008

Milestone A
01/2007

Milestone B
02/2008

IOC;
Milestone C

03/2009

BARS

IAPS

12/2004

09/2010

DEAMS-
USTRANSCOM

Defense Enterprise Accounting
Management System (USTRANSCOM)

Program Level: Component System
BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  USTRANSCOM
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FY03 FY04 FY05 FY06 FY07 FY08                 FY09                 FY10

DIMHRS
Defense Integrated Military 
Human Resources System

DCIPS IMAPMIS NES NMPDS NMPDS-AMSAS NMPDS-DMRS NMPDS-EAIS

NMPDS-EDPROJ II NMPDS-EDVR NMPDS-EPRES NMPDS-FSSS NMPDS-JASS NMPDS-LOOMIS

NMPDS-NAVACTSTAT NMPDS-NMPE NMPDS-OAIS II NMPDS-ODIS NMPDS-ODMS NMPDS-OISS

NMPDS-ORGSUPPNMPDS-TADTRACK NMPDS-TASM NOWS NSIPS OLDS OPINS

RHS SAM UD/MIPS

AGRMIS AGRMIS-INFORMIX    AORS APAS-E ARACMIS ASK CAR COMM-CD DAMIS-FS

DAMIS-HQ EBM EDAS EDMIS EDTM eMILPO EPM ERS ICDT

INPROC/OUTPROC/RUU ITAPDB IWS-2XC IWS-ACT IWS-AFS IWS-AGR/Calvin IWS-CEP IWS-CFP

IWS-COM IWS-EBS IWS-INT IWS-PIC IWS-PNS IWS-RCCS IWS-SMS IWS-SMS-CASES

IWS-SMSV-PERMS-I IWS-SMSV-ROTCAM IWS-SMSV-SGLI IWS-SMSV-SPA IWS-SMSV-STS IWS-SMSV-TTADS

IWS-SOQ IWS-SPS IWS-TAM JUSTIS KEYSTONE-KEYVIEW-CS KEYSTONE-RETAIN-CS MBIS

MGIB MOBLAS MOBPERS ODS OOR PDCAPS PEPDUS PERSLOC PERSTEMPO

PIM PRMS QMP-CS RDMS RDMS-Suite RECBASS-R RIS RLAS ROAMS

RPAM RPAS RRS RSAS/RCCPDS RSDQ RVPS SEPM SIDPERS-ARNGSLO

SMS SRB SRT TAPDB-AE TAPDB-AO TAPDB-ARNG TAPDB-R TDRL (AR) TOPMIS

TOPMIS II TOPTUS TPS TRANSPROC UPDB (USAREUR) UPDB-Assignments UPDB-CPAS UPDB-CPF

UPDB-FSTE-2 UPDB-Locator UPDB-Personnel Detachment UPDB-Retention UPDB-S-Gate UPDB-Soldiers’ Page UPDP-Sponsorship

UPDB-Sponsorship Training UPDB-Strength Management UPDB-TCS UPDB-TRACS WWL ZIP-GLC

10/2006

01/2007

Milestone C
01/2006

AMIS AMIS(J011) IMPS/IAOS/BWCO

MiLPDS PC-III TMTS vMPF

05/2007

IOC
03/2007

Milestone A
06/2004

Milestone B
03/2005

Certify Compliance
to Policy
04/2003

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Navy

Army Systems

AF Systems

DJMS-AC DJMS-RC DMO FCP
MCTFS-P MYPAY UIC UMIDS

DFAS Systems

Navy/MC Systems 05/2007

FOC
07/2008

Air Force
Deployment

07/2007
Navy

Marine Corp
Deployment

12/2007

The DIMHRS program is being re-baselined
and as a result the dates may change.
Any changes will be incorporated in the next 
version of the ETP.
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Incr 4
Milestone C;

FRP
12/2007

DLS
Distributed Learning System

Program Level: Component System
BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Army

AIMS-PC
TREDS-R

12/2004-12/2007

Incr 4
Milestone A
Milestone B

09/2004Incr 4

Incr 2 Incr 2
FOC

09/2005

Incr 3

Incr 3
Milestone C

09/2004

Incr 3
IOC

12/2004

Incr 3
FOC

12/2007

Incr 4
Req.

Analysis
06/2005

Incr 4
SDD

07/2006

Incr 4
Contract
Award

04/2006

Incr 4
DT&E

01/2007

Incr 4
IOC

06/2007

Incr 4
OT&E

07/2007

Incr 4
Fielding
01/2008

Incr 4
FOC

09/2010
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DoD EMALL
DoD Electronic Mall

Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  DLA

Achieved FOC 11/2002

EMALL v6.1
Improvements to

DLA orders
01/2006

EMALL v6.0
Website Overhaul;

Consolidation into one
physical location;

User Interface Enhancements
10/2005

No Legacy Systems Identified
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DPMS
Distribution Planning and 

Management System

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   DLA

Complete
AoA

03/2004

No Legacy Systems Identified

Milestone C;
IOC 

05/2004

Milestone C;
Additional Enhancements

05/2005

Integration
Contract
Award

08/2003

1st Destination 
Optimization

BSM 
Integration

Reverse 
Logistics

Milestone C;
Additional Enhancements

08/2005

Milestone C;
FOC

06/2006

2nd Destination 
Optimization
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DTS
Defense Travel System

ATOS CTS DTOS ETS

FAST GAFS-DTS MSC-T&T MTS

PDA PRODS RATS ROWS

RTS TMP TR UFTS/4001

ULNATIS

AGTR 2002
10/200505/2004 – 05/2005

TRAVEL
3/2005 09/2006

IOC;
IOC for process

12/2003

FOC;
Plan Organizational

& Role Change;
Execute Org & Role Change;

Train Personnel 
09/2006

Milestone C
10/2003

GENUS   NEAMIS   
ORDER WRITER TBD

IATS

09/2006

WINATOS

TOPS

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  DFAS

9/2005
FOC for process;

Process Design Test
& Integration 

09/2006

DFAS-OW 09/2007

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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EBS
Enterprise Business System

Program Level: Component System
BEPs:  Financial Visibility  

Acquisition Visibility
Materiel Visibility
Personnel Visibility
Real Property Accountability

Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:  Air Force

IOC 
04/2004

FOC 
09/2008

Est. EDM
infrastructure

07/2005

CWE Rollout
To AFRL 
02/2006

Ent. Plng
& Pgmg Syst

08/2006

COTS S&T
Project Portfolio

Mgt Sys 
02/2007

APDP Tracking C2S2
G2 HE-PERS
HR2K HR-DEVS
LMS Mentoring

IR&D
PA Database
Tech Connect
Vocus

Agreements DiDS
HWIS Jiffy
Oz-SPA PR-w Contrak
Web Project Room WURMS

HQ P&P
RCDB
Warfighter

DTTIS
PTI

08/2005

02/2006

10/2006

01/2007

03/2007
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Milestone A 
08/2005

Milestone B 
12/2007

Milestone C 
10/2008

AIRCAT
CARS
DMAPS
EMOC
IMDB
KDSS
LDM
Material

Migrate 09/2013

AFERS
AFPS
ALMSS
ALSDS
ASMS
BASES
BITS IBRC
CAMS-FM/G081
CANS
CAS
CAS 1.0
CCS
CEMS
DMCODB
DMSI
EPS
EXPRESS
FEM
GIMMS
IES

IIMS
ILS-S

IMACS
IMDS-IL
IMWRP
ITS (2)

JOPMS   
LDMS
LIAMS

MABSM
MCIP(D035W)

MCPS
MICAP
MISTR
MPE
MPS

MRDCS
MWPCS

Ogden PDMSS WEB
PACSS/QIMSS

Migrate 09/2011

CD
PAMS
TAS
WMER

A&S
ABS
AFEMS
AMMO-WEB
API
ATOMS
ATOS
C2Remedy
CAS-A
CIDS
CITOMS
CMOS
COINS 
CPPM
CSIS
DMMSS
DRIS

EIP(D200C)
FAS

FIABS
Form196

FSS
GFMTR
HMMS
I&SSS

ICBM MDC
ICS
IDIM
ILDS
IMCS

INSTOR
LMDS
MFRS
MICAS
MIICS

Program Level: Component System
BEPs: Financial Visibility

Acquisition Visibility
Materiel Visibility
Common Supplier Engagement

Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  Air Force

ECSS-IL
Expeditionary Combat Support System

IOC
03/2011

APS
ASSAT
CERC
COPA
IMMP

IRD
MWMS
OWRMR
RFM
RIS

RSSP DE
SIRS
TABBS
WAPDS

09/2009

09/2008

MIIDB
MWAS
PIECS
PRPS-AFMC
REALM H
RIID
RMS
RSSL
SACS
SATODS(W00
2)
SATS
SCCOP
SIS
SSSC
TRACKER
WARRS
WRCTOR

PCMS (2)
PDMSS
PDMSS WEB
POMX
PPAS
PRS
PWPS
RAM
RAMP
RAMPOD
RCAS
REALM G
SAM
SAV
SBSS/ILS-S
SCS
SNUD
SSRAC
TSC
WSMIS

MERLIN
ORA
PADS
RAM/TMRS
REMIS
SAMS
TF39 CWA 

09/2010
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Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:  DISA

EDA
Electronic Document Access

05/2005 - 04/2006
NAFI

Release 6.2
Ability to receive contracts

data from SPS for 
prepopulation of 

Wide Area Workflow
05/2005

Release of EDA,
merging capabilities and users

from EDA and NAFI
04/2006

EDA upgrade to 
Oracle 10g database

and application server (AIS)
12/2005
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Program Level: Component System
BEP: Real Property Accountability
Certification Authority:    AT&L
Lead CBM:   RPILM
Component:  Air Force

ENTRAC

HMMS (AF Use)

WITS

HOMER

AF-EMIS

SMART

06/2005 - 12/2007

09/2005 - 09/2007

06/2005 - 09/2007

06/2005 - 12/2006

AirCop

APIMS

AQUTS

08/2006 - 11/2006

HAZCOM
09/2005 - 09/2006

AFRIMS 01/2006 - 03/2006

Version 1.1
(Hazmat)

FOC 
06/2005

Version 1.2 
(Cleanup)

FOC 
12/2005

Version 1.3 
(HazWaste)

FOC 
09/2006 Version 1.4 

(Air) APIMS Rpl
FOC 01/2007

EESOH-MIS
Enterprise Environmental Safety and 

Occupational Health Mgt Info Sys

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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eMILPO
Electronic Military Personnel Office

No Legacy Systems Identified

Program Level:  Component System
BEP:  Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Army

FOC 
08/2003
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EPLS
Excluded Parties List System

No Legacy Systems Identified

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  GSA

Achievement of initial
and final policy 
implementation

01/2005

Initiate redesign
efforts

06/2005
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eSRS
Electronic Subcontract Reporting 

System

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   SBA

Development
IOC

08/2005

Pilot Development
09/2005

DoD Deployment
04/2006

Development FOC
FAR Changes Finalized

10/2005

IOC
05/2005

OMB Guidance
Published
03/2005

No Legacy Systems Identified
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ETIMS
Enhanced Technical Information 

Management System

Program Level:  Component System
BEP:   Material Visibility
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   Air Force

ATIMS CARDFILE
CTOR ETOMS
LIMITS TDMS
TODS

08/2008 - 10/2008

ATOS/DLDSS
PTOWS

08/2008 - 09/2009

GEORGE
IDM

IDTOD
SATODS

09/2009 - 09/2009

AFTOX ATOMS
E847 LDBMS
TOMART TOMCOP

04/2006 - 10/2006

Spiral 1
Complete AoA

06/2005

Spiral 1
Milestone B

11/2005

Spiral 1
Milestone C & IOC

04/2006

Deploy
Spiral 1
10/2006

Spiral 1

Spiral 2
requirements 
and design 

02/2007

Spiral 2
Development,

Test and 
Deployment

10/2008Spiral 2

Spiral 3
FOC;

Development, 
Test 

& Deployment
09/2009

Spiral 3

JCALS
04/2006 - 10/2008

Spiral 3
Requirement &

Design
06/2008

Spiral 3
Sustainment

03/2010
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FBO 
Federal Business Opportunities

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   GSA

Award of FBO Recompete
06/2005

Commerce Business Daily Online
01/2003
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FBS
Future Business System

FBS
Previously called the Advanced

Collaboration Environment (ACE)

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   Army

06/2008-06/2011

Incr1
MS A 

12/2005

Incr1
MS B;

Dev Ref Arch.
04/2007

Incr1
Eval of

Candidate 
Apps 

10/2007

Incr1
MS C 

06/2008

FCS-ACE
Future Combat Systems Advanced 

Collaborative Environment

FCS ACE Technology Transfer into ACE/FBS

Tier 4 Systems AANDI
Army Acquisition Business 
System Neck-Down Initiative

Increment 1

Merge Core Tier 4 Systems into FBS

Retire Tier 4 Systems as FBS capabilities enable

Incr1
IOC 

01/2009

Incr1
Est Army FBS
Governance

Org & Processes 
06/2005

Incr1
Tech Prototyping

& Component
Int. Readiness &
Benefits Assess. 

12/2006

Incr1
Army FBS

Enable 3 Key COI 
08/2006

Increment 2 Incr2
MS B 

06/2008

Incr2
MS C 

06/2009

Incr2
IOC 

01/2010

Incr3
MS B 

06/2009

Incr3
MS C 

06/2010

Incr3
IOC 

01/2011

Incr4
MS B 

06/2010

Incr4
MS C 

06/2011

Incr4
IOC 

01/2012

Incr5
MS B 

06/2011

Incr5
MS C 

06/2012

Incr5
IOC 

01/2013

Increment 3

Increment 4

Increment 5

AIM
VIS

ACBIS
VISION

ACE

STEM

06/2009-06/2012

06/2010-06/2013

TBD

Incr1
FOC 

01/2014
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FCP
Forward Compatible Payroll

Program Level: Component System
BEPs:    Financial Visibility

Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  DFAS

DJMS-AC

DJMS-RC

AoA
01/2003

Milestone B
01/2004

Milestone C;
IOC

02/2006
FOC

10/2006

04/2006-04/2007
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FCS-ACE
Future Combat Systems Advanced 

Collaborative Environment

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:    WSLM/MSSM
Component:   Army

Milestone B;
Contract Award

(Initial Production)
05/2003

Blockpoint 18: 
Capabilities deployed 

For FCS IPR2 
03/2005

No Legacy Systems Identified

Blockpoint 19
04/2005

Blockpoint 20
06/2005

Blockpoint 21: Capabilities
deployed for
FCS SoSFR

08/2005

Blockpoint 22
10/2005

Blockpoint 1-17: Capabilities
deployed with FCS ACE
to support FCS program

02/2005
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FedReg
Federal Agency Registration

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   DISA

IOC
01/2003

DoD Begins
Transition
09/2005

Inclusion of 
Fiscal Station Number (FSN)

data element
08/2005

DoD uses FedReg
as authoritative source 
of intra-governmental

buyer/seller info
09/2006

Achievement of initial
Policy Implementation

10/2003

No Legacy Systems Identified
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FedTeDS
Federal Technical Data Solution

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   DISA

FedTeDS Coop Site
12/2005

Expected Approval
of FAR Case

10/2005
FOC

03/2003

No Legacy Systems Identified
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FIRST
Financial Information Resource System

Program Level:  Component System
BEP:    Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  Air Force

Milestone C
05/2007

IOC
09/2007

FOC
09/2010

ABIDES

ABSS

CBAS II

CMS

OARS

MicroBAS

PBAS

01/2005-12/2005

11/2005-12/2005

11/2005-05/2006

09/2006-03/2007

12/2006-03/2009

09/2007-07/2008

09/2010-09/2011

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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FPDS-NG
Federal Procurement Data

System-Next Generation

FPDS TBD

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   GSA

Full Deployment of 
machine-to-machine 
capability within DoD

10/2006
Finalize 

FAR Changes
09/2005

FOC (for process);
DFARS/PGI changes 

finalized for new 
NG capabilities

10/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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GCSS-A
Global Combat Support

System - Army

PBUSE

SAAS-MOD

SAMS-1 Rehost

SARSS 1(I)

SARSS 2AC/2B

SARSS-2AD

SPBS-R

ULLS-A

ULLS-G

ULLS-S4

10/2007 – 4/2010

Milestone B
12/2005

Milestone C
08/2007

IOC
09/2007

FOC
03/2010

Program Level:  Component System
BEP:   Materiel Visibility
Certification Authority:   AT&L
Lead CBM:    WSLM/MSSM
Component:   Army

Complete
AoA

03/2003

Increment 1

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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06/2007 – 03/2008

GCSS-MC
Global Combat Support System –

Marine Corps

Milestone A
07/2004

Milestone B
11/2005

Milestone C
05/2007

FOC
03/2008

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:  NII
Lead CBM:   WSLM/MSSM
Component:  Navy

IOC
11/2007

ATLASS I

MIMMS

PC MIMM

SASSY

LCM Block 1

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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GFEBS
General Fund Enterprise

Business System

01/2009 – 06/2010

8/2009 – 6/2010

Milestone A
06/2005

Milestone B
01/2007

Complete
AoA

10/2004

Program Level:  Component System

BEPs:  Financial Visibility

Real Property Accountability

Certification Authority:  Comptroller

Lead CBM:  FM

Component:  Army

FOC
04/2010

Milestone C
06/2008

ATLAS DARS

DbCAS/ WebCAS DJAS

Fadtool FMIS MEDCOM

GTS IPAC Wizard

ISB

MS Access data conversion database

One-Pay STANFINS

AORS ARCS

ASK-FM AVPRAT

CAMS-ME CAPS

CRP ODS

OLRV On-Base

PARSS RSBUX

SCRT SLAD

SOMARDS VPIS

IOC
11/2007

Milestone B2
10/2008

Milestone C2
02/2009

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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LMP
Logistics Modernization Program

07/2003 - 07/2007

CCSS

SDS

Program Level:  Component System
BEPs: Financial Visibility

Materiel Visibility
Common Supplier Engagement

Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army

Complete Financial 
Management 

Review
05/2006

3rd Deployment 
Go Live
07/2007

2nd Deployment 
Go Live
07/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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MPES-DP
Manpower Programming and Execution 

System

Program Level:  Component System
BEP:  Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:   Air Force

MDS
03/2005 – 04/2005

FOC 
05/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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NAF-T
Non-Appropriated Funds (NAF) 

Transformation

Ph 1
MS A 

12/2003

Program Level:  Component System
BEP:  Financial Visibility
Certification Authority:  Comptroller
Lead CBM:  FM
Component:  Air Force

NAFMIL
FAS

Ph 1
MS B 

03/2005

Ph 1
MS C 

06/2005

12/2005 - 11/2008

Ph 1
IOC and 

Initial Policy 
Implement. 

12/2005

Ph 1
FOC; Final 

Policy 
Implement.

09/2008

Ph 1
ACQ. of 
COTS 

Solution 
03/2004

Ph 1
Stand up 
Shared 
Service 
Center

07/2004

Ph 1
Shared Service 

Center Fully 
Operational

02/2008

Ph 1
Interface current 

standard AF 
Services POS systems

to COTS; 
Interface w/ IBPS; 

Interface w/ DCPDS 
09/2005

Ph 1
Enterprise

PfM
09/2003

Ph 1
Transition

Plan
06/2004

Ph 1
Business 
Process
Re-eng. 
10/2005

Ph 1
Informed Decision 

Making Capabilities; 
Global Services; 

Agile Combat Support; 
Lean business/info 

processing
10/2008Phase 1

Phase 2/3/4

Ph 2
MS C 

06/2005
Ph 2
FOC;

Final Policy 
Implementation;
Enterprise PfM;

Informed Decision-
Making Capabilities; 

Global Services; 
Agile Combat Support; 

Lean business/
information processing

09/2010

Ph 2
Business Process
Re-engineering;

Initial Policy 
Implementation 

03/2007

Ph 2/3/4
Enterprise-wide

domain architecture
study 

03/2007

Ph 1
Ent.-wide
Domain 

Architecture
Study 

06/2003

Ph 2/3/4
Business 

Case 
09/2006

Ph 2
Transition

Plan
06/2007

Ph 3
Business 
Process

Re-engineering;
Initial Policy 

Implementation 
09/2009

Ph 3
Transition

Plan
06/2009

Ph 4
Business Process
Re-engineering;

Initial Policy
Implementation 

09/2010

Ph 4
Transition

Plan
06/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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NAVY CASH
Navy Cash

Milestone C
06/2003

Program Level:  Component System
BEP:  Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:   Navy

ATMS-AT-SEA

FOC 
10/2008

IOC
01/2004

01/2004 – 10/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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Program Level: Component System
BEPs: Financial Visibility

Acquisition Visibility
Materiel Visibility
Personnel Visibility
Common Supplier Engagement

Certification Authority: AT&L
Lead CBM: WSLM/MSSM
Component: Navy

NAVY ERP
Navy Enterprise Resource Planning

FRM Rel
MS A, B
08/2004

FRM Rel
MS C; Begin 

Echelon I Depl.; 
Begin Reg. 

Maint. Ctr. Depl.;
Retire NEMAIS 

Pilot;
09/2006

FRM Rel
IOC

10/2006

09/2005

09/2006

09/2007

09/2009

4 Systems Migrating
09/2010

78 Systems Migrating

09/2008
24 Systems Migrating

15 Systems Migrating

4 Systems Migrating

2 Systems Migrating

09/2011
151 Systems Migrating

Financial & Regional 
Maintenance Release (FRM Rel)

Wholesale Supply Release (WS Rel)

Regional Supply Release (RS Rel)

FRM Rel
Begin Echelon II

Hqtr Depl.;
Begin Warfare 

Ctr Depl.
10/2007

FRM Rel
Retire

SMART
Pilot

09/2005

FRM Rel
Retire

SIGMA &
CABRILLO

Pilots
09/2007

WS Rel
IOC;

Begin Inv. 
Ctrl. Point

Deployments
07/2007

WS Rel
FOC

09/2007

RS Rel
IOC;

Begin Fleet
Reg. Supply

Centers
08/2008

RS Rel
FOC

09/2008

FRM Rel

WS Rel

RS Rel

FRM Rel
FOC

12/2011

Note:  For a listing of specific systems migrating, see 
Appendix H: System Migration Summary Spreadsheets

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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NTCSS
Navy Tactical Command Support System

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   Navy

No Legacy Systems Identified

All Key Milestones occurred

Prior to FY 2003 

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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ORCA
On-Line Representations and 

Certifications Application

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   DISA

FAR Changes Finalized
01/2005

Include DFARS 
(DoD-level) data elements;
Provide XML interface to 

perform data search and extracts
09/2006

DLA complete deployment
12/2006

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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PPIRS
Past Performance Information 

Retrieval System

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Navy

Deploy DoD PPIRS-
SR Capability

09/2006
PPIRS-SR Pilot 

Completion
09/2005

Develop DoD 
PPIRS-SR Pilot

03/2006

ABVS

RYG

TBD

PPIRS-SR DoD Directive; DoD as 
Centralized Funding Sponsor; 
PPIRS-SR Joint Requirements 

Board Stand Up
10/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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RCAS
Reserve Component Automation System

Program Level:  Component System
BEP:   Personnel Visibility
Certification Authority:   P&R
Lead CBM:   HRM
Component:   Army

Milestone F
03/2003

FOC and Milestone G
10/2004

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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RMP
Reutilization Modernization Program

Program Level:  Component System
BEP:   Materiel Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   DLA

Milestone A
12/2003

IOC
06/2007

DAISY

BOSS Hazardous
06/2007 – 06/2009

Milestone B; 
Complete AoA

10/2005
Milestone C

02/2007

FOC
06/2009

Fit-Gap
Analysis Contract

09/2004

Integration
Contract
03/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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SPS
Standard Procurement System

AMIS

TBD

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

V4.2.3
Milestone C

02/2006

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army

V4.2.3
FOC

09/2008

IOC
05/2003

09/2004

ACPS

AMAS

CONWRITE 
(CWS)(J104)

ITIMP

PADDS

V4.2.2 SR06 Release
Incorp of Major Weapon System 

Requirements
08/2005

V4.2.3 IOC; Web Based Technology; 
Improved functionality for Major 

Weapon Systems;
Improved Adapter Technology; 
Improved functionality for ICP; 
Full deployment across DoD

06/2006

V4.2.2
FOC

02/2006

V4.2.2

V4.2.3

V4.2.2 Final Policy
Implemented

04/2005
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STEM
Science & Technology 

Enterprise Management

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army

Final Policy
Implemented

06/2004

V1.0

First STEM
Release
02/2005

Tasker Management;
Financials
08/2005

Version 2.0
02/2006

Enhancements/
Upgrades

V2.0

FBS
Future Business System

ABIDES
06/2007 - 06/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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TC-AIMS II
Transportation Coordinators’ - Automated

Information for Movements System II

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army

IOC
02/2003

TC-ACCIS
06/1996 – 10/2003

CMOS
03/2008 – 10/2011

TC-AIMS
06/1996 – 10/2009

TIS-TO 10/2004 – 11/2006

Block 1
FOC

05/2004

AoA
12/2003

Block 2 MS C
05/2004

IOC
08/2004

FOC
12/2005

Block 3

Block 4

Block 5

MS B
05/2004

MS C
12/2005

IOC
03/2006

FOC
03/2008

MS B
12/2005

MS C
03/2008

IOC
06/2008

FOC
03/2010

MS B
03/2008

MS C
03/2010

IOC
06/2010

FOC
09/2010

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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TFAS
Total Force Administration System

Program Level: Component System
BEPs:    Acquisition Visibility

Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Navy

PES/APES   

DPRIS-MC

Impromptu

DTMS & MCASSP

RAPTRS

AWARDS

TFRS

RDOL

RDA

P&A Module

TRNG

ROWS, S&R 01/2008 – 12/2009

05/2006 - 12/2008

01/2008 - 10/2010

07/2008 - 07/2010

01/2006 – 12/2007

05/2006 – 10/2008

04/2004 – 04/2007

01/2007 – 12/2008

04/2005 - 06/2006

07/2004 - 12/2005

10/2003 – 05/2005

IOC 
09/2002

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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USXPORTS
US Export System

Program Level:  Enterprise System
Primary BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   OSD

TPS
12/2004 – 02/2006

IOC
06/2004 FOC

01/2006

Sys Architecture
Doc

03/2003

V1.0 - 06/2004

V2.0 - 12/2004

V2.1 – 01/2005

V3.0 – 05/2005

V3.1 – 09/2005

V4.0 – 01/2006

T&E Plan
08/2003

Interop
Cert of ORD

09/2003
Testable

Sys
10/2003

Deployable
Sys

05/2004

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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VIS
Virtual InSight

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army

Phase 1
Limited Deployment Limited Deployment

Decision Review
05/2005

Phase 1.1

FDDR
10/2005

System Testing
08/2005

Phase 2
Full Deployment

No Legacy Systems Identified

FBS
Future Business System

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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VISION
ATEC Versatile Information System 

Integrated Online Nationwide

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:    WSLM/MSSM
Component:   Army

Milestone A
09/2004

Milestone C
09/2008

FBS
Future Business System

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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WAWF
Wide Area Workflow

V3.0.7
Initial Policy

07/2003

V3.0.7
FOC 

09/2006

V3.0.7
IOC

09/2005

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   DISA

V3.0.7 Release
Integration with DLA DSS Logistics System;

Enhanced DCAA Audit Features;
Enhanced Document rejection capabilities

06/2005

V3.0.8 Release
Miscellaneous Payment functionality;

Contract Pre-population from SPS via EDA;
Enhanced Document Rejection Capabilities

07/2005

V3.0.9 Release
Capability to track Government Furnished Property;

Enhanced UID processing capability;
Ability to view Financial payment status (“My Invoice” Link)

DSS Phase II (partial) and 861 to BSM
12/2005

V3.0.7
Final Policy

01/2005

No Legacy Systems Identified

V3.0.7

V3.0.8

V3.0.9

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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WDOL
Wage Determinations On-Line

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   DoL

Dept of Labor Finalize
regulation changes;

FOC
06/2005

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
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NDAA
Category

DITPR
ID

System 
Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration?

Partial Migration 
Users

DITPR
ID

System 
Acronym

Partial
Function

Migration?

Earliest
Migration

Date

Latest
Migration

Date

New  BEIS  Business Enterprise Information 
Services Compt  FM DFAS          

Modify 9  DCD/DCW  DFAS Coporate Database / DFAS 
Corporate Warehouse Compt  FM DFAS TBD                                                         BEIS                        09/2009

Modify 11  DDRS  Defense Departmental Reporting 
System Compt  FM DFAS TBD                                                         BEIS                        TBD

Legacy 26  HQARS  Headquarters Accounting and 
Reporting System Compt  FM DFAS 01/2006 Partial

 Departmental 
Reporting 

Accountants 
11  DDRS Partial 11/2005 12/2005

Legacy 5  STARS  Standard Accounting and Reporting 
System Compt  FM DFAS 09/2006 Partial

 Departmental 
Reporting 

Accountants 
11  DDRS Partial 06/2006 07/2006

Systems Using Component Target Systems System Migration

Appendix H: System Migration Summary Spreadsheets 

The System Migration Summary Spreadsheets and the System Migration Diagrams together are the System 
Evolution Description (SV-8).  The System Migration Summary Spreadsheets are the tabular form of the 
SV-8, while the System Migration Diagrams (Appendix G) are the graphical form of the SV-8. 

The System Migration Summary Spreadsheets show each target system (shaded in yellow) and all the legacy 
systems migrating to it in the rows below the target system.  

 

EXAMPLE 

  

 
 
 
 
 

Note:  The DIMHRS program is being re-baselined and as a result the dates may change. Any changes will be incorporated in 
the next version of the ETP. 

Target 
System 

Legacy Systems listed 
below Target System 

This is an example of two systems, HQARS and STARS, migrating to 
another legacy system, DDRS, prior to DDRS’s migration to the 

target system, BEIS 

In addition to the final target system (BEIS), this 
column indicates if there are interim target systems. 

(See the HQARS and STARS example below).  
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NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Modify 1294  ACBIS  Army Contracting Business Intelligence System AT&L  WSLM/ 
MSSM ARMY          

Modify 167  ACES  Automated Civil Engineering System AT&L  RPILM AF          

Legacy 1345  IWIMS  Interim Work Information Management System AT&L  RPILM AF 06/2006                                               167  ACES 10/2005 06/2006

Legacy 899  ADLS  Advanced Distributed Learning System P&R  HRM AF          

Legacy 63  AFRISS  Air Force Recruiter Information Support System P&R  HRM AF          

Modify 617  AIM  Acquisition Information Management AT&L  WSLM/ 
MSSM ARMY          

New  BEIS  Business Enterprise Information Services Compt  FM DFAS          

Modify 9  DCD/DCW  DFAS Coporate Database / DFAS Corporate 
Warehouse Compt  FM DFAS TBD                                                                      BEIS                        09/2009

Modify 11  DDRS  Defense Departmental Reporting System Compt  FM DFAS TBD                                                                      BEIS                        TBD

Legacy 26  HQARS  Headquarters Accounting and Reporting System Compt  FM DFAS 01/2006 Partial  Departmental Reporting 
Accountants 11  DDRS Partial 11/2005 12/2005

Legacy 5  STARS  Standard Accounting and Reporting System Compt  FM DFAS 09/2006 Partial  Departmental Reporting 
Accountants 11  DDRS Partial 06/2006 07/2006

New 488  BSM  Business Systems Modernization AT&L  WSLM/ 
MSSM DLA          

Legacy 289  DISMS  Defense Integrated Subsistence Management System AT&L  WSLM/ 
MSSM DLA 01/2005                                               488  BSM 11/2003 01/2005

Legacy 280  SAMMS  Standard Automated Material Management System AT&L  WSLM/ 
MSSM DLA 09/2006                                               488  BSM 07/2000 09/2006

New 419  BSM-Energy  Business Systems Modernization - Energy AT&L  WSLM/ 
MSSM DLA          

Systems Using Component Target Systems System Migration

Department of Defense Business Transformation   15 September 2005   H-3
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NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Legacy 288  DFAMS  Defense Fuel Automated Management System AT&L  WSLM/ 
MSSM DLA 09/2007                                               419  BSM-Energy 01/1997 06/2007

Legacy 410  CCR  Central Contractor Registration AT&L  WSLM/ 
MSSM DISA          

New 481  CFMS  Common Food Management System AT&L  WSLM/ 
MSSM DLA          

Legacy 238  AFMIS  Army Food Management Information System AT&L  WSLM/ 
MSSM ARMY 01/2009                                               481  CFMS 03/2006 01/2009

Legacy  CFS  Corporate Food Service                             AF 01/2009                                               481  CFMS 03/2006 01/2009

Legacy  FSM afloat  Food Service Management afloat                             NAVY 04/2011                                               481  CFMS 06/2006 04/2011

Legacy  MCFMIS  Marine Corps Food Management Information System                             NAVY 01/2009                                               481  CFMS 03/2006 01/2009

Legacy 661  NFMIS  Navy Food Service Financial Management Information 
System Compt  FM NAVY 01/2009                                               481  CFMS 03/2006 01/2009

Legacy  STORES NT  Subsistence Total Order and Receipt Electronic System AT&L  WSLM/ 
MSSM DLA 04/2005                                               481  CFMS 04/2004 04/2005

New 126  CHCS II  Composite Health Care System II P&R  HRM TMA          

New 127  CHCS  Composite Health Care System P&R  HRM TMA 09/2011  N/A 126  CHCS II 01/2004 09/2011

New 144  CIS  Clinical Information System P&R  HRM TMA 09/2011  N/A 126  CHCS II 10/2009 09/2011

New  CIW  Clinical Information Workstation P&R  HRM AF 05/2005  N/A 126  CHCS II 01/2004 05/2005

New  PHCA  Preventive Health Care Application P&R  HRM TMA 03/2005  N/A 126  CHCS II 01/2004 03/2005

New  SRTS I   Spectacle Request Transmission System I P&R  HRM TMA 06/2007 Partial  Clinical users 126  CHCS II Partial 07/2005 06/2007

Department of Defense Business Transformation   15 September 2005   H-4



Enterprise Transition Plan, Appendix H: System Migration Summary Spreadsheets

NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Modify 413  CPARS  Contractor Performance Assessment Reporting System AT&L  WSLM/ 
MSSM NAVY          

Legacy 402  ACASS  Architect-Engineer Contract Administration Support 
System AT&L  WSLM/ 

MSSM ARMY TBD                                               413  CPARS 11/2004 09/2005

Legacy  CCASS  Construction Contractor Appraisal Support System AT&L  WSLM/ 
MSSM ARMY TBD                                               413  CPARS 11/2004 09/2005

Legacy  PPIMS  Past Performace Information Management System AT&L  WSLM/ 
MSSM ARMY TBD                                               413  CPARS 12/2004 09/2006

New 8  DCAS  Defense Cash Accountability System Compt  FM DFAS          

Legacy 38  CHOOSE  CASH HISTORY ON-LINE OPERATOR SEARCH 
ENGINE Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 825  CRS  Cash Reconciliation System Compt  FM DFAS TBD                                                                     8  DCAS                        09/2007

Legacy 30  DCMS  DEPARTMENTAL CASH MANAGEMENT SYSTEM Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 840  DFRRS  Departmental Financial Reporting and Reconciliation 
System Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 842  DIT  Deposit In Transit Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 856  DRO  Dispersing Returns Overseas and Afloat Activities Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 846  FOS  Financial Operations Support Compt  FM DFAS TBD                                                                     8  DCAS                        09/2007

Legacy 27  FRS - ACCTG  FINANCIAL REPORTING SYSTEM - ACCOUNTING Compt  FM DFAS 02/2006                                                                     8  DCAS                        02/2006

Legacy 26  HQARS  HEADQUARTERS ACCOUNTING AND REPORTING 
SYSTEM Compt  FM DFAS 09/2008                                                                     8  DCAS                        03/2006

Legacy 858  IBOP  International Balance of Payments Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Department of Defense Business Transformation   15 September 2005   H-5



Enterprise Transition Plan, Appendix H: System Migration Summary Spreadsheets

NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Legacy  MAFR  Merged Accountability and Fund Reporting System Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 854  NPPI  Navy Prompt Payment Interest Compt  FM DFAS TBD                                                                     8  DCAS                        09/2007

Legacy 827  RECERT  Check Recertification Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 21  SABRS (E&C)  STANDARD ACCOUNTING BUDGETING AND 
REPORTING SYSTEM Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 888  SAMS  Suspense/Aging Monitoring Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 861  SORS  Salary Offset Reporting System Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy 849  TBO  Transactions by Others Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Legacy  UTP  Undistributed Tracking Process Compt  FM DFAS 09/2008                                                                     8  DCAS                        TBD

Legacy 874  WYPC  Work Year and Personnel Cost Reporting Compt  FM DFAS TBD                                                                     8  DCAS                        09/2007

Legacy  XDISB  Cross Disbursing Compt  FM DFAS 09/2008                                                                     8  DCAS                        09/2007

Modify 91  DCPDS  Defense Civilian Personnel Data System - Sustainment P&R  HRM DHRA          

New 465  DEAMS-AF  Defense Enterprise Accounting and Management 
System-Air Force Compt  FM AF          

Legacy 379  ABSS  AUTOMATED BUSINESS SERVICES SYSTEM Compt  FM AF TBD                                               465  DEAMS-AF 03/2009

Legacy 48  ASIFICS  AIRLIFT SERVICE INDUSTRIAL FUND INTEGRATED 
COMPUTER SYSTEM Compt  FM USTRANSCOM TBD Partial  Billing 465  DEAMS-AF Partial 10/2006

Legacy 823  BARS  Base Accounts Receivable System Compt  FM DFAS TBD                                               465  DEAMS-AF 09/2010
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Legacy  FMS  Financial Management System Compt  FM USTRANSCOM TBD Partial  TWCF 465  DEAMS-AF Partial 09/2007

Legacy 6  GAFS-R  GENERAL ACCOUNTING AND FINANCE SYSTEM-
REENGINEERING Compt  FM DFAS TBD                                               465  DEAMS-AF 09/2010

Legacy 28  CPAS  CENTRAL PROCUREMENT ACCOUNTING SYSTEM Compt  FM DFAS TBD                                               6  GAFS-R 12/2004

Legacy 857  GAFS  GENERAL ACCOUNTING AND FINANCE SYSTEM - 
BASE LEVEL Compt  FM DFAS TBD                                               6  GAFS-R 09/2010

Legacy 18  IAPS  INTEGRATED ACCOUNTS PAYABLE SYSTEM Compt  FM DFAS TBD                                               465  DEAMS-AF 09/2010

Legacy 217  TFMS-M  TRANSPORTATION FINANCIAL MANAGEMENT 
SYSTEM-MTMC Compt  FM USTRANSCOM TBD                                               465  DEAMS-AF 09/2007

New 47  DEAMS 
(USTRANSCOM) 

 Defense Enterprise Accounting Management System 
(USTRANSCOM) Compt  FM USTRANSCOM          

Legacy 379  ABSS  AUTOMATED BUSINESS SERVICES SYSTEM Compt  FM AF 03/2009                                               47  DEAMS 
(USTRANSCOM) 03/2009

Legacy 48  ASIFICS  AIRLIFT SERVICE INDUSTRIAL FUND INTEGRATED 
COMPUTER SYSTEM Compt  FM USTRANSCOM 10/2006 Partial  Billing 47  DEAMS 

(USTRANSCOM) Partial 10/2006

Legacy 823  BARS  Base Accounts Receivable System Compt  FM DFAS 09/2010                                               47  DEAMS 
(USTRANSCOM) 09/2010

Legacy  FMS  Financial Management System Compt  FM USTRANSCOM 09/2007 Partial  TWCF 47  DEAMS 
(USTRANSCOM) Partial 09/2007

Legacy 6  GAFS-R  GENERAL ACCOUNTING AND FINANCE SYSTEM-
REENGINEERING Compt  FM DFAS 09/2010                                               47  DEAMS 

(USTRANSCOM) 09/2010

Legacy 28  CPAS  CENTRAL PROCUREMENT ACCOUNTING SYSTEM Compt  FM DFAS 12/2004                                               6  GAFS-R 12/2004

Legacy 857  GAFS  GENERAL ACCOUNTING AND FINANCE SYSTEM - 
BASE LEVEL Compt  FM DFAS 09/2010                                               6  GAFS-R 09/2010

Legacy 18  IAPS  INTEGRATED ACCOUNTS PAYABLE SYSTEM Compt  FM DFAS 09/2010                                               47  DEAMS 
(USTRANSCOM) 09/2010
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Legacy 217  TFMS-M  TRANSPORTATION FINANCIAL MANAGEMENT 
SYSTEM-MTMC Compt  FM USTRANSCOM 09/2007                                               47  DEAMS 

(USTRANSCOM) 09/2007

New 716  DIMHRS  Defense Integrated Military Human Resources System P&R  HRM NAVY          

Legacy  AGRMIS  Active Guard and Reserve Management Information 
System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  AGRMIS-
INFORMIX 

 Active Guard and Reserve Management Information 
System-Informix P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  AMIS  Accessions Management Information System P&R  HRM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy  AMIS (J011)  Acquisition Management Information System AT&L  WSLM/ 
MSSM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy 1361  AORS  AR-PERSCOM Orders and Resource System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  APAS-E  Analyst Projection Assistance System – Enhanced P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  ARACMIS  Army Reserve Acquisition Corps Management 
Information System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  ASK  Assignment Satisfaction Key P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  CAR  Congressional Action Reporting P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  COMM-CD  Commissary Card System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  DAMIS-FS  Drug and Alcohol Information System - Field System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  DAMIS-HQ  Drug and Alcohol Information System - Headquarters P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

New 1292  DCIPS  Defense Casualty Information Processing System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007
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Legacy 92  DJMS-AC  DEFENSE JOINT MILITARY PAY SYSTEM - ACTIVE 
COMPONENT P&R  HRM DFAS 04/2007                                                                     716  DIMHRS                        05/2007

Legacy 244  DJMS-RC  DEFENSE JOINT MILITARY PAY SYSTEM - 
RESERVE COMPONENT P&R  HRM DFAS TBD                                                                     716  DIMHRS                        05/2007

Legacy 95  DMO  DEFENSE MILITARY PAY OFFICE P&R  HRM DFAS TBD                                                                     716  DIMHRS                        05/2007

Legacy  EBM  Enlisted Bonus Model P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1192  EDAS  Enlisted Distribution and Assignment System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  EDMIS  Installation Support Module Education Management 
Information System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  EDTM  Enlisted Distribution Target Model P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 83  eMILPO  ELECTRONIC MILITARY PERSONNEL OFFICE P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  EPM  Enlisted Promotion Module P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  ERS  Evaluation Reports Systemm (HME) P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 96  FCP  Forward Compatible Payroll P&R  HRM DFAS 06/2008                                                                     716  DIMHRS                        05/2007

Legacy  ICDT  Inter Component Data Transfer P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 662  IMAPMIS  INACTIVE MANPOWER AND PERSONNEL 
MANAGEMENT INFORMATION SYSTEM P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy 895  
IMPS/IAOS/BWCO 

 Integrated Military Personnel System/Integrated 
Automated Orders System/Base Workday Control 
Officer 

P&R  HRM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy
 

INPROC/OUTPRO
C/RUU 

 Installation Support Module I/Out Processing/Record 
Utility Update P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy 78  ITAPDB  INTEGRATED TOTAL ARMY PERSONNEL 
DATABASE P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1216  IWS-2XC  Integrated Workstation. HRC-STL 2XCitizen Website P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-ACT  Activity Tracking P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-AFS  Active Federal Service P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-AGR/Calvin  Active Guard Reserve Management P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-CEP  Certified Pay P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-CFP  Command Forms Plus P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-COM  Commissary Cards P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-EBS  E-Board Support system P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1206  IWS-INT  HRC-STL Intranet Knowledge Center P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-PIC  Performance Improvement Center - Charge-In/Check-
Out P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-PNS  Personnel System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-RCCS  RAD CLAS Correction System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMS  Soldier Management System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMS-Cases  Soldier Management System- Cases P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy  IWS-SMSV-
PERMS-I  Personnel Electronic Records Management System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMSV-
ROTCAM  ROTC Admin Management P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMSV-SGLI  Servicemen's Group Life Insurance P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMSV-SPA  Surgeon Patient Admin P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMSV-STS  Surgeon Tracking P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SMSV-
TTADS  Temporary Tours of Active Duty P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SOQ  The Soldier Query P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-SPS  Soldier Promotion System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  IWS-TAM  Transition Assistance Managment System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  JUSTIS  JUMPS Standard Terminal Input System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  KEYSTONE-
KEYVIEW-CS  KEYSTONE-Keyview P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  KEYSTONE-
RETAIN-CS  KEYSTONE-Retention System - Client Server P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  MBIS  Mailbox Information System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 139  MCTFS-P  MARINE CORPS TOTAL FORCE SYSTEM-PAY P&R  HRM DFAS TBD                                                                     716  DIMHRS                        05/2007

Legacy 113  MCTFS-P  MARINE CORPS TOTAL FORCE SYSTEM-
PERSONNEL P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Department of Defense Business Transformation   15 September 2005   H-11



Enterprise Transition Plan, Appendix H: System Migration Summary Spreadsheets

NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Legacy  MGIB  Montgomery GI Bill P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  MiLPDS  Military Personnel Data System P&R  HRM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy  MOBLAS  Mobilization Level Application Software P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1197  MOBPERS  Mobilization Personnel Processing System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 97  MYPAY  MyPay P&R  HRM DFAS TBD                                                                     716  DIMHRS                        05/2007

Legacy  NES  Navy Enlisted System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy 114  NMPDS  Navy Military Personnel Distribution System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-AMSAS  Authorization Mobilization Selection and Assignment 
System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-DMRS  Diary Message Reporting System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-EAIS  Enlisted Assignment Information System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-EDPROJ 
II  Enlisted Distribution Projection System II P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-EDVR  Enslisted Distribution Verification Report P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-EPRES  Enlisted Personnel Requisition System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-FSSS  Fleet Strength Summary System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-JASS  Job Advertising and Selection System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007
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Legacy  NMPDS-LOOMIS  Level of Operational Manning Information System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-
NAVACTSTAT  Navy Activity Status P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-NMPE  Navy Manning Plan Enlisted P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-OAIS II  Officer Assignment Information P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-ODIS  Origin Destination Information System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-ODMS  Operational Data Management System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-OISS  Operational Intelligence Support System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-
ORGSUPP  Organizational Support P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-
TADTRACK  Temporary Additional Duty Tracking Module P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  NMPDS-TASM  Tour Adjustment Simulation Model P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy 119  NOWS  NEW ORDER WRITING SYSTEM P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

New 108  NSIPS  NAVY STANDARD INTEGRATED PERSONNEL 
SYSTEM P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  ODS  Officer Distribution System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  OLDS  On-Line Diary System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  OOR  Recruiter/Retention Management System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy  OPINS  Officer Personnel Information System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy 1179  PC-III  Personnel Concept - III P&R  HRM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy 1250  PDCAPS  Physical Disability Case Processing System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  PEPDUS  PERSCOM Enlisted Personnel Data Update System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  PERSLOC  ISM - Personnel Locater P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  PERSTEMPO  Deploying Reporting System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  PIM  Pretrained Individual Manpower Model (PIM) 
Stratification Model P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  PRMS  Personnel Records Management System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  QMP-CS  Qualitative Management Program P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1193  RDMS  Reserve Database Maintenance System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1223  RDMS- Suite  Reserve Database Maintenance Suite of Systems P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RECBASS-R  Reception Battalion Automated Support System - 
Redesign P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 118  RHS  RESERVE HEADQUARTERS SUPPORT P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  RIS  Readiness Information System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RLAS  Regional Level Application Software P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy  ROAMS  Replacement Operations Automation Management 
System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RPAM  Retirement Point Accounting Management P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RPAS  Retirement Points Accounting System (HOA) P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RRS  Reserve Recruiting System (HQA) P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1194  RSAS/RCCPDS  Reserve Stg Account/Reserve Comp Common Pers 
Data System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RSDQ  Reserve Screening Data Quality System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  RVPS  Retiree Volunteer Pre-assignment System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  SAM  SCRAMBLE NET ACCESS MANAGER AT&L  WSLM/ 
MSSM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  SEPM  Senior Enlisted Promotion Module P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  SIDPERS-ARNG  Standard Installation/Division Personnel System-Army 
National Guard P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  SLO  Special Liaison Office P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  SMS  Eight US Army Soldier Management System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  SRB  Soldier Reenlistment Bonus Model P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  SRT  Separations Records Transfer P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TAPDB-AE  Total Army Personnel Database Enlisted P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy  TAPDB-AO  Total Army Personnel Database Active Officer P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TAPDB-ARNG  Total Army Personnel Database-Army National Guard P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TAPDB-R  Total Army Personnel Data Base-Reserves P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TDRL (AR)  TEMPORARY DISABILITY RETIRED LIST P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TMTS  Temp Management and Tracking System P&R  HRM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy  TOPMIS  Total Officer Personnel Management Information 
System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1251  TOPMIS II  Total Officer Personnel Management Information 
System II TOPMIS-II P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TOPTUS  Total Officer Personnel Transaction Update System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TPS  Tactical Personnel System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  TRANSPROC  ISM Transition Processing/Name
Transition Processing P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UD/MIPS  Unit Diary/Marine Integrated Personnel System P&R  HRM NAVY TBD                                                                     716  DIMHRS                        05/2007

Legacy  UIC  Unit Identification Code (HKI) P&R  HRM DFAS TBD                                                                     716  DIMHRS                        05/2007

Legacy 851  UMIDS  Uniform Microcomputer Disbursing System Compt  FM DFAS TBD                                                                     716  DIMHRS                        05/2007

Legacy  UPDB 
(USAREUR)  USAREUR) Personnel Database P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-
Assignments  UPDB-Assignments P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy  UPDB-CPAS  UPDB-Central Personnel Accounting System P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-CPF  UPDB-Central Processing Facility P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-FSTE-2  UPDB-Foreign Service Tour Extension P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-Locator  UPDB-Locator P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-Personnel 
Detachment  UPDB-Personnel Detachment P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-Retention  UPDB-Retention P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-S-Gate  UPDB-Sponsorship Gateway Module P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-Soldiers' 
Page  UPDB-Soldiers' Page P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-
Sponsorship  UPDB-Sponsorship P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy
 UPDB-

Sponsorship 
Training 

 UPDB-Sponsorship Training P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-Strength 
Management  UPDB-Strength Management P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-TCS  UPDB-Temporary Change of Station P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy  UPDB-TRACS  UPDB-Theater Replacement P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

Legacy 1180  vMPF  Virtual Military Personnel Flight P&R  HRM AF TBD                                                                     716  DIMHRS                        01/2007

Legacy  WWL  Worldwide Locator P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006
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Legacy  ZIP-GLC  ZIP Code/Grid Locator Code System (HKJ) P&R  HRM ARMY TBD                                                                     716  DIMHRS                        10/2006

New 626  DLS  Distributed Learning System P&R  HRM ARMY          

Legacy  AIMS-PC  Automated Instructional Management System – 
Personal Computer P&R  HRM ARMY 12/2007                                               626  DLS 12/2004 12/2007

Legacy  TREDS-R  TRADOC Educational Data System-Redesign P&R  HRM ARMY 12/2007                                               626  DLS 12/2004 12/2007

Modify 416  DoD EMALL  DoD Electronic Mall AT&L  WSLM/ 
MSSM DLA          

New 279  DPMS  Distribution Planning and Management System AT&L  WSLM/ 
MSSM DLA          

New 125  DTS  Defense Travel System P&R  HRM DFAS          

Legacy  AGTR 2002  Automated Government Transportation Request 2002 P&R  HRM NAVY TBD                                                                     125  DTS                        10/2005

Legacy  ATOS  Automated Travel Order System Plus Shore AT&L  HRM NAVY TBD                                                                     125  DTS                        09/2006

Legacy  CTS  CONFIGURATION AND TRACKING SYSTEM AT&L  WSLM/ 
MSSM NAVY TBD                                                                     125  DTS                        09/2006

Legacy  DFAS-OW  DFAS Order-Writer                             DFAS TBD                                                                     125  DTS                        09/2007

Legacy  DTOS  DCSBOS Travel Order System P&R  HRM ARMY TBD                                                                     125  DTS                        09/2006

Legacy  ETS  EQUIPMENT TOLERANCING SYSTEM AT&L  WSLM/ 
MSSM NAVY TBD                                                                     125  DTS                        09/2006

Legacy 68  FAST  FEDERAL AUTOMATED SYSTEM FOR TRAVEL P&R  HRM AF TBD                                                                     125  DTS                        09/2006

Legacy  GAFS-DTS  General Accounting and Finance System -Defense 
Travel System P&R  HRM DFAS TBD                                                                     125  DTS                        09/2006
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Legacy  GENUS  GENUS P&R  HRM NAVY TBD                                                                     125  DTS                        TBD

Legacy 99  IATS  INTEGRATED AUTOMATED TRAVEL SYSTEM P&R  HRM DFAS TBD                                                                     125  DTS                        09/2005

Legacy  MSC-T&T  Military Sealift Command Travel and Training P&R  HRM NAVY TBD                                                                     125  DTS                        09/2006

Legacy 257  MTS  MOVEMENT TRACKING SYSTEM AT&L  WSLM/ 
MSSM ARMY TBD                                                                     125  DTS                        09/2006

Legacy  NEAMIS  NEAMIS P&R  HRM  TBD                                                                     125  DTS                        TBD

Legacy  Order Writer  Travel Order Writer P&R  HRM  TBD                                                                     125  DTS                        TBD

Legacy  PDA  Per DiemAzing (Travel Re-Engineering) P&R  HRM DeCA TBD                                                                     125  DTS                        09/2006

Legacy  PRODS  Permanent Change of Station Reservation/Obligation 
Development System P&R  HRM NAVY TBD                                                                     125  DTS                        09/2006

Legacy  RATS  RECLAMATION ASSES TRACKING SYSTEM AT&L  WSLM/ 
MSSM NAVY TBD                                                                     125  DTS                        09/2006

Legacy  ROWS  Reserve Order Writing System P&R  HRM NAVY TBD                                                                     125  DTS                        09/2006

Legacy 898  RTS  Reserve Travel System P&R  HRM AF TBD                                                                     125  DTS                        09/2006

Legacy  TMP  Travel Manager Plus P&R  HRM NAVY TBD                                                                     125  DTS                        09/2006

Legacy 351  TOPS  TRANSPORTATION OPERATIONAL PERSONAL 
PROPERTY STANDARD SYSTEM AT&L  WSLM/ 

MSSM USTRANSCOM TBD                                                                     125  DTS                        05/2004 05/2005

Legacy  TR  Travel P&R  HRM ARMY TBD                                                                     125  DTS                        09/2006

Legacy  UFTS/4001  USAREUR Family Travel System P&R  HRM ARMY TBD                                                                     125  DTS                        09/2006
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Legacy  ULNATIS  USAREUR Local National Travel Interface System P&R  HRM ARMY TBD                                                                     125  DTS                        09/2006

Legacy  WinATOS  Windows Automated Travel Order System P&R  HRM NAVY TBD                                                                     125  DTS                        09/2006

Legacy  TRAVEL  Travel Requests P&R  HRM NAVY TBD                                                                      WinATOS                        03/2005

Modify 1117  EBS  Enterprise Business System AT&L  WSLM/ 
MSSM AF          

Legacy                                 Agreements AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

Legacy                                 Jiffy AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

Legacy                                 Mentoring AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy                                 PA Database AT&L  WSLM/ 
MSSM AF 08/2005                                               1117  EBS                        08/2005

Legacy                                 Tech Connect AT&L  WSLM/ 
MSSM AF 08/2005                                               1117  EBS                        08/2005

Legacy                                 Vocus AT&L  WSLM/ 
MSSM AF 08/2005                                               1117  EBS                        08/2005

Legacy                                 Warfighter AT&L  WSLM/ 
MSSM AF 02/2006                                               1117  EBS                        02/2006

Legacy                                 Web Project Room AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

Legacy  APDP Tracking  APDP Tracking AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy  C2S2  Contribution Based Compensation System Software AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy 1110  DiDS  Data Item Descriptions Advisor AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007
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Legacy  DTTIS  Air Force Defense Technology Transfer Information 
System AT&L  WSLM/ 

MSSM AF 10/2006                                               1117  EBS                        10/2006

Legacy  G2  G2 AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy  HE-PERS  HE Personnel Database AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy  HQ P&P  Planning, Programming, and Budgeting System AT&L  WSLM/ 
MSSM AF 02/2006                                               1117  EBS                        02/2006

Legacy  HR2K  Human Resources 2000 AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy  HR-DEVS                                                                                          AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy  HWIS  Human Systems Center Work Unit Information System AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

Legacy  IR&D  IR&D Report Tracking Database AT&L  WSLM/ 
MSSM AF 08/2005                                               1117  EBS                        08/2005

Legacy  LMS                                                                                          AT&L  WSLM/ 
MSSM AF 01/2007                                               1117  EBS                        01/2007

Legacy  Oz-SPA                                                                                          AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

Legacy  PR-w Contrak                                                                                          AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

Legacy 1142  PTI  Personnel Tracking and Information AT&L  WSLM/ 
MSSM AF 10/2006                                               1117  EBS                        10/2006

Legacy  RCDB  Requirements Collection Database AT&L  WSLM/ 
MSSM AF 02/2006                                               1117  EBS                        02/2006

Legacy 1172  WURMS  WURMS - Work Unit Management System AT&L  WSLM/ 
MSSM AF 03/2007                                               1117  EBS                        03/2007

New 441  ECSS-IL  Expeditionary Combat Support System AT&L  WSLM/ 
MSSM AF          
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Legacy 914  A&S  ADMINISTRATION AND SUPPORT AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 793  ABS  AUTOMATED BUDGETING SYSTEM Compt  FM NAVY TBD                                                                     441  ECSS-IL                        09/2010

Legacy 202  AFEMS  AIR FORCE EQUIPMENT MANAGEMENT SYSTEM 
AFEMS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 916  AFERS  AF/FLIS EDIT AND ROUTING SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 360  AFPS  AIR FORCE MATERIEL COMMAND PROVISIONING 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 919  AIRCAT  C-130 AUTOMATED INSPECTION, REPAIR, 
CORROSION AND AIRCRAFT TRACKING AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 920  ALMSS  AUTOMATED LOGISTICS MANAGEMENT SUPPLY 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 921
 

ALSDS(E046BREF
RESH) 

 AFMC LOBOR STANDARDS DATA SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  AMMO-WEB                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 924  API  APPLICATIONS, PROGRAMS AND INDENTURES 
PROCESS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1096  APS  AUTOMATED PURCHASE SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy  ASMS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy  ASSAT                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2009

Legacy  ATOMS  AIR FORCE TECHNICAL ORDER MANAGEMENT 
SYSTEM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     441  ECSS-IL                        09/2010

Legacy 460  ATOS  AUTOMATED TECHNICAL ORDER SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy 933  BASES  BASE ACCOUNT SCREENING EXERCISE 
PROGRAM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 937  BITS IBRC  BLADE INVENTORY TRACKING SYSTEM FOR 
INTEGRATED BLADE REPAIR CENTER AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  C2Remedy                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 944  CAMS-FM/G081  CORE AUTOMATED MAINTENANCE SYSTEM FOR 
MOBILITY AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 893  CANS  CIVILIAN ANNOUNCEMENT NOTIFICATION SYSTEM P&R  HRM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 945  CARS  CONSOLIDATED ANALYSIS AND REPORTING 
SYSTEM Compt  FM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 203  CAS  COMBAT AMMUNITION SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 946  CAS 1.0  COMBAT AMMUNITION SYSTEM 1.0 AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  CAS-A  COMBAT AMMUNITION SYSTEM - AMMUNITION 
CONTROL POINT (ACP) AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 154  CCS  COMMAND CORE SYSTEM P&R  HRM TMA TBD                                                                     441  ECSS-IL                        09/2011

Legacy  CD                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2008

Legacy 224  CEMS  COMPREHENSIVE ENGINE MANAGEMENT SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  CERC                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2009

Legacy  CIDS  CONTRACTING INFORMATION DATABASE SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy  CITOMS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010
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Legacy 451  CMOS  CARGO MOVEMENT OPERATIONS SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 358  COINS  COMMERCIAL OPERATIONS INTEGRATED SYSTEM AT&L  WSLM/ 
MSSM USTRANSCOM TBD                                                                     441  ECSS-IL                        09/2010

Legacy 475  COPA  CENTER OF PARTS ACTIVITY AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy  CPPM  COST & PRODUCTION PERFORMANCE MODULE 
(H033) Compt  FM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 956  CSIS  CENTRAL SECONDARY ITEM STRATIFICATION AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 200  DMAPS  DEPOT MAINTENANCE ACOCUNTING AND 
PRODUCTION SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy  DMCODB                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy 223  DMMSS  DEPOT MAINTENANCE MATERIAL SUPPORT 
SYSTEM (G005M) AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 971  DMSI  DEPOT MAINTENANCE SYSTEM INTEGRATION AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 458  DRIS  DEFICIENCY REPORTING AND INVESTIGATING 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 977  EIP(D200C)  EQUIPMENT ITEM PROCESS AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 978  EMOC  ENHANCED MAINTENANCE OPERATIONS CENTER AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 225  EPS  EXCHANGEABLES PRODUCTION SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 208  EXPRESS  EXECUTION AND PRIORITIZATION OF REPAIRS 
EXECUTION SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  FAS                                                                                                                      AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy  FEM  FACILITIES AND EQUIPMENT MANAGEMENT 
SYSTEM                             ARMY TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1  FIABS  FINANCIAL INVENTORY ACCOUNTING & BILLING 
SYSTEM Compt  FM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy  Form196                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy  FSS  FUNDING SUBSYSTEM Compt  FM NAVY TBD                                                                     441  ECSS-IL                        09/2010

Legacy 991  GFMTR  GOVERNMENT FURNISHED MATERIAL 
TRANSACTION REPORTING SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 992  GIMMS  GLOBAL INTEGRATED MAINTENANCE SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1340  HMMS  HAZARDOUS MATERIAL MANAGEMENT SYSTEM AT&L  RPILM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 993  I&SSS  INTERCHANGEABILITY AND SUBSTITUTION 
SUSPENSE SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy  ICBM MDC                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 226  ICS  INFORMATION CENTER SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 462  IDIM  INTEGRATED DATA INFORMATION MANAGER AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy  IES                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy  IIMS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy  ILDS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 198  ILS-S  INTEGRATED LOGISTICS SYSTEM - SUPPLY AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Department of Defense Business Transformation   15 September 2005   H-25



Enterprise Transition Plan, Appendix H: System Migration Summary Spreadsheets

NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Legacy 228  IMACS  INTERSERVICE MATERIAL ACCOUNTING AND 
CONTROL SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 215  IMCS  ITEM MANAGEMENT CONTROL SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1298  IMDB  INTEGRATIED MISSILE DATA BASE AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 464  IMDS-IL  INTEGRATED MAINTENANCE DATA SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 362  IMMP  IMPROVED MAINTENANCE MANAGEMENT 
PROGRAM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 995  IMWRP  ITEM MANAGER WHOLESALE REQUISITION 
PROCESS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 996  INSTOR  INVENTORY AND STORAGE PROCESS AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1002  IRD  INITIAL REQUIREMENTS DETERMINATION 
PROCESS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 212  ITS (2)  INVENTORY TRACKING SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 214  JOPMS  JOB ORDER PRODUCTION MASTER SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 2  KDSS  SUPPLY WORKING CAPITAL FUND DECISION 
SUPPORT SYSTEM (KEYSTONE) Compt  FM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 220  LDM  DMAG DATA MART (Q303) AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy  LDMS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy 997  LIAMS (WAS 
OLVIMS) 

 LOGISTICS INTEGRATED ASSET MANAGEMENT 
SYSTEM (FORM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 999  LMDS  LOGISTICS MANAGEMENT DATA SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy 472  MABSM  MA MRO BUSINESS SYSTEM MODERNIZATION AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  Material                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2013

Legacy 1008  MCIP(D035W)  MARINE CORPS INTERFACE PROCESS AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1009  MCPS  MANAGEMENT AND CONTROL OF PROVISIONING 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  MERLIN                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2013

Legacy  MFRS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1012  MICAP  AV & SELECTED ITEMS OF EQUIPMENT MICAP & 
AWP REPORTING SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1013  MICAS  MOBILITY INVENTORY CONTROL 
ACCOUNTABILITY SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1014  MIICS  MASTER ITEM IDENTIFICATION CONTROL SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1015  MIIDB  MASTER ITEM IDENTIFICATION DATABASE 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1016  MISTR 
 MANAGEMENT OF ITEMS SUBJECT TO REPAIR 
REQUIREMENTS SCHEDULING AND ANALYSIS 
SYSTEM 

AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 207  MPE  MAINTENANCE PLANNING AND EXECUTION 
(MP&E) SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1031  MPS  MATERIAL PROCESSING SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  MRDCS  MAINTENANCE REMOTE DATA COLLECTION 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1032  MWAS  MISSION WORKLOAD ASSIGNMENT SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy  MWMS  MAINTENANCE WORKLOAD MANAGEMENT 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 1025  MWPCS                                                                                          AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  Ogden PDMSS 
WEB                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy 471  ORA  OPERATIONAL REDINESS ANALYSIS AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 1033  OWRMR                                                                                          AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 1288  PACSS/QIMSS 
 PRODUCTION ACCEPTANCE CERTIFICATION / 
QUALITY INFORMATION MANAGEMENT STANDARD 
SYSTEM 

AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  PADS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2013

Legacy 1040  PAMS  PRECISION MEASUREMENT EQUIPMENT 
LABRATORY AUTOMATED MANAGEMENT SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2008

Legacy 1035  PCMS (2)  PARTS CONFIGURATION MANAGEMENT SYSTEM  AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 210  PDMSS  PROGRAMMED DEPOT MAINTENANCE 
SCHEDULING SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 473  PDMSS WEB  OGDEN PDMSS WEB AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1041  PIECS  PRELIMINARY ITEM ENTRY CONTROL SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1038  POMX  POINT OF MAINTENANCE AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  PPAS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy 443  PRPS - AFMC  PURCHASE REQUEST PROCESS SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy  PRS  PROMOTION SYSTEM P&R  HRM ARMY TBD                                                                     441  ECSS-IL                        09/2011

Legacy  PWPS  MISSION DESIGN SERIES PROJECT WORKLOAD 
PLANNING SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  RAM                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1147  RAM/TMRS  RELIABILITY ASSET MONITORING/TACTICAL 
MUNITIONS REPORTING SYSTEM  AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 343  RAMP  RESOURCE ALLOCATION MANAGEMENT 
PROGRAM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     441  ECSS-IL                        09/2011

Legacy 213  RAMPOD  RELIABILITY, AVAILABILITY, AND MAINTAINABILITY 
DATA OF PODS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 75  RCAS  RESERVE COMPONENT AUTOMATION SYSTEM P&R  HRM ARMY TBD                                                                     441  ECSS-IL                        09/2011

Legacy  REALM G                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy  REALM H                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1371  REMIS  REAL ESTATE MANAGEMENT INFORMATION 
SYSTEM AT&L  RPILM ARMY TBD                                                                     441  ECSS-IL                        09/2013

Legacy 442  RFM  REPAIRABILITY FORECAST MODEL AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy  RIID                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy  RIS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2009

Legacy 199  RMS  REQUIRMENTS MANAGEMENT SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1074  RSSL  WAR RESERVE MATERIEL LISTS REQUIREMENTS 
AND SPARES SUPPORT LISTS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy  RSSP DE  REFORMED SUPPLY SUPPORT PROGRAM DATA 
EXCHANGE AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 1067  SACS  SUSPENSE AND CONTROL SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy  SAM  SUSTAINABILITY ASSESSMENT MODULE P&R  HRM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 160  SAMS  SNAP AUTOMATED MEDICAL SYSTEM P&R  HRM TMA TBD                                                                     441  ECSS-IL                        09/2013

Legacy 227  SATODS  SECURITY ASSISTANCE TECHNICAL ORDER DATA 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1062  SATS  STANDARD ASSET TRACKING SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy  SAV                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1303  SBSS/ILS-S  INTEGRATED LOGISTICS SYSTEM - SUPPLY AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy  SCCOP                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2010

Legacy 197  SCS  STOCK CONTROL SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1056  SIRS  SECONDARY ITEM REQUIREMENTS SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 1058  SIS  SHIPPINT INFORMATION SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1063  SNUD  STOCK NUMBER USER DIRECTORY AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1065  SSRAC  SUPPLY SUPPORT REQUEST ADVICE - 
CONSUMABLE ITEMS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 1061  SSSC  SPECIAL SUPPORT STOCK CONTROL AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010
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Legacy  TABBS                                                                                                                       TBD                                                                     441  ECSS-IL                        09/2009

Legacy 367  TAS  TOOL ACCOUNTABILITY SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2008

Legacy 1072  TF39 CWA  TF39 CETADS WEB APPLICATION AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2013

Legacy 1073  TRACKER  TRACKER AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1023  TSC  B-1 TECHNICAL SUPPORT CENTER AT&L  WSLM/ 
MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Legacy 368  WAPDS  MAINTENANCE DECISION SUPPORT WORKLOAD 
ANALYSIS PLANNING DATA SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2009

Legacy 1079  WARRS  WHOLESALE AND RETAIL RECEIVING AND 
SHIPPING  AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 1080  WMER  WHOLESALE MANAGEMENT AND EFFICIENCY 
REPORTS AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2008

Legacy 474  WR CTOR  WR-ALC CENTRALIZED TECHNICAL ORDER 
REPOSITORY AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2010

Legacy 205  WSMIS  WEAPON SYSTEM MANAGEMENT INFORMATION 
SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     441  ECSS-IL                        09/2011

Modify 418  EDA  Electronic Document Access AT&L  WSLM/ 
MSSM DISA          

Legacy 424  NAFI  Navy Air Force Interface AT&L  WSLM/ 
MSSM NAVY 04/2006                                               418  EDA 05/2005 04/2006

Modify 169  EESOH-MIS  Enterprise Environmental Safety And Occupational 
Health Mgt Info Sys AT&L  RPILM AF          

Legacy 1324  AF-EMIS  Air Force Environmental Management Information 
System AT&L  RPILM AF 12/2006                                               169  EESOH-MIS 06/2005 12/2006

Legacy 1325  AFRIMS  Air Force Restoration Information System AT&L  RPILM AF 03/2006                                               169  EESOH-MIS 01/2006 03/2006
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Legacy  AirCop  Air Compliance System AT&L  RPILM AF 11/2006                                               169  EESOH-MIS 08/2006 11/2006

Legacy 470  APIMS  Air Quality Information Management System AT&L  RPILM AF 12/2006                                               169  EESOH-MIS 08/2006 11/2006

Legacy  AQUTS  Air Quality Utility Tracking System AT&L  RPILM AF 11/2006                                               169  EESOH-MIS 08/2006 11/2006

Legacy  ENTRAC  Environmental Tracking System AT&L  RPILM AF 12/2007                                               169  EESOH-MIS 06/2005 12/2007

Legacy 1337  HAZCOM  HAZCOM AT&L  RPILM AF 09/2006                                               169  EESOH-MIS 09/2005 09/2006

Legacy  HMMS (AF Use)  Hazardous Material Management System AT&L  RPILM AF 09/2007                                               169  EESOH-MIS 09/2005 09/2007

Legacy 1341  HOMER  Housing of Mandatory Environmental Requirements AT&L  RPILM AF 12/2007                                               169  EESOH-MIS 06/2005 09/2007

Legacy 1069  SMART  Environmental Tracking System AT&L  RPILM AF 09/2006                                               169  EESOH-MIS 06/2005 12/2006

Legacy 1351  WITS  Waste Information Tracking System AT&L  RPILM AF 09/2007                                               169  EESOH-MIS 09/2005 09/2007

Modify 83  eMILPO  Electronic Military Personnel Office P&R  HRM ARMY          

Modify  EPLS  Excluded Parties Listing System AT&L  WSLM/ 
MSSM GSA          

Modify  eSRS  Electronic Subcontracting Reporting System AT&L  WSLM/ 
MSSM SBA          

New 477  ETIMS  Enhanced Technical Information Management System AT&L  WSLM/ 
MSSM AF          

Legacy  AFTOX  Air Force Technical Order Catalog AT&L  WSLM/ 
MSSM AF 10/2006                                               477  ETIMS 04/2006 10/2006

Legacy  ATIMS  Aviation Technical Information Management System AT&L  WSLM/ 
MSSM AF 10/2008 Partial  USAF TO Management 

Users 477  ETIMS Partial 08/2008 10/2008
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Legacy  ATOMS  Automated Technical Order Management System AT&L  WSLM/ 
MSSM AF 10/2006                                               477  ETIMS 04/2006 10/2006

Legacy 460  ATOS/
DLDSS 

 AutomatedTechnical Order System / Digital Legacy 
Data Storage System AT&L  WSLM/ 

MSSM AF 09/2009                                               477  ETIMS 08/2008 09/2009

Legacy  CARDFILE  CARDFILE AT&L  WSLM/ 
MSSM AF 10/2008                                               477  ETIMS 08/2008 10/2008

Legacy  CTOR  Centralized Technical Order Repository AT&L  WSLM/ 
MSSM AF 10/2008 Partial  USAF TO Management 

Users 477  ETIMS Partial 08/2008 10/2008

Legacy  E847  Electronic  Flight Manual Recommended Change Form 
847  AT&L  WSLM/ 

MSSM AF 10/2006                                               477  ETIMS 04/2006 10/2006

Legacy  ETOMS  Electronic TO Management Systems AT&L  WSLM/ 
MSSM AF 10/2008                                               477  ETIMS 08/2008 10/2008

Legacy  GEORGE  GEORGE AT&L  WSLM/ 
MSSM AF 09/2009                                               477  ETIMS 09/2009 09/2009

Legacy  IDM  Integrated Data for Maintenance AT&L  WSLM/ 
MSSM AF 09/2009                                               477  ETIMS 09/2009 09/2009

Legacy  IDTOD  Interim Digital Technical Order Distribution AT&L  WSLM/ 
MSSM AF 09/2009 Partial  FMS/EPAF Countries 477  ETIMS 09/2009 09/2009

Legacy 235  JCALS  Joint Computed Aided Acquisition and Support AT&L  WSLM/ 
MSSM ARMY 10/2008 Partial  USAF users 477  ETIMS 04/2006 10/2008

Legacy  LDBMS  Logistics Database Management System AT&L  WSLM/ 
MSSM AF 10/2006                                               477  ETIMS 04/2006 10/2006

Legacy  LIMITS  LC (OC-ALC/LC)  Integrated Management Information 
Tracking System  AT&L  WSLM/ 

MSSM AF 10/2008                                               477  ETIMS 08/2008 10/2008

Legacy 1042  PTOWS  Prime Technical Order Warehouse System AT&L  WSLM/ 
MSSM AF 09/2009                                               477  ETIMS 08/2008 09/2009

Legacy 227  SATODS  Security Assistance Technical Order Data System AT&L  WSLM/ 
MSSM AF 09/2009                                               477  ETIMS 09/2009 09/2009

Legacy  TDMS  Technical Data Management System AT&L  WSLM/ 
MSSM AF 10/2008                                               477  ETIMS 08/2008 10/2008
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Legacy  TODS  Technical Order Deficiency System AT&L  WSLM/ 
MSSM AF 10/2008                                               477  ETIMS 08/2008 10/2008

Legacy  TOMART  Technical Order Management and Retrieval Tool AT&L  WSLM/ 
MSSM AF 10/2006                                               477  ETIMS 04/2006 10/2006

Legacy  TOMCOP  Technical Order Computer Operated Program AT&L  WSLM/ 
MSSM AF 10/2006                                               477  ETIMS 04/2006 10/2006

Modify  FBO  Federal Business Opportunities AT&L  WSLM/ 
MSSM GSA          

Legacy                                 Commerce Business Daily Online                              TBD                                                FBO 01/2003

New 1278  FBS  Future Business System AT&L  WSLM/ 
MSSM ARMY          

Modify 1294  ACBIS   Army Contracting Business Intelligence System AT&L  WSLM/ 
MSSM ARMY 06/2012                                               1278  FBS 06/2009 06/2012

Modify  ACE  Advance Collaborative Environment AT&L  WSLM/ 
MSSM ARMY TBD                                                                     1278  FBS                        TBD

Modify 617  AIM  Acquisition Information Management AT&L  WSLM/ 
MSSM ARMY 06/2011                                               1278  FBS 06/2008 06/2011

New 1210  STEM  Science & Technology Enterprise Management AT&L  WSLM/ 
MSSM ARMY 06/2013                                               1278  FBS 06/2010 06/2013

New 1213  VIS  Virtual InSight AT&L  WSLM/ 
MSSM ARMY 06/2011                                               1278  FBS 06/2008 06/2011

Modify 1202  VISION  ATEC Versatile Information System Integrated Online 
Nationwide AT&L  WSLM/ 

MSSM ARMY 06/2012                                               1278  FBS 06/2009 06/2012

New 96  FCP  Forward Compatible Payroll P&R  HRM DFAS          

Legacy 92  DJMS-AC  Defense Joint Military Pay System - Active Component P&R  HRM DFAS 04/2007                                               96  FCP 04/2006 04/2007

Legacy 244  DJMS-RC  Defense Joint Military Pay System - Reserve 
Component P&R  HRM DFAS 04/2007                                               96  FCP 04/2006 04/2007
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Modify 596  FCS-ACE  Future Combat Systems Advanced Collaborative 
Environment AT&L  WSLM/ 

MSSM ARMY          

Modify  FedReg  Federal Agency Registration AT&L  WSLM/ 
MSSM DISA          

Modify 421  FedTeDS  Federal Technical Data Solution AT&L  WSLM/ 
MSSM DISA          

Modify 378  FIRST  Financial Information Resource System Compt  FM AF          

Legacy 386  ABIDES  Automated Budget Interactive Data Environment 
System Compt  FM AF 09/2009                                               378  FIRST 12/2006 03/2009

Legacy 379  ABSS  Automated Business Services System Compt  FM AF 09/2008                                               378  FIRST 09/2007 07/2008

Legacy 904  CBAS II  Command Budget Automation System Increment II Compt  FM AF 06/2006                                               378  FIRST 11/2005 05/2006

Legacy 381  CMS  Command Management System Compt  FM AF 09/2007                                               378  FIRST 09/2006 03/2007

Legacy 908  MicroBAS  Micro Windows Based Budget Automation System Compt  FM AF 12/2005                                               378  FIRST 01/2005 12/2005

Legacy 909  OARS  Obligation Adjustment Reporting System Compt  FM AF 09/2011                                               378  FIRST 09/2010 09/2011

Legacy 910  PBAS  Personnel Budget and Analysis System Compt  FM AF TBD Partial  AF Users 378  FIRST 11/2005 12/2005

Modify  FPDS-NG  Federal Procurement Data System-Next Generation AT&L  WSLM/ 
MSSM GSA          

Legacy  FPDS  Online CSSR AT&L  WSLM/ 
MSSM NAVY TBD                                                                      FPDS-NG                        TBD

New 621  GCSS-A  Global Combat Support System - Army AT&L  WSLM/ 
MSSM ARMY          

Legacy 260  PBUSE  PROPERTY BOOK UNIT SUPPLY ENHANCED AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010
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Legacy  SAAS-MOD  Standard Army Ammunition System-Modernization AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy 248  SAMS-1 Rehost  Standard Army Maintenance System - 1 & 2 Rehost 
(TACCS Replacement) AT&L  WSLM/ 

MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  SARSS 1(I)  Standard Army Retail Supply System-Level 1 Interim AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  SARSS-2AC/2B  Standard Army Retail Supply System-Level 2A 
Corps/Level 2B AT&L  WSLM/ 

MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  SARSS-2AD  Standard Army Retail Supply System - 2AD AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  SPBS-R  Standard Property Book System-Redesign AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  ULLS-A  Unit Level Logistics System - Aviation AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  ULLS-G  Unit Level Logistics System - Ground AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

Legacy  ULLS-S4  Unit Level Logistics System - S4 AT&L  WSLM/ 
MSSM ARMY TBD                                               621  GCSS-A 10/2007 04/2010

New 303  GCSS-MC  Global Combat Support System - Marine Corps  NII  WSLM/ 
MSSM NAVY          

Legacy  ATLASS I  ASSET TRACKING LOGISTICS AND SUPPLY 
SYSTEM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     303  GCSS-MC                        06/2007 03/2008

Legacy  MIMMS  Marine Corps Integrated Maintenance Management 
System AT&L  WSLM/ 

MSSM NAVY TBD                                                                     303  GCSS-MC                        06/2007 03/2008

Legacy  PC MIMM  PC version of MIMMS AT&L  WSLM/ 
MSSM NAVY TBD                                                                     303  GCSS-MC                        06/2007 03/2008

Legacy  SASSY  Support Activity Supply System AT&L  WSLM/ 
MSSM NAVY TBD                                                                     303  GCSS-MC                        06/2007 03/2008

New 622  GFEBS  General Fund Enterprise Business System Compt  FM ARMY          
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Legacy 1207  AORS  Automated Orders and Resource System Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  ARCS  Automated Reject Control System Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  ASK-FM                                                                                          Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  ATLAS  Accounting Transaction Ledger Archival System Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  AVPRAT  Accounting Vendor Pay Reconciliation Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 869  CAMS-ME  Capital Asset Management System - Military Equipment Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 33  CAPS  Computerized Accounts Payable System Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  CRP  Contract Reconciliation Pay System Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  DARS  Databased Accounting Reconciliation System Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  DbCAS/ WebCAS  Database Commitment Accounting System  Compt  FM ARMY 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy 20  DJAS  Defense Joint Accounting System Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  Fadtool                                                                                          Compt  FM ARMY 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  FMIS MEDCOM  Financial Management Information System (FMIS) - 
MEDCOM  Compt  FM ARMY 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  GTS  Government Transportation Pay-ment System  Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  IPAC Wizard                                                                                          Compt  FM ARMY 06/2010                                               622  GFEBS 01/2009 06/2010

Department of Defense Business Transformation   15 September 2005   H-37



Enterprise Transition Plan, Appendix H: System Migration Summary Spreadsheets

NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Legacy 17  ISB  Installation Supply Buffer  Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy
 MS Access data 

conversion 
database 

                                                                                         Compt  FM ARMY 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy 13  ODS  Operational Data Store Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 25  OLRV  On-Line Report Viewing Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  On-Base                                                                                          Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 29  ONE-PAY  STARS One Pay Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  PARSS  Procurement Accounting Recon-ciliation SOMARDS 
Subsystem Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  RSBUX  RSBUX Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 37  SCRT  Standard Contract Reconciliation Tool  Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy  SLAD                                                                                          Compt  FM ARMY 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 14  SOMARDS  Standard Operations and Maintenance, Army Research 
and Devel-opment System Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

Legacy 16  STANFINS  Standard Finance System Compt  FM DFAS 06/2010                                               622  GFEBS 01/2009 06/2010

Legacy  VPIS  Vendor Pay Inquiry System  Compt  FM DFAS 06/2010                                               622  GFEBS 08/2009 06/2010

New 232  LMP  Logistics Modernization Program AT&L  WSLM/ 
MSSM ARMY          

Legacy 237  CCSS  Commodity Command Standard System AT&L  WSLM/ 
MSSM ARMY TBD                                               232  LMP 07/2003 07/2007
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Legacy 239  SDS  Standard Depot System AT&L  WSLM/ 
MSSM ARMY TBD                                               232  LMP 07/2003 07/2007

New 468  MPES-DP  Manpower Programming and Execution System P&R  HRM AF          

Legacy 364  MDS  Manpower Data System AT&L  WSLM/ 
MSSM AF 05/2005                                               468  MPES-DP 03/2005 04/2005

New 820  NAF-T  Non-Appropriated Funds (NAF) Transformation Compt  FM AF          

Legacy  FAS  Field Accounting System (NAF Accounting) Compt  FM AF TBD                                               820  NAF-T 12/2005 11/2008

Legacy  NAFMIS  NAF Management Information System - NAF Payroll Compt  FM AF TBD                                               820  NAF-T 12/2005 11/2008

Modify 804  Navy Cash  Navy Cash Compt  FM NAVY          

Legacy 41  ATMs-At-Sea  Automated Teller Machines-At-Sea Compt  FM NAVY 10/2008                                               804  Navy Cash 01/2004 10/2008

New 802  Navy ERP  Navy Enterprise Resource Planning AT&L  WSLM/ 
MSSM NAVY          

Legacy  5 YEAR DEMAND 
CALCULATOR  5 YEAR DEMAND CALCULATOR                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  A&P REPORTS  SSN688 CLASS ALTERATION AND PROJECTS 
REPORTS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  A2E-A4E SUPPLY 
DIRECTIVE  A2E-A4E SUPPLY DIRECTIVE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 751  A3910  AUTOMATED 3910 Compt  FM NAVY TBD                                                                     802  Navy ERP 09/2006

Legacy 752  ABM  AUTOMATED BUDGET MODULE Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ABS  AWARDS BUDGET SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy  ACCESS  AEGIS CONFIGURATION CONTROL & 
ENGINEERING STATUS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ACCOM 
STORAGE  ACCOMODATION STORAGE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ACIP  AUTOMATED COSAL IMPROVEMENT PROGRAM 
(ACIP)                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ADEPT SERIES  NPE ARBORTEXT ADEPT SERIES                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  ADS-AIR  A11 DATABASE SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  AIM  ASSET INFORMATION MANAGER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy 1404  AIMS  AVIATION INVENTORY MANAGEMENT SYSTEM AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  AIMTC  ADVANCED INTERACTIVE MANAGEMENT 
TECHNOLOGY CENTER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  AIR FLASK 
TRACKING DB  AIR FLASK TRACKING DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ALMARS  AVAILABILITY LOGISTICS MANAGEMENT AND 
REPORTING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ALTMIS  ALTERATION MANAGEMENT INFORMATION 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ALTP  AUTOMATED LABOR TRANSFER PROCESS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  AMP  ALTERATION MANAGEMENT PLANNING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ANCHORS NC  AMPHIBIOUS NAVY CHANGE ORDER REPORTING 
SYSTEM - NEW CONSTRUCTION                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  APN IFL MIS 
 AIRCRAFT PROCUREMENT NAVY INTERIM 
FINANCE LEDGERS MANAGEMENT INFORMATION 
SYSTEM 

                            NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Department of Defense Business Transformation   15 September 2005   H-40



Enterprise Transition Plan, Appendix H: System Migration Summary Spreadsheets

NDAA
Category

DITPR
ID System Acronym System Name Cert

Auth
Lead
CBM

Managing
Component

Termination
Date

Partial User
Migration? Partial Migration Users DITPR

ID System Acronym
Partial

Function
Migration?

Earliest
Migration

Date

Latest
Migration

Date

Systems Using Component Target Systems System Migration

Legacy  APN-6 BUD REQ  APN-6 BUDGET REQUIREMENT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  APN-6 IFL  APN-6 INTERIM FINANCE LEDGERS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  APNE  ACCOUNTS PAYABLE NISE EAST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ARO  U.S. NAVY ALTERATION RECORD ONLINE 
DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  AS/RS  AUTOMATED STORAGE & RETRIVAL SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ASI  Accounting System Interfaces                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ASIPS  AUTOMATED STARS INQUIRY AND POSTING 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  ASM  ALL SITES MODULE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ASP  AUTOMATED SKILLS PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ATAC-NVY  ADVANCED TRACEABILITY & CONTROL DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ATS  ASSET TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 695  AUTODOC  Automated Funding Document System Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  B15RVW  B15 REVIEW                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 773  BAP  BASELINE ASSESSMENT PROGRAM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 BARTENDER 

BARCODE 
LABELING 

 BARTENDER BARCODE LABELING SOFTWARE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy 736  BDI  Business Data Input Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy 753  BEANS  BUDGET EXECUTION & ANALYSIS NETWORK 
SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  BPS  BUDGET PLANNING SYSTEM - NAVSEA                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 694  BPS  BUDGET PLANNING SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  BRF  BEST REPLACEMENT FACTOR                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  BRIO QUERY  BRIO QUERY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  BSA  Business Services Application                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  BTS - WD  BILLING AND TRACKING SYSTEM - WD                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  Budget - NEDU  BUDGET - NEDU                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  BUYOUT  BUYOUT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  C10 80 COLUMN 
MAINTENANCE  C10 80 COLUMN MAINTENANCE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  C10 
ERROR/INPUTS  C10 ERROR/INPUTS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  C14 80 COLUMN 
MAINTENANCE  C14 80 COLUMN MAINTENANCE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  C14LBC  C14LBC Maintenance Tier II                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CABRILLO                                                                                          AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2007
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Legacy  CASTS  COMMERCIAL AIR SERVICES TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  CBTIMS  CONFIGURATION BASED TECHNICAL 
INFORMATION MANAGEMENT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CCRP 
FEEDBACK/INIT  CCRP FEEDBACK/SHOP 31 INITIATIVE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy
 CCRP 

MANAGEMENT 
DB 

 CCRP MANAGEMENT DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  CDASS  COST DISTRIBUTION ACCOUNTING SUBSYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  CDB WEB  CDB WEB                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  CDMS/DMS  COMPTROLLER DOCUMENT MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy 331  CDT  CHANGE DEVELOPMENT TRACKING SYSTEM AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 740  CED  CONSOLIDATED EQUIPMENT DATABASE AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CERAP  CALIBRATION EQUIPMENT REQUIREMENTS 
ANALYSIS PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CLIFAFS  CONSOLIDATED LOGISTICS INVENTORY 
FORCASTING AND FINANCIAL SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CMAS  CENTRAL MAIL ADDRESS SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  CMBUS  CIVILIAN MANPOWER BUDGET SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CMIS  CONFIGURATION MANAGEMENT INFORMATION 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CMSTAT  CMSTAT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy 766  COBRA  COMPUTER OPTIMIZED BATCH RECONCILIATION 
APPLICATION ON THE WEB Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  COMPAS  COMMAND PROJECT ADMINISTRATION SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  CORPORATE 
DATA BASE  CDB                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CPRS  COMMON PROBLEM REPORTING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CRMM HISTORY  PHD TRAINING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  CSAT  COST SAVINGS ANALYSIS TOOL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CSM  COSAL SCHEDULING METRICS/ALLOWANCE 
CONTROL PANEL WEBSITE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  CSSR CYCLIC 
TRIGGERS  CSSR CYCLIC TRIGGERS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  CTS - SSC CH  CASH TRANSFER SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 742  CWPS - SEA  CORPORATE WORKLOAD PLANNING SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  DCOSIMS  DAMAGE CONTROL INVENTORY MANAGEMENT 
SOFTWARE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  DEMIL  DOD DEMILITARIZATION & TRADE SECURITY 
CONTROLS PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  DISPOSAL  DISPOSAL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 DISPOSAL 
TRACKING 
SYSTEM 

 DISPOSAL TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 DMTS AWP 

INTEGRATION 
SUPPORT 

 DMTS AWP INTEGRATION SUPPORT-UPLOAD TO 
WPMS/MSWP                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy  DOCUMENT 
CONTROL  DOCUMENT CONTROL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  DPMETRICS  DEPARTMENT METRICS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  DRATS  DAHLGREN RESOURCE ALLOCATION TRACKING 
SOFTWARE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  DRRT  DBMS REIMBURSABLE REPORTS TOOL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 746  DSSQR  DIFMS SUPPORT SERVICES QUERY & REPORTS Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  EBIS-SEA  EXECUTIVE BUSINESS INFORMATION SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ERCM  ELECTRONIC RELIABILITY - CENTERED 
MAINTENANCE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ERL PROGRAM  EQUIPMENT REMOVAL LIST, ENHANCED                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  ERMS  ELECTRONIC RETROGRADE MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 737  FCT  Facility Cost Transfer Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  FHT  FUNDS HOLD TABLE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  FIRST  FINANCIAL REPORTING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 181  FIS  FACILITIES INFORMATION SYSTEM AT&L  RPILM NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  FITS  FLIGHT INFORMATION TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  FMD  FLEET MAINTENANCE DATA                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy  FMIS - NSLC  FINANCIAL MANAGEMENT INFORMATION SYSTEM 
NAVAL SEA LOGISTICS CENTER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2010

Legacy 393  FMIS 
2000/UPGRADE 

 FINANCIAL MANAGEMENT INFORMATION SYSTEM 
2000 Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2006

Legacy  FMT  FILE MAINTENANCE TOOL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  FMT - TRAINING  FILE MAINTENANCE TOOL - TRAINING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  FMT.MCH  FILE MAINTENANCE TOOL MECH                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  FTP NNPI  SUBMEPP FTP XFER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 784  FWTS  FINANCIAL WORKLOAD TRACKING SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  G02APU  G02 ANNUAL PRICE UPDATE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  G02PR12  G02 - PRICING REPAIR PR12                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  GENUS 
TRAINING  GENERIC USER SOFTWARE FOR TRAINING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  GIBBS  VIRTUAL GIBBS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  HEADQUARTERS 
FORMS  NAVAIR HEADQUARTERS FORMS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  HEDRS  HM&E EQUIPMENT DATA RESEARCH SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  IA  INCENTIVE AWARDS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  IBC  INCREMENTAL COSAL BASELINE CONFIGURATION
COMPARISON PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy 760  ICB  INTERACTIVE CHECKBOOK BALANCE Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 759  ICF  INTEGRATED CORPORATE FINANCIAL Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 758  ICP  INTEGRATED CASH PROCESSING Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 762  IHD Locals  LOCAL FINANCIAL DATABASE Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 45  IMPS  INTEGRATED MANAGEMENT PROCESSING 
SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  IMTK  ITEM MANAGER TOOLKIT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  INCMAS  ISSOP NON-CONTRACTUAL MEMORANDUM 
ACCOUNTING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  INFORM  INFORM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  IP - NSWC - CD  INTEGRATED PLANNING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  IPMS - Corona  INTEGRATED PLANNING MANAGEMENT SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  IPMS WEB  INTEGRATED PRODUCTION MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy 735  iRAPS  INTRANET RESOURCE ALLOCATION PLANNING 
SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ISD  INDUSTRIAL SERVICES DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  J15PPI  J15 PROVISIONING/PROCUREMENT INTERFACE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  J50 BBS  J50 BBS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy 761  JONAS  Job Order Number Automation System Compt  FM NAVY TBD                                                                     802  Navy ERP 09/2011

Legacy  LAR DATABASE 
FOR 688 CLASS  LIAISON ACTION REQUEST DB FOR 688 CLASS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  LCU  LOCAL CONTROL UNIT APP                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  LMS21  LMS21                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  LOFTWARE  LOFTWARE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  LRC 
MAINTENANCE  LRC MAINTENANCE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 739  LRS  LABOR REPORTING SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2010

Legacy  M1134A4  MARINE CORPS M1134A4 FIZE DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  MALF  MALFUNCTION SUITE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  MANA  MILITARY AWARDS NOMINATION APPLICATION                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  MAPL  MASTER ALLOWANCE PARTS LIST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 MEASURE NAME 

AND ADDRESS 
QUERY 

 MEASURE NAME AND ADDRESS QUERY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  MFCS - Retail 
Afloat 

 MATERIAL FINANCIAL CONTROL SYSTEM - RETAIL 
AFLOAT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  MFCS PX02/04  MATERIAL FINANCIAL CONTROL SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  MFCS-PX06  Material Financial Control System - Inventory 
Accounting and Billing Module                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy  MICRO PMR  MICRO PERIODIC MAINTENANCE REQUIREMENT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 46  MOMENTUM  MOMENTUM FINANCIALS Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2010

Legacy  MPCR  MAINTENANCE PLAN CHANGE REQUEST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  MPDCR  MAINTENANCE PLAN DATA CHANGE REQUEST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  MPSTAT  MAINTENANCE PLAN SCHEDULING & TRIPER 
ANALYSIS TOOL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  MRIL  MASTER REPAIRABLES ITEM LIST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  MRMS  MAINTENANCE RESOURCE MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  MTPSI  MASTER TEST PROGRAM INSTRUMENT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  NAVSUP HQCPB  NAVSUP HEADQUARTERS CIVILIAN PERSONNEL 
BUDGET                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  NCB  NEXTEL CELLULAR BILLING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy 714  NEMAIS  NAVY MAINTENANCE AUTOMATED INFORMATION 
SYSTEM ERP AT&L  WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2006

Legacy  NOMBERS  NAVAIR-Operations Manpower Budget Exhibit 
Reporting System                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  NSWCDD 
LOCATOR  NSWCDD LOCATOR                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  OMEPS  OBLIGATION MATERIAL EXPENDITURE 
PROCESSING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy

 ON-CENTER 
MATERIALS 
DELEVERY 
TRACKING 
SYSTEM 

 ON-CENTER MATERIALS DELEVERY TRACKING 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy

 ONLINE 
COMPUTER 

INFORMATION 
EXCHANGE 

 ONLINE COMPUTER INFORMATION EXCHANGE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ONLINE CSSR  ONLINE CSSR                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  OSP  ONLINE SHIPPING PROCESS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  OTFw  ONE TOUCH FINANCIAL WEB                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 313  OTS  ONE TOUCH SUPPORT AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  P3  PRIMAVERA PROJECT PLANNER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  P3E 3.5  PRIMAVERA PROJECT PLANNER ENTERPRISE 
SUITE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  PACE-PIO  PROVISIONING ACTION AND CONTRACT 
EVALUATION/PROVISIONED ITEM ORDER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PARM  PLANNING AND RESOURCE MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PARS  PERFORMANCE APPRAISAL REVIEW SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PARTS  PSD (PROGRAM SUPPORT DATA) AUTOMATED 
REPORTING AND TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PATS  PLANT ACCOUNT TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PB VIEWS  PB VIEWS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 390  PBAS-FD  PROGRAM BUDGET ACCOUNTING SYSTEM - 
FUNDS DISTRIBUTION               WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  PC  PERSONAL COMPUTER SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy  PC TRAVEL  PC TRAVEL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PCRIMS  PC REAL-TIME INFROMATION MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PCS  PERSONNEL CERTIFICATION SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PCS CODE 807  PRODUCTION CONTROL SYSTEM CODE 807                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PCS CODE 809  PRODUCTION CONTROL SYSTEM CODE 809                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PDCNLOG  PROVISIONING DOCUMENT CONTROL NUMBER 
LOG                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 341  PDM  PRODUCT DATA MANAGEMENT AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PDREP - WEB 
ENABLED 

 PRODUCT DATA REPORTING AND EVALUATION 
PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PERSONNEL 
MOBILITY  PERSONNEL MOBILITY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PHIMS  PHILADELPHIA INVENTORY MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PLS  PROPERTY LOSS SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  PMIS  PERSONNEL MANAGEMENT INFORMATION 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PMP NEW  PERFORMANCE MONITORING PROGRAM, NEW                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PMS MATE  PMS MATE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  PMS TASK 
TRACKING  PMS TASK TRACKING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy  PMT NEMAIS 
WEB SITE  PR BUILDER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  POM  CODE 30 POM DATA BASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PPR 
MANAGEMENT  PPR MANAGEMENT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PPR/TIR 
MAINTEN 

 PLANNED PROGRAM 
REQUIREMENTS/TRANSACTION ITEM REPORTING 
MAINTENANCE 

                            NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PREDICTED 
STOCK OUT  PREDICTED STOCK OUT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PRIMAVERA  PRIMAVERA TEAMPLAY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PRISMS  PEO TSC FINANCIAL MANAGEMENT INFORMATION 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PROVSCRN  PROVISIONING SCREENING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PS  PLANNING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PSICP  PROGRAM SUPPORT INVENTORY CONTROL 
POINT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  PSSR FOR PMS 
(VIRGINIA) 

 PERIODIC SUMMARY STATUS REPORT FOR PMS, 
VIRGINIA CLASS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  PWPROPER  PUBLIC WORKS PROPERTY PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  QAIL  QUALITY ACTION ITEM LIST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  QH2  QH2                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  RAPID  REGIONAL AUTOMATED PROCUREMENT/INVOICE 
DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007
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Legacy  REPAIR 
SNAPSHOT  REPAIR SNAPSHOT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  REQUISITION 
HISTORY  REQUISITION HISTORY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 783  RHICS  REGIONAL HAZARDOUS INVENTORY CONTROL 
SYSTEM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 697  RIMS(PH) - F  REAL TIME INTEGRATED MANAGEMENT SYSTEM  
(PORT HUENEME) Compt  FM NAVY TBD                                                                     802  Navy ERP 09/2005

Legacy  RIPS   RRAM ISSUE PROCESSING SYSTEM 
COMMUNICATIONS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  RMAIS-C/S  REGIONAL MAINTENANCE AUTOMATED 
INFORMATION SYSTEM (CLIENT/SERVER VERSION)                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  RMF  REPAIRABLES MANAGEMENT FILE MAINTENANCE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  RMME  REQUISITION MATERIAL MONITOR EXPEDITE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ROR  REPAIR OF REPAIRABLES                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  ROR  REIMBURSABLE ORDERS RECONCILIATION TOOL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  RPD (DON SEA)  RANGE POM DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  RTAT  REPAIR TURN AROUND TIME                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  RTS - SSC Norfolk  RESOURCE TRACKING SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  SAP FIMS+  SAP Financial Information Management System Plus - 
SPAWAR                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  SAP FIMS+  SSC-SD SAP ERP Pilot                             NAVY TBD                                                                     802  Navy ERP Partial 09/2006
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Legacy  SCC - Carderock  SERVICE COST CENTER - CARDEROCK                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  SCS  SUPPLY CHAIN SOLUTIONS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  SDF  SDF                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  SDF AUDIT  SDF AUDIT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 SHIPS NEW 

CONSTRUCTION 
DATABASE 

 SHIPS NEW CONSTRUCTION DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy

 SIDEWINDER 
(AIM-9) 

TARGETING 
DATABASE 

 SIDEWINDER SQL DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 SIDEWINDER MK 

13 MOD 2 
DATABASE 

 SIDEWINDER MK 13 MOD 2 DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 703  SIGMA  SIGMA Enterprise Resource Planning AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  SKEDA 
 CONTRACT SCHEDULE A GOVERNMENT 
PROVIDED EQUIPMENT RECEIPT AND 
DISCREPANCY TRACKING PROGRAM 

                            NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  SMART                                                                                          AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2005

Legacy  SMD  SPECIAL MISSIONS DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  SMS  SHIPALT MATERIAL SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  SNCTP-DB  SEAWOLF NEW CONSTRUCTION TEST 
PROCEDURES DB                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  SOS  SPONSOR ORDER SYSTEM                             NAVY TBD                                                                     802  Navy ERP 09/2010

Legacy
 SP 

ENGINEERING 
INTRANET 

 SP ENGINEERING INTRANET                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy  SPFS  SUBMARINE PRESERVATION FEEDBACK SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  SPIPL  SPECIAL PROJECTS INTEGRATED PRIORITY LIST                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  SPM  SPECIAL PROJECTS MISSION                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  SSR  SUPPLY SUPPORT REQUEST PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  STARS-HCM  Standard Accounting and Reporting System- HQ 
Claimant Module                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  STP  SUPPLY TRACKING PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  STRAT  STRATIFICATION                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  STRIPES  Stripes Standard Account and Reporting System 
Remote Interactive System for Electronic Submissions                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 772  SUBMEPP BUD 
PREP  SUBMEPP BUDGET PREPARATION Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 693  SUBMEPP FMS  SUBMEPP FINANCIAL MANAGEMENT SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 1356  SUBMEPP-
M&SWP  MAINTENANCE AND SHIPWORK PLANNING AT&L  WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy

 SUBMEPP-
SHIPALT 
HISTORY 

ARCHIVE DB 

 SHIPALT HISTORY ARCHIVE DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  SUPDIR  SUPPLY DIRECTIVE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 663  SUPMIS  CBC SUPPLY MANAGEMENT INFORMATION 
SYSTEM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  SURVRT  SURVIVAL RATE REVIEW                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy  SWIMS  SPECIAL WARFARE INFORMATION MANAGEMENT 
SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  SYSTAT  SYSTAT                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  TC3  TECHNOLOGY CENTER FOR CABLES & 
CONNECTORS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy
 TEST 

EQUIPMENT 
ARCHIVE SET 

 TEST EQUIPMENT ARCHIVE SET                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  THF  TRANSACTION HISTORY FILE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  THF  THFCUST.MCH                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  THF DMD CUST - 
WEB 

 THF DEMAND CUSTOMER ANALYZER - WEB 
VERSION                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  TIR  TRANSACTION ITEM REPORTING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  TME DATABASE 
SUITE 

 TEST & MEASURMENT EQUIPMENT DATABASE 
SUITE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  TMX WEB-BASED 
DATABASE  TMX WEB-BASED DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  TOMCAT  TOTAL ONBOARD MATERIAL CONFIGURATION 
AUDIT TOOL                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 351  TOPS  TRANSPORTATION OPERATIONAL PERSONAL 
PROPERTY STANDARD SYSTEM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  TRACKWISE  TRACKWISE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  TRANSREG  SUPPLY TRANSACTION REGISTER                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy  TRD  TRI-ANNUAL REVIEW DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009
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Legacy  TRI-ME  TOXIC RELEASE INVENTORY - MADE EASY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2007

Legacy

 TRIPER 
PROGRAM 

CHANGEOUTS 
PROGRAM 

 TRIPER PROGRAM CHANGEOUTS PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy
 TRIREFFAC 

BANGOR RFT 
RPTG 

 BANGOR REFIT REPORTING                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 308  UADPS-ICP  UNIFORM ADP SYSTEM -INVENTORY CONTROL 
POINTS               WSLM/ 

MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy 307  UADPS-SP  UNIFORM ADP SYSTEM -STOCK POINTS               WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  UOT - RAOR  UNLIQUIDATED OBLIGATION TOOL - RECEIVING 
ACTIVITIES OBLIGATION REVIEW                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  UOT PCOR  UNLIQUIDATED OBLIGATION TOOL - MOCAS PAID 
CONTRACTS OBLIGATION REVIEW                             NAVY TBD                                                                     802  Navy ERP Partial 09/2008

Legacy  V-STARS  V-STARS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  WIPP  WALLOPS ISLAND PROPERTY PROGRAM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy 764  WIS  WORKLOAD INFORMATION SYSTEM Compt  FM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  WLM/DR  WORKLOAD MGMT/DECISION RECORD SYSTEM 
INCL. MS, UACS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  WMS  WORKLOAD MANAGEMENT SYSTEM                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  WO SURV DATA - 
MMC RESULTS  WO SURV DATA - MMC RESULTS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  WORK TO TEST 
MATRIX DB  WORK TO TEST MATRIX DATABASE                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Legacy  WSMETRIC  WEAPON SYSTEM METRICS                             NAVY TBD                                                                     802  Navy ERP Partial 09/2011
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Legacy 296  WSSP  WEAPON SYSTEM SUPPORT PROGRAM AT&L  WSLM/ 
MSSM NAVY TBD                                                                     802  Navy ERP Partial 09/2011

Legacy  YOUNG VALVE 
HISTORY 

 YOUNG VALVE (GLOBE, GATE, SWING CHECK) 
HISTORY                             NAVY TBD                                                                     802  Navy ERP Partial 09/2009

Modify 299  NTCSS  Navy Tactical Command Support System AT&L  WSLM/ 
MSSM NAVY          

Modify  ORCA  On-Line Representations and Certifications Application AT&L  WSLM/ 
MSSM DISA          

Modify 776  PPIRS  Past Performance Information Retrieval System AT&L  WSLM/ 
MSSM NAVY          

Legacy  ABVS  Automated Best Value System AT&L  WSLM/ 
MSSM DLA TBD                                               776  PPIRS TBD

Legacy  RYG  Red Yellow Green AT&L  WSLM/ 
MSSM NAVY TBD                                               776  PPIRS TBD

Legacy 75  RCAS  Reserve Component Automation System P&R  HRM ARMY          

New 482  RMP  Reutilization Modernization Program AT&L  WSLM/ 
MSSM DLA          

Legacy  BOSS Hazardous  Base Operations Support System Hazardous (a major 
system module within the BOSS system) AT&L  WSLM/ 

MSSM DLA 06/2009                                               482  RMP 06/2007 06/2009

Legacy 284  DAISY  Defense Reutilization and Marketing Service 
Automated Information System AT&L  WSLM/ 

MSSM DLA 06/2009                                               482  RMP 06/2007 06/2009

Modify 431  SPS  Standard Procurement System AT&L  WSLM/ 
MSSM ARMY          

Legacy 403  ACPS  AUTOMATED CONTRACT PREPARATION SYSTEM AT&L  WSLM/ 
MSSM AF TBD                                                                     431  SPS                        TBD

Legacy  AMAS                                                                                                                      NAVY TBD                                                                     431  SPS                        TBD

Legacy  AMIS  Acquisition Management Information System AT&L  WSLM/ 
MSSM AF TBD                                                                     431  SPS                        09/2004
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Legacy 411  CONWRITE 
(CWS)(J104)  CONTRACT WRITING SYSTEM AT&L  WSLM/ 

MSSM AF TBD                                                                     431  SPS                        TBD

Legacy 422  ITIMP  INTEGRATED TECHNICAL ITEM MANAGEMENT 
AND PROCUREMENT SYSTEM AT&L  WSLM/ 

MSSM NAVY TBD                                                                     431  SPS                        TBD

Legacy  PADDS  Procurement Automated Data and Document System AT&L                ARMY TBD                                                                     431  SPS                        TBD

New 1210  STEM  Science & Technology Enterprise Management AT&L  WSLM/ 
MSSM ARMY          

Legacy  ASTMIS  Army Science and Technology Management 
Information System  AT&L  WSLM/ 

MSSM ARMY 06/2008                                               1210  STEM 06/2007 06/2008

New 233  TC-AIMS II  Transportation Coordinators' - Automated Information 
for Movements System II AT&L  WSLM/ 

MSSM ARMY          

Legacy  CMOS  Cargo Movement Operation System                             AF 10/2011                                               233  TC-AIMS II 03/2008 10/2011

Legacy  TC-ACCIS  Transportation Coordinator's Automated Command and 
Control Information System                             ARMY 04/2008                                               233  TC-AIMS II 06/1996 10/2003

Legacy  TC-AIMS  Transportation Coordinator's-Automated Information for 
Movements System                             NAVY 10/2009                                               233  TC-AIMS II 06/1996 10/2009

Legacy  TIS-TO  Transportation Information System-Theater Operations                             ARMY 05/2006                                               233  TC-AIMS II 10/2004 11/2006

New  TFAS  Total Force Administration System P&R  HRM NAVY          

Legacy  AWARDS  Awards Web Application P&R  HRM NAVY 12/2008     TFAS 01/2007 12/2008

Legacy  DPRIS-MC  Defense Personnel Records Imaging System-Marine 
Corps                             NAVY TBD Partial  Marine Corps OMPF Users  TFAS Partial 04/2005 06/2006

Legacy  DTMS & MCASSP  Document Tracking Management System & Marine 
Corps Automated Settlement Sheet Program P&R  HRM NAVY 12/2005     TFAS 07/2004 12/2005

Legacy  Impromptu  COTS used to read ODSE data P&R  HRM NAVY 12/2005     TFAS 07/2004 12/2005
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Legacy  P&A Module  Pay and Admin Module P&R  HRM NAVY 12/2008                                                TFAS 05/2006 12/2008

Legacy  PES/APES  Performance Evaluation System/Automated 
Performance Evaluation System P&R  HRM NAVY TBD Partial  All Sgts (E-5) and above  TFAS Partial 10/2003 05/2005

Legacy  RAPTRS  Remote Access Pay Transaction and Reporting System P&R  HRM NAVY 07/2010     TFAS 07/2008 07/2010

Legacy  RDA  Reserve Drill Accounting P&R  HRM NAVY 10/2008                                                TFAS 05/2006 10/2008

Legacy  RDOL  Reserve Duty Online P&R  HRM NAVY 10/2010                                                TFAS 01/2008 10/2010

Legacy  ROWS  Reserve Order Writing System P&R  HRM NAVY 12/2009                                                TFAS 01/2008 12/2009

Legacy  S&R  Separations and Retirements P&R  HRM NAVY 12/2009                                                TFAS 01/2008 12/2009

Legacy  TFRS  Total Force Retention System P&R  HRM NAVY 04/2007                                                TFAS 04/2004 04/2007

Legacy  TRNG  Training Module P&R  HRM NAVY 12/2007     TFAS 01/2006 12/2007

New 832  USXPORTS  US Export Systems AT&L  WSLM/ 
MSSM OSD          

                   TPS  Technology Protection System AT&L  WSLM/ 
MSSM OSD TBD                                               832  USXPORTS 12/2004 02/2006

New 1213  VIS  Virtual InSight AT&L  WSLM/ 
MSSM ARMY          

New 1202  VISION  ATEC Versatile Information System Integrated Online 
Nationwide AT&L  WSLM/ 

MSSM ARMY          

Modify 432  WAWF  Wide Area Workflow AT&L  WSLM/ 
MSSM DISA          

Modify  WDOL  Wage Determinations On-Line AT&L  WSLM/ 
MSSM DoL          
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